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EXECUTIVE SUMMARY 
 
 
A number of land reform projects have been implemented countrywide in an attempt to 
redress imbalances in land ownership.  Many of these projects are also aimed at helping 
previously disadvantaged individuals to become progressive farmers and to achieve the land 
reform objective of commercial viability.  However, there is perception or reality that many of 
these land reform projects have not achieved the agrarian reform objective of commercial 
viability.  Hence, the National Department of Agriculture commissioned this study to appraise 
existing land reform projects in Northwest Province with a view to developing a 
comprehensive re-engineering plan for projects that are not meeting the agrarian reform 
objective of commercial viability. 
 
The study entailed an audit of 177 land reform projects in Northwest Province to determine 
the extent to which the projects are meeting or not meeting the objective of commercial 
viability.  A sample of 43 land reform projects was selected for a more detailed assessment 
and analysis using an evaluation instrument designed to gather both qualitative and 
quantitative data.  These projects were divided into four categories based on their production 
status as follows:  projects where production has increased, decreased, remained stable, or 
zero.   
 
The audit of land reform projects revealed the following:   
 

• More than a quarter (27%)of the projects were not operational and, thus, do not meet 
the agrarian reform objective of commercial viability.  Reasons for this include 
conflict among and within groups, loss of interest from some of the beneficiaries, poor 
infrastructure and insufficient farm income. 

• Farm infrastructure had either been vandalised or the quality thereof deteriorated on 
50 of the 177 farms audited. 

• No agricultural production had taken place on 30 of the audited projects. 
 
Of the 43 projects that were selected for in-depth appraisal, 19 had either decreased (10) or 
zero (9) production.  Some of the reasons for this included: 
 

• Lack of investment in, and improvements and maintenance of farm infrastructure. 
• Limited access to funds to cover production costs. 
• Poor decision-making and management of farming activities. 
• Limited beneficiary involvement in farming activities. 
• Lack of aftercare for beneficiaries. 
• Limited farming advice and support. 
• Limited farming experience of beneficiaries. 
• Limited financial management skills. 

 
The study notes that the reasons for many of the land reform projects in Northwest Province 
failing to meet the objectives of the land reform programme are both project and programme-
related.  Recommendations are made to address both project and programme-related issues. 
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To address programme level issues, the following are proposed: 
 
Review/develop selection criteria for beneficiaries 
 
A clear correlation between beneficiaries’ commercial farming experience, farming for profit 
as an objective and the viability of the farming enterprise suggests that the selection of 
beneficiaries for LRAD grants should take farming experience into account and also consider 
the objectives of the beneficiaries.  
 
The selection criteria for land reform beneficiaries need to be developed to have a much more 
meaningful selection of beneficiaries by ensuring that selected beneficiaries have both the 
interest and capacity/potential to farm successfully on a commercial basis.  
 
It is also important to limit the number of beneficiaries per project. Small groups or 
individuals should be preferred beneficiaries to going the “rent-a-crowd” route which often 
leads to conflict, loss of interest and a range of managerial problems which ultimately lead to 
project failure.  
 
Approval processes for grants/loans to be streamlined to shorten the process. 
 
One of the reasons for project failure relates to the lengthy process in getting applications for 
LRAD grants approved. The lengthy start-up time contributed to loss of interest by 
beneficiaries and group conflict and also poor agricultural performance.  
 
There is more than enough reason to consider streamlining the approval process and also 
make it less rigid so that aspirant beneficiaries can actively search for land and close such 
deals before applying for grant funding.  
 
Coordination between government departments 
 
Coordination and integration of activities of government departments dealing with land 
reform issues especially the Departments of Agriculture and Land Affairs needs urgent 
attention. The conflicting objectives of making land available to as many people as possible 
(Land Affairs) and sustainable commercial agricultural production (Department of 
Agriculture) need to be reconciled. The fragmentation of the various streams of funding and 
support services between and within government departments needed for the successful 
implementation of land reform in South Africa is a matter of great concern that needs to be 
addressed.  
 
Support and aftercare  
 
Providing dedicated aftercare to all land reform beneficiaries would require more staff to 
reduce the number of projects/beneficiaries per government official. The budget and perhaps 
staff structure in the provincial governments would probably not allow for this and in that 
case a mentorship programme, involving existing commercial farmers properly supervised by 
dedicated officials should be implemented to assist in this task.  
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To address project level issues the following are proposed: 
 
Training and capacity building 
 
Training and capacity building are required for the land reform beneficiaries to improve their 
farm management skills.  Such skills are largely acquired over time and with experience but 
the process needs to be fast tracked by presenting comprehensive courses covering all aspects 
in farm management: record keeping, financial management, technical aspects, marketing, use 
of the future markets, and basic contract and labour law.  
 
Governance and management systems at project level 
 
This institutional framework or constitution governing groups of beneficiaries needs to 
incorporate an effective system of incentives to ensure active participation by beneficiaries, an 
effective and well-understood mechanism to make provision for beneficiaries to exit the 
project with no claim on any part of the land or the profit generated from the land and conflict 
resolution mechanisms. 
 
Improved access to production credit 
 
The systems whereby beneficiaries can access production finance need restructuring. Service 
delivery and expansion of the “foot print” of the Land Bank and other financial institutions 
need to improve. This would require more dedicated field workers from the financial 
institutions that could assist with financial planning and monitoring farming progress and the 
utilisation of the production loan facility. Access to this type of funding is critical for the 
continued farming activity on all land reform projects.  
 
Proposals for the re-engineering of existing land reform projects 
 
 
Group issues: conflict, lack of interest, very few active members  
 
In this regard a quick review of the constitutions and management structures of groups is 
needed and the following adjustments are required: a clean exit strategy where members have 
lost interest; a system of proper incentives and remuneration for remaining members; 
adjustments to projects’ management and decision making systems. 
 
Lack of operational capital 
 
In this regard the following are required: action to ensure the balances of LRAD grants are 
made available; special arrangements for more production finance; negotiations for a system 
of deferred payments on production loans to provide some form of grace period to allow the 
farming activities to be kick-started; and training in financial management. 
 
Implements, infrastructure and maintenance 
 
The lack of implements, shortage of animals to establish commercial herds, poor and limited 
infrastructure as well as the maintenance of fences, boreholes, pumps, etc should urgently be 
addressed through the Comprehensive Agricultural Support Programme (CASP).  
 
Improvement of government support to projects 
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A much more hands-on and day-to-day approach in engaging with the beneficiaries is needed. 
If current staff structures are under pressure the Department of Agriculture should make use 
of mentors and agribusiness to help in this huge task of post settlement support and advise 
given that qualified staff is limited.   
 
Training 
 
Identify immediate to short term training needs of beneficiaries on the problem cases and 
bring all active and interested beneficiaries for a series of short courses to prepare them for 
the upcoming planting season.   
 
 
 
 
      
�

�

�
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The land reform programme aims to redress imbalances in land ownership arising from past 
policies.  A number of land reform projects have been implemented throughout the country 
and the vision of the National Department of Agriculture for these projects is that they should 
be commercially viable and that previously disadvantaged farmers should be assisted to 
achieve commercial viability.  However, there is a perception or reality that most land reform 
projects have failed to meet the land reform programme objective of commercial viability. 

���� ����	��������������������

The perception or reality that most land reform projects have failed to meet the objective of 
the land reform programme gave rise to this study.  The scope of work centres on the 
appraisal of existing land reform projects in Northwest Province with a view to developing a 
comprehensive re-engineering plan for projects that are not commercially viable. Therefore, 
the overriding objective of the assignment is the re-engineering of farmer settlement projects 
that are not meeting the agrarian reform objectives of optimal utilisation of agricultural land 
and commercial agricultural production to advance historically disadvantaged farmers’ 
contribution to national food security, job creation and economic growth.  To achieve this 
goal (the re-engineering of projects to become commercially viable) the National Department 
of Agriculture invited proposals to: 
 

• undertake an audit of agrarian reform projects; 
• document the status of the projects that are appraised; 
• recommend revitalisation actions for projects that are not commercially viable; and 
• develop business arrangements to turn the programme of agrarian reform around 

towards commercial viability. 
 
In this study, these service requirements specified in the scope of services were interpreted as 
a sequence of actions building on each other. Translated into the research process, the scope 
of services entailed the following activities: 
 

• On programme level, an audit of all land reform projects in the Northwest Province to: 
a) establish the extent to which projects are not meeting the agrarian reform objectives 
of commercial viability, optimal use of farmland and the advancement of historically 
disadvantaged farmers; and b) identify projects for further appraisal. 

• An analysis and appraisal of projects identified and selected on the basis of the audit 
of projects to: a) identify on project level, the causes of failure of specific farmer 
settlement projects; and b) to build on these specific cases a firm understanding and 
generalisation of farmer settlement project failure on a programme level.  

• Recommendations to revitalise on project level the problematic projects that were 
selected for in-depth appraisal.   
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• The development on a programme level of business models based on the revitalisation 
actions recommended for problematic projects in order to develop a comprehensive re-
engineering plan for land reform projects that are not commercially viable. 

���� ���������
�����	�������

In designing this research project we believed that a rigorous appraisal and evaluation of land 
reform projects would be needed to assess the appropriateness and effectiveness of the 
implementation of land reform projects in Northwest Province. However, we believed that 
such an appraisal would have to go beyond the simple assessments of current conventional 
wisdom on what is actually a very complicated subject. 
 
The absence of support and after-care, conflict among beneficiaries and lack of farming skills 
and knowledge are common assessments of the land reform programme and although such 
generalisations could be true, they remain largely superficial explanations of complex issues.  
 
As a thorough appraisal and evaluation to meet the assignment objectives was only possible 
through a well-designed research programme and in-depth fieldwork, primary research data as 
the main information source to appraise projects and recommend on the re-engineering of 
land reform projects, was collected on:  
 

• Project level to assess: 
o The planning of land reform projects. Evaluations of land reform projects 

largely focus on “failures” in operation, whilst, in many instances the failure of 
projects could in the first place be attributed to project planning and 
implementation.   

o The operation of land reform projects. Although poor planning could be the 
cause of many failures, many well-planned projects fail operationally to meet 
the land reform objective of commercial viability. 

• Institutional level to assess the institutional arrangements of projects on: 
o Beneficiary level 
o Support level to identify institutions and support structures that could support 

and provide services to projects. 
• Perceptual level. The perceptions of beneficiaries and other stakeholders were 

considered to be powerful appraisal tools and important to develop revitalisation 
strategies for specific projects as well as recommendations for the re-engineering of 
agrarian reform projects.  

�

The information needs of the study were met through: 
 

• A multi-disciplinary approach, combining agricultural economic and social 
perspectives; 

• Different information gathering methods including desktop studies, surveys, and 
interviews.    

�

 
In our approach to data gathering, we integrated survey and participatory methods through a 
carefully designed evaluation instrument. The main advantage of the research method was the 
fusion of quantitative survey data and qualitative information. Data gathering commenced 
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with a scoping exercise followed by a desktop appraisal of projects and the fieldwork to 
collect the primary research data. 
  
To plan the study and research programme, a scoping exercise was undertaken which 
involved brief visits to a few land reform projects and short interviews with beneficiaries. The 
initial reconnaissance trip also involved visits to the provincial offices of Land Affairs, and 
the Department of Agriculture.  
 
The research programme was implemented as a sequence of tasks designed to accommodate 
the service requirements specified in the Scope of Services. The tasks were the following: 
�

Task 1: An audit of all land reform projects in Northwest Province. As an ex- post project 
evaluation the audit of projects established the extent to which land reform projects are 
meeting or not meeting the agrarian reform objective of commercial viability. It furthermore 
provided the baseline information from which the projects for further in-depth and statistical 
appraisal were selected. The steps to implement Task 1 were the following: 
 

• Identify all the land reform projects in the province. This proved to be very difficult 
given the poor and fragmented database between the different government 
departments involved. Some information was obtained from the Department of 
Agriculture, Department of Land Affairs (DLA), the Land Bank and other researchers 
working in the province. The databases were fairly incomplete, contradictory in some 
cases and with lots of duplicate entries in others. It took a major effort to clean this 
and we have as far as humanly possible developed a list of land reform projects in the 
province. Data on restitution cases was almost non-existent and we are not confident 
that we have all of these on our list.  Our list (attached as Appendix 1) includes the 
following total of 185 projects: 

 
o Settlement Land Acquisition Grant (SLAG ) projects: 27 [22 343.26ha].   
o Land Redistribution for Agricultural Development (LRAD) projects: 138 [57 

561.67]. 
o Restitution Projects (Settlement): 7 [726.79ha] 
o Commonage projects: 8 [10 238.84ha] 
o Extension of Security of Tenure Act (ESTA): 5 [2 207 ha]  

 
• Design of an audit form. Audits usually verify collected project information and, as it 

is as a rule based on secondary information, an audit normally does not involve the 
collection of primary data. However, in order to verify project outcomes against 
project aims and objectives, the audit included, besides normal project information 
(name, location, number of beneficiaries, size, type, enterprise etc.) also a brief 
assessment of each project. This was based on a set of five criteria related to 
beneficiary participation, farming activity, infrastructure, objectives and status of 
project. 

 
Task 2: Sampling. Building on the audit, projects for qualitative in-depth appraisal and a 
representative sample for statistical analysis were selected. This was done to account for the 
regional distribution of land reform projects within the province as well as to ensure 
representativity amongst different farming enterprises. Thus the sampling approach took 
account of regional and enterprise stratification. 
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Task 3: Fieldwork. Based on the sampling, qualitative and quantitative primary research data 
was collected through a fieldwork programme on project level.  On project and 
community/beneficiary level the fieldwork was done in an interactive and participatory 
manner to obtain quantitative as well as qualitative data and information at the same time. 
This involved the following steps: 
 

• Design the survey instrument. We developed an evaluation instrument to allow for the 
qualitative understanding and statistical analysis of projects. The evaluation 
instrument facilitated in depth enquiry through structured interviews into a) the 
history and planning of projects; b) their institutional framework, organisation and 
support networks; c) projects’ resources, including land, water, farm infrastructure 
and implements; d) projects’ farm enterprises, farming practices and production 
figures;, and e) the financial investments into projects and project incomes. The 
evaluation instrument made it possible to structure the interviews and encouraged 
conversation and a participative approach through detailed and open-ended 
questioning.  

 
• Recruit and train fieldworkers. The team of fieldworkers were all postgraduate 

students in Agricultural Economics from the University of Pretoria and Northwest 
University. They were trained over two days in the research methodology and the 
evaluation instrument, whereupon the evaluation instrument was field piloted and 
finalised. 

 
• Conduct fieldwork. Based on the sampling, 43 projects were visited. Visits were per 

appointment and projects’ contact persons were: a) informed beforehand what the 
visit and interview would entail; b) encouraged to involve more than one 
representative in the discussions;, and c) informed about the time commitment the 
completion of the evaluation instrument to the level of detail it required, would take. 
Interviews included three restitution projects, but as the circumstances of restitution 
projects differed substantially from redistribution projects, they were not included in 
the analysis. Fieldworkers were grouped into teams of two and each team had to 
interview representatives of two projects, scheduled for the morning and the 
afternoon, per day with the one team member leading the interview and conversation 
and the other capturing the essence of the conversation verbatim on the survey 
instrument. 

 
• Data capture. The information on each project was then captured as follows: a) the 

responses (to open-ended questions) were coded and an evaluation key containing the 
coded responses was developed; and b) the codes as well as the verbatim responses 
were then captured in an EXCEL database to provide both the base for statistical 
analysis and qualitative description.  

���� ���	������
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The brief to the research team was to determine the status of land reform projects in 
Northwest Province. The agricultural potential and agricultural activities in the province 
stretches from the highly fertile irrigation production around Brits and Rustenburg, through 
the grain producing areas of the central and southern parts of the province ending in the dry, 
extensive grazing areas of Vryburg and the Molopo. In this section we briefly provide an 
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overview of the location of the different land reform projects and also discuss the farm 
enterprises on the different projects. 
  
������ ����� �!��"�#$�%&��'�
 
The distribution of the registered land reform projects amongst the four district municipalities 
in Northwest Province is indicated in Table 1.1. A more detailed analysis of the location of 
the projects revealed that the majority of projects are located close to only a few local 
municipalities, namely, Vryburg (37), Lichtenburg (24), Klerksdorp (15) and Brits (12). Table 
1.1 also reflects the number of projects selected in each of the district municipalities for in-
depth participatory discussions.  
 

Table 1. 1: Consolidated overview of location of land reform projects in Northwest Province 

 
District Municipality Number of registered 

projects 
Number of projects sampled for 
detailed interviews 

Bojanala (Bokone-Bothlaba) 31 2 
Central 50 14 
Bophirima 52 15 
Southern 38 12 
Unknown 6  
Total 177* 43 
* It is worth noting that the list compiled from various government sources included a total of 185 projects after duplicate 
entries were removed. However on this list a total of 8 projects are located in Northern Cape and Free State. It is not clear 
why they are considered to be part of the Northwest Province database.  
 

Table 1. 2: Location of land reform projects according to type of land reform programme 

 
Land reform programme District Municipality Total # of 

projects 
interviewed 

SLAG LRAD Commonage 

Bojanala (Bokone-Bothlaba) 2  2  
Central 14 2 11 1 
Bophirima 15  15  
Southern 12 5 7  
Total 43 7 35 1 
 
Table 1.2 provides a breakdown of the distribution and type of land reform projects that were 
analyzed in detail, and 81% of the projects included for detailed study were LRAD projects. 
This suggests that our sample for in-depth analysis is representative of the population of 
projects since 75% of the total number of registered projects is LRAD projects. 

��(� ���	������
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Northwest Province is well known for its grain and beef production regions but common 
enterprises, given the proximity to the mining towns and the Gauteng metropolis, are also 
broilers and vegetables. A broad indication of the typical enterprises practised on the various 
land reform projects is provided in Table 1.3. Livestock, grain and broiler production were 
found to be the dominant enterprises on the majority of farms owned by land reform 
beneficiaries. It is worth highlighting the 18 farms that seem to have housing or settlement as 



��������	
��� �	
������
	������

�

��
�������� �

�

���

the main enterprises. Whether this is in line with the objective of the land reform programme 
is questionable.  
 

Table 1. 3: Dominant enterprise combinations on land reform project farms in Northwest Province 

 
Enterprise combination Number of registered 

projects 
Number of projects sampled 
for detailed interviews 

Livestock 46 15 
Livestock/grain/ combination 21 11 
Livestock/vegetable combination 9 1 
Grain crop production 14 1 
Broilers plus crops or livestock 14 7 
Vegetables 16 3 
Flowers 1 0 
Mixed farming 26 2 
Non-agriculture (Settlement) 18 3 
Unknown 13 0 
Total 177 43 
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The first task was to audit all of the 177 registered land reform projects in the province. This 
was accomplished by consulting officials of the Departments of Agriculture and Land Affairs, 
beneficiaries, and more specifically those project officers responsible for the aftercare of land 
reform beneficiaries. We have also relied on our own observations during our reconnaissance 
trips and detailed interviews of beneficiaries. The cooperation from the various government 
officials was however limited resulting in us being able only to determine the status of 102 of 
the projects registered in the province.  
 
In the audit, we considered five main factors to determine the status of the projects. These 
were beneficiary participation in the project; agricultural production activity; status of and 
investment in farm infrastructure; and, meeting the land reform objectives. These were turned 
into an audit form to evaluate the status of projects. 

���� �����������������

The projects’ status was determined using the following five criteria: participation of 
beneficiaries in the project, agricultural production status, condition of farm infrastructure, 
availability of farm equipment and implements, and whether the project is considered to have 
met the objectives of the land reform programme.  Furthermore, an attempt was made to 
establish whether the projects were operational or not.  
 
The five main factors considered to determine the status of projects were taken as assessment 
principles, and each principle contained assessment alternatives or options in terms of which 
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each principle could be evaluated. The format was then applied to determine each individual 
project’s status. The format indicating the assessment principles and the assessment 
alternatives or options is detailed below:  
 

1. Beneficiary participation 
a. Project locked in conflict 
b. No member participation, project abandoned 
c. Majority of members lost interest 
d. Individuals use farm for themselves 
e. Management dominated by Chairperson and Committee 
f. Committee and members cooperate well  
g. Members are active and cooperate in the interest of the project 
h. Project is a “family” business and managed by the family head. 

 
2. Agricultural production activity 

a. Project has never produced anything 
b. Production declined since the first season 
c. Production has been increasing lately. 
d. Production has come to a halt. 
e. Farm is used by a few individuals to produce subsistence crops for their 

families  
f. Only a few individuals who keep their own livestock on the farm use the farm. 
g. Project is in operation, although optimum use of the resources is not achieved 
h. Farm is in operation, and optimum use is made of the resources 

 
3. Farm infrastructure 

a. Infrastructure is vandalised 
b. The quality of existing farm infrastructure has deteriorated and cannot sustain 

farming 
c. The available infrastructure could sustain farming 
d. The infrastructure has been improved 
e. There is no farm infrastructure 

 
4. Implements and equipment 

a. No implements 
b. Need additional implements 
c. Implements available on farm sufficient for production 

 
5. Project objectives 

a. The project is not meeting the Department of Agriculture’s land reform 
objective of the commercial use of agricultural land. 

b. The project is partially meeting the land reform objectives of the Department 
of Agriculture.  

c. The project is meeting the Department of Agriculture’s land reform objective 
of the commercial use of agricultural land. 

 
6. Operational status of project 
In the final instance we also asked the government official, project officer or field worker 
to indicate whether the project/farm is operational or not.   
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The results of the audit of 124 projects are presented in Table 2.1. Codes A to H refer to 
the options indicated above under the different evaluation criteria, whilst codes AA to GG 
are explained at the bottom of the table.  

 

Table 2. 1: Consolidated results of the comprehensive audit of land reform projects 

 

 
Beneficiary 
participation Production 

Farm 
infrastructure 

Implements and 
equipment 

Achieving land 
reform objective 
(no/yes) 

Operational 
(Yes/No) 

A 16 22 18 69 40 No: 28 
B 5 8 32 34 6 Yes: 90 
C 11 9 32 15 72  
D 6 8 8    
E 2 1 12    
F 7 8     
G 24 36     
H 23 7     
AA 4 4 4 4 4 4 
BB 2 2 2 2 2 2 
CC 7 2 15    
DD 6 4 1    
EE 9 4     
FF 2 7     
GG  2     

Total 124 124 124 124 124 124 

       
Interpretation of additional options 
              

AA 
Not started (no 
farm) 

Not started (no 
farm) 

Not started (no 
farm) Not started (no farm) 

Not started (no 
farm) 

Not started (no 
farm) 

BB Project stopped Project stopped Project stopped Project stopped Project stopped Project stopped 

CC  

Locked in conflict 
& majority lost 
interest 

Increase prod, 
individual, not full 
use 

Improved & could 
sustain farming       

DD None 
Increase prod, 
individual, full use 

Improved & could 
not sustain 
farming       

EE 100% 
Increase prod, full 
use         

FF 

Committee 
members 
cooperate well & 
members actively 
involved 

Increase, not full 
use         

GG   

Prod decline, 
individual, not full 
use         

 
 
A number of aspects contained in the results presented in Table 2.1 are worth highlighting:  
 

o Conflict between members of the project seems to be rife. On a third of the projects 
(39) it was found that either the members were locked in conflict or the majority of the 
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members lost interest.  In some cases this resulted in the project being abandoned and 
stopped. This is a very worrying sign and an aspect to be addressed in future. 

 
o When agricultural production is analysed it was found that only 52 projects were 

producing effectively and marketing their produce. On 30 projects, no production had 
taken place since the beneficiaries obtained the land. In many other cases production 
had declined or came to a halt due to infighting or lack of production finance or other 
external circumstances.   

 
o The deterioration and vandalisation of farm infrastructure on 50 of the farms is again 

disturbing. However, it is encouraging to note that on the remaining projects farm 
infrastructure seems to be in order or has even been improved (i.e. in the case of 24 
farms). 

 
o The availability of farm implements seems to be a major impediment to the future 

success of most of the farms reviewed in this audit. Of the 124 farms 69 (55%) had no 
implements while a further 34 (27%) needed additional implements.   

 
o Despite some of the negative results listed above, it was encouraging to note that 63% 

of the projects seem to be meeting the land reform objectives. 
 

o In terms of whether the projects are operational or not, 73% of the projects can be 
considered to be operational at the time of the audit (2004/2005).  The reasons for the 
remaining 27% of the project to be non-operational are as follows: 

 
• Ten of the projects are SLAG/commonage projects, most of these projects’ 

objective is only to use the farm for residential purposes, thus there is no 
agricultural production taking place. 

• Conflict within the groups because of members who lost interest.  The groups 
cannot get additional funds or the remaining grant because it is not possible 
for all beneficiaries to be present to receive the money and this is a 
requirement.  The members who have lost interest are never present. 

• The active members do not want to produce because they do not want to share 
the income generated with the other members who did not participate. 

• Conflict arising mainly within groups but also between groups as a result of 
poor infrastructure resulting in outer perimeter fences not separating some 
farms from each other (no clear boundaries).   

• There are projects that started more or less one year ago whilst agricultural 
production has not yet started.  

• Poor infrastructure, lack of implements and lack of funds (add grant or loan) 
lead to the halt of agricultural activities. 

• Conflicts between beneficiaries and former residents of the farm affect the 
operational status of the farm.  

• Farm income is not enough, thus they work somewhere else where the income 
is higher. 

 
These findings were all based on anecdotal evidence and insights from the various 
fieldworkers, project officers and government officials. In the next section, which reviews 43 
of these projects in detail, some of these initial findings are confirmed. 
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The study focussed on projects as unit of study and research was conducted on project level 
with projects represented by managers, executive committee members or family heads. For 
analytical purposes the concept “category” was introduced as the unit of analysis in order to 
facilitate comparison and generalisations. Projects were clustered on the basis of current 
production into the following categories: 
 

• Category 1: Projects showing increased production; 
• Category 2: Projects showing stable production; 
• Category 3: Projects showing decreased production; and 
• Category 4: Projects showing no production. 

 
The analysis that follows will be presented according to the above categorisation of projects.  
Furthermore, the analysis will be in terms of the following: (a) objectives and expectation of 
beneficiaries when acquiring the farm; (b) the process followed in acquiring the farm, 
including the financing of the farm purchase; (c) the profile of beneficiaries, their degree and 
nature of participation in the project; (d) the nature of support and support structures in the 
planning and operational phases of the project; (e) the management structure for the project, 
including the issues of management capacity, labour and financial management; types of 
production enterprises; (f) marketing of produce; and (g) levels of investment in the projects 
and incomes they generate.    
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Land reform is essentially about the acquisition of land guided by the objective that land 
reform projects should be commercially viable, advance historically disadvantaged farmers 
and create employment through the optimal use of agricultural resources. It could be expected 
that decisions to acquire land through the land reform programme would be guided by the 
overall objectives of government.  It is essential for an assessment of land reform though to 
establish beneficiaries’ specific objectives for acquiring farms through either the SLAG or 
LRAD programmes and their expectations associated with the acquisition of land, as it would 
influence their use of the land.   
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Land Reform projects in Northwest Province are broadly classified either as “Settlement and 
Agricultural Development Projects or as Agricultural Projects, with the former mainly 
associated with SLAG projects and the latter largely with LRAD projects. Although the 
productive use of agricultural land as a scarce resource is emphasised as objective in both 
types of land reform projects, residential security as objective in addition to agricultural 
production distinguishes the former from the latter.  
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Though related to the overall objectives of land reform, the objectives and expectations of 
beneficiaries of land reform projects in Northwest Province who acquired farms with either 
SLAG or LRAD grants, are more related to their personal circumstances or the personal 
circumstances of those who initiated projects. Beneficiaries have their own objectives for 
acquiring farms and the expectations associated with the acquisition of land differ in many 
cases from project to project.  Objectives are either related to “quality of life” and “poverty 
alleviation” issues or to the opportunities for “commercial farming” land ownership would 
provide.   
 
Beneficiaries who kept livestock in overgrazed rural areas or town commonages emphasised 
the need for  “a farm to graze our animals”; farm workers who needed residential and 
employment security “wanted permanent accommodation” and “the opportunity to farm”; 
while others emphasised the need to “create employment and support our families” as 
objective to acquire land. To beneficiaries who were emerging as commercial farmers in land- 
locked communal areas, it provided the opportunity to “embark on commercial farming” and 
to yet others who pursed the ideal of an own farm for a long time under Bophuthatswana, but 
could not succeed it provided the opportunity to “produce food to help the nation” and thus 
engage in commercial farming. 
 

Table 3.1: Objectives for farm acquisition per category 

Total Category 1 Category  2 Category 3 Category 4 Objective 
# % # % # % # % # % 

Poverty alleviation 6 14 2 20 1 7 2 20 1 11 
Quality of live  8 19 2 20 2 14 2 20 2 22 
Commercial farming  29 67 6 60 11 79 6 60 6 67 
 
Although the acquisition of farms was in most cases motivated by the opportunity land 
ownership would provide for commercial farming (Table 3.1), the acquisition of farmland is 
certainly also seen by many as a means to alleviate poverty and create employment.  As the 
improvement of quality of life as objective for acquiring a farm can only be achieved through 
other objectives, objectives cannot be neatly distinguished. The improvement of quality of life 
on a farm would be achieved through employment or farming; it could however also be 
achieved through improved services (the acquisition of land to ensure the future of a farm 
school) and the residential security title to land would provide. Although, the improvement of 
quality of life as objective for land acquisition is largely intertwined with farming and poverty 
alleviation, the distinction between poverty alleviation, quality of live and commercial 
farming is, however, also not entirely superficial.  In fact, although the objectives for 
acquiring farms cannot be neatly distinguished, many beneficiaries of land reform associate 
the acquisition of land rather with poverty alleviation and quality of live or livelihood issues 
than with commercial farming.  
 
Livelihood issues as objective though, would not exclude commercial farming as farming 
objective; and neither would commercial farming as objective exclude the improvement of 
quality of life as objective of farming endeavours. The relatively high percentage (40%) of 
Category 1 projects that related the acquisition of farms to quality of live and poverty 
alleviation and that are commercially more successful than Category 2, 3 and 4 projects, 
suggests that project success is not necessarily related to the objectives associated with the 
acquisition of land. The high percentages of projects in Categories 2 and 4 (respectively 79% 
and 67%) that associated land reform with commercial farming, show that commercial 
farming as objective (on whatever level of commercial production), does not ensure 
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commercial success. Beneficiaries of land reform motivated by quality of life and poverty 
alleviation issues could be commercially more successful than beneficiaries that engage in 
land reform with commercial farming as objective for land acquisition.    
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Table 3.2 shows that the beneficiaries of land reform feel much more positive about their 
projects than the general perception about land reform would suggest. Only 24% felt that their 
objectives have not been met, and although the majority (60%) indicated that their objectives 
are not yet met, their attitude is at least positive. This is because the objectives for acquiring 
land are defined in terms of beneficiaries’ own circumstances and not necessarily in terms of 
the commercial or productive use of agricultural resources.  Category 4 projects (projects with 
no production) include SLAG projects that included settlement as component as main 
component. As the acquisition of land meet the beneficiaries of these projects’ need for 
residential security, it   explains why 22% of Category 4 projects indicated that their 
objectives have been met, and it confirms that on project and beneficiary level, project 
success is also assessed in terms of quality of live issues.  
   

Table 3.2: Have objectives been met? 

Category 1 Category 2 Category 3 Category 4 Total Response 
# % # % # % # % # % 

1. Yes, partially 3 30 2  14 0  0 2  22 7  16 
2. No  3 30 3  21 2  20 2  22 10  24 
3. Not yet 4 40 9  64 8  80 5 56 26  60 
Total 10  14  10  9  43  
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The expectations of 40% of Category 1 projects (Table 3.3) changed to more realistic 
expectations since they took occupation of their farms, while 30% continue to entertain their 
original expectations. This is in sharp contrast to the 77% Category 4 projects whose 
expectations have not changed. Although projects could be active and productive and 
continue to sustain their original expectations, as the 30% Category 1 projects would confirm, 
Table 3.3 however suggests that productive projects have a better understanding of the 
realities of agriculture and that this understanding, emerging from their growing exposure to 
farming, is reflected in more realistic expectations.   
 

Table 3.3: Current expectations (percentage) 

  
Category 1 Category 2 Category 3 Category 4 

 % % % % 

Same expectations 30 43 40 77 

More realistic expectations 40 21 30 11 

More progress on farm  30 36 30 12 

������ 	�!�,1' �!'�

 
Though the objectives underlying land acquisitions are important, there seems to be no direct 
relation between beneficiaries’ objectives and land reform success. Commercial farming as an 
objective for land acquisition is neither a condition nor a guarantee for successful land reform.   
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Project beneficiaries assess projects in terms of their objectives and as quality of life issues 
also determine objectives, beneficiaries’ assessments of their projects could differ from 
“objective” assessments based on commercial farming principles. An understanding of 
beneficiaries’ circumstances and how they view their projects are therefore important for the 
reengineering of land reform projects. Projects that could be viewed as “failures” in terms of 
agricultural production, could in fact meet their beneficiaries’ objectives. 
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Although the buying of farms for land reform in Northwest Province through the SLAG and 
LRAD redistribution programmes was concluded through the market/market mechanisms, the 
acquisition of most farms were, understandably not a normal market driven process. Farm 
purchases for land reform was, in most cases, prompted by information1, initiated by 
individuals, and assisted by government officials.  
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Individuals, who responded to information about land reform, initiated most farm purchases 
under the SLAG and LRAD programmes.  Table 3.4 indicates that in the case of a large 
number of projects (36%) individuals heard about land reform and “organised people” or “a 
group” in order to purchase farms. A significant number of Category 1 projects (30%) were 
initiated in this way; it happened however, largely on a family basis, and farm acquisitions by 
“collecting a crowd” is more associated with those categories (3 and 4) in which production is 
more at risk.   Although a relatively small percentage, projects across all categories 
approached estate agents, which could suggest that the acquisition of land for land reform is 
becoming more “market driven”, with more prospective LRAD buyers using the normal 
market mechanisms to identify and acquire land.  
 

Table 3.4: How the project was initiated 

How initiated Total Category 1 Category 2 Category 3 Category 4 

 # % % % % % 
Heard about Land Reform and 
organized people 

15 36 30 31 50 33 

Reacted to media information 6 14 20 8 2 11 
Approach Department of Agriculture 3 7 0 23 0 0 
Initiated by former farm owner 5 12 10 8 0 33 
Approach DLA 8 19 30 23 10 11 
Approach agent 4 10 10 8 10 11 
  
The membership profile of projects is closely linked to the initial moves to acquire farmland. 
Executive Committee members mostly initiated land purchases for larger groups, but as 
scepticism with large group purchases grew, smaller and, in most cases, family groups entered 
the land market through LRAD (or as a consequence of LRAD) buying either smaller farms at 
the lower costs smaller groups can afford, or increasing their contributions through loans. 

                                                
1 The Government’s “Back to the Land” and “Stake your Claim campaigns created some awareness 
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Family farm owners, family heads or directors of small firms established to acquire land, 
largely initiate these farm purchases. As this process is also in reaction to perceptions of the 
failure of large-group SLAG projects, it is reflected in the high number of owner -, family 
head - or director-initiated projects in Category 1. 
 

Table 3.5: Who initiated farm purchases? 

Total Category 1 Category 2 Category 3 Category 4 Initiator 

# % # % # % # % # % 
Owner, family head, directors 11 26 4  40 4  28 2  20 1  11 

Chairperson Executive Committee 21 49 5  50 8  58 5  50 3  33 

Officials (Land Affairs, Local government, 
& Dept.  of Agriculture)  

4 9     3  30 1  11 

Previous owner 5 12 1  10 1 7   3  33 

Youth structures 2 5   1  7   1  11 
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Whoever and how the buying of farms was initiated, the process to acquire a farm 
commenced with the decision to buy, which is directly related to knowledge and awareness of 
land reform. Table 3.6 indicates that the implementation of LRAD increased the awareness 
and accelerated the process of land reform in Northwest Province. From the mid 1990s to 
2000 when LRAD replaced SLAG, the beneficiaries of 42% of land reform projects took the 
decision to buy a farm; 48% of the beneficiaries of land reform projects took the decision in 
2001 and 2002, which would suggest that within two years after the introduction of LRAD the 
awareness of and support to the land reform programme has more than doubled. As it can be 
assumed that the applications of many prospective beneficiaries who took the decision to buy 
in 2003 are still being processed, the fact that only 9% (a 16% drop from 2001 and a 11% 
drop from 2002) indicated that the decision to buy a farm was taken in 2003, would not imply 
that the awareness of land reform LRAD had achieved is not maintained.    
  

Table 3.6: Year decision to buy farm was taken 

Year # % 
 Before 99 11 26 

 2000 7 16 
 2001 12 28 
 2002 9 21 
 2003 4 9 
 2004 0 0 

 

Table 3.7: Time to find farm to purchase 

Time it took to find a farm # % 
 ± 6 months 9 23 
 ± 12 months 13 33 
 ± 18 months 3 8 
 ± 2 years 2 5 
Longer than 2 years 12 30 
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Table 3.7 shows that whereas more than half of the projects found a farm within 12 months of 
the decision to buy, 30% took more than two years to find a farm and start negotiations with 
farm owners. The projects that took longer than two years to find a farm were almost all 
(more than 90%) initiated before 2001. This suggests that since the implementation of LRAD, 
more farms became available for land reform in Northwest Province, and the fact that former 
farm owners initiated 10% of farm purchases in Category 1 could also suggest that LRAD 
increased awareness for the need for land reform within commercial farming communities in 
Northwest Province as well. Although this increase in the availability of former commercial 
farms for land reform and Northwest Province farm owners’ increased participation in land 
reform initiatives would certainly reflect a genuine awareness to contribute to land reform in 
Northwest Province, farmers could also take advantage of the need for land for land reform.  
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New entrants to the land market need assistance to buy farms, and Table 3.8 indicates the 
institutions that assisted beneficiaries to acquire land. As would be expected, most indicated 
that they were assisted by DLA, followed by the Department of Agriculture. In many cases 
assistance came from more than one institution (“DLA “gave the money and the Department 
of Agriculture told us it is a good farm”) rendering assistance with the negotiations with farm 
owners, the application and legal process and in some cases with access to finance. The fact 
that Land Bank, estate agents and lawyers feature prominently in Category 1 shows a move 
towards a more individualised approach to farm purchases, concomitant with the initiation of 
farm purchases by “farm owners”, “family heads” or “directors” of smaller firms. This 
suggests that the process of land acquisition is slowly  “emancipating” from a collective and 
exclusive government facilitated process to an individual market driven process with the 
normal agents of the land market increasingly facilitating farm purchases for land reform. 
However, as the land reform programme is structured to provide the poor and landless access 
to land, land reform will remain dependent on government as long as government pursues 
land reform as a national priority. In fact, the “coming of age” of farm acquisitions through 
the agents of the land market rather than “waiting for government to get us farms” could 
increase the pressure on government resources for land reform. 
 
The following could become the norm for future farm purchases: “I wanted to get a farm, I 
had chickens in my backyard in the township and approached Land Bank who told me to look 
for a farm. I then approached Aida Estate Agents who helped me to find a farm and then a 
LRAD grant was arranged”. 
 
 

Table 3.8: Institutions assisting the acquisition of land (number of responses) 

 
Institutions Category 1 Category 2 Category 3 Category 4 
Dept of Agric 12 24 3 30 
DLA 16 32 2 20 
Land Bank 6 12 1 10 
Former farm owner 5 10 1 10 
Agent or lawyer 8 16 3 30 
Friends/Neighbours 1 2 0 0 
Did not need assistance 2 4 0 0 
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If the momentum of farm acquisitions LRAD introduced in Northwest Province is maintained 
or accelerated, the pressure on the processing of grant applications will increase. Table 3.9 
shows that in the majority of cases occupation took place within a year.  
 

Table 3.9: Time to process applications 

Time # % 
 ± 6 months 14 36 
 ± 12 months 15 35 
 ± 18 months 1 2 
 ± 2 years 3 7 
Longer than 2 years 9 21 

 
In most cases previous owners continued farming during the processing of applications while 
family acquisitions were in most cases immediately occupied. A disturbing 40% of farms 
(Table 3.10) though were left unoccupied and as a result 15% of farms were vandalised while 
grants were processed. 

Table 3.10: Occupational status during processing 

Status # % 
Previous owner continued farming 20 50 
Nothing 10 25 
Farm vandalised 6 15 
Immediate occupation 4 10 
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Whereas SLAG projects depended entirely on Land Restitution Grants, LRAD projects could 
include over and above the grant, determined on the basis of beneficiaries’ own contribution, 
which could be the value of their own contribution towards farming operations in the form of 
livestock, implements or cash, a Land Bank loan as well.  
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Most projects (Table 3.11) were financed through grants without any “own contribution” 
towards farming operations that could be included in the calculation to determine the grant 
amount. As own contributions other than loan finance only determined grant amounts, the 
majority of projects were exclusively financed through grant funding. In contrast to other 
categories however, the majority of Category 1 projects included loan finance within the 
LRAD grant. 
 

Table 3.11: Project finance per category (percentage) 

 Total Category 1 Category 2 Category 3 Category 4 
Grant 42 30 43 40 67 
Grant & Loan 21 60 7 10 11 
Grant & own contribution 26 10 29 50 11 
Grant/ loan / own contribution 9 0 21 0 11 

 
Although own contributions, except cash, were only used to calculate the grant amount, it 
indicates previous involvement in farming and the “farming capital” that beneficiaries have 
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accumulated over the years. The fact that the grant amounts of 37% of projects (16 from 43) 
included “own contributions” indicates that at least some beneficiaries of these projects had 
accumulated some form of “farming capital’. 
 
  The “own contributions” or “farming capital” were either: 

• Livestock - 30% of the projects that had “own contributions” as part of the grant; 
• Vehicles, machinery or equipment -28%  
• Cash - 7% 

 

Table 3.12: Nature of own contribution 

Total Category 1 Category 2 Category 3 Category 4 Nature of own contribution 
# % # % # % # % # % 

Livestock 13 30 2 20 4 29 6 60 1 11 

Vehicles, Machinery, Equipment  12 28 2 20 4 29 4 40 2 22 

Nothing 23 53 7 70 7 50 2 20 7 78 

Cash 3 7 0 0 2 14 1 10 0 0 

 
“Own contributions”: 

• Was valued at R2 459 624.00 (for 19 projects) with R 546 026.00 as the highest and 
R129 453 as the average investment per project that had an own contribution;  

• Represent an average investment of R57 200.00 per project taken across all projects 
(including those that reported no “own contributions”) 

• Represent 6% of the total grant costs for all projects. 
 

3.3.2.2 Loans 

In the case of 30% of the projects (Table 3.13) the shortfall between the purchase price of 
farms (including moveable assets and providing also for production capital) and the grant 
amount projects could qualify for, was sourced from Land Bank. The fact that 60% of 
Category 1 projects, (compared to 20% for the other categories) financed farm purchases 
through Land Bank loans suggest  a positive correlation between loan finance and production. 

Table 3.13: Additional loans 

 Total Category 1 Category 2 Category 3 Category 4 
 # % # % # % # % # % 
No loan 30 70 4 40 11 79 8 80 7 78 
Land Bank  13 30 6 60 3 20 2 20 2 22 

 

Table 3.14: Loan and grant amounts 

  
 
 

 Maximum Average Total Number that received 
Loan 1,200,000 383,083 4 597,000 13 
Grant 19,000,000 1,047,599 39,808,762 38 



��������	
��� �	
������
	������

�

��
�������� �

�

����

�������� ���!.���!8�,��!'�

Land Bank loans (Table 3.14): 

• amounted to R4 597 000 for the 13 projects that used loan finance in addition to grant 
finance, at an average loan of R383 083 per project; 

• vary between R15 000.00 and R1 200 000; 

• represent an average investment of R106 906 per project taken across all 43 projects; 
and 

• represent  9% of the total project costs of R47 300 643. 

 
Credit place projects at risk and only 64% of the projects could meet their first instalment, 9% 
could partially meet the first instalment whilst 27% could not pay the first instalment on their 
loan (Table 3.15). Currently 34% of the projects with obligations to Land Bank have fallen in 
arrears and 66% are keeping up with their obligations  
 

Table 3.15: Projects that could meet first instalment 

Meeting first instalment # % 
Yes 7 64 
No 3 27 
Partially 1 9 

Table 3.16: Current status of loan repayment 

Loan repayment # % 
NA 31 72 
Kept up 8 19 
In arrears 4 9 

������ �0&�-$�!��'�$1��1$&9�+�/�2,&��''&�'��!.�#$�.1�� �!���# ��,��

The majority of the grants and loans of beneficiaries of both SLAG and LRAD programmes 
are structured to include production capital besides the purchase price of the farm (Table 
3.17).  In some cases the farm price included moveable assets while some grants and loans 
included the price of the farm, moveable assets and production capital.  
 
Table 3.17: Grant structure per category 

Total Category 1 Category 2 Category 3 Category 4 Grant structure 
# % # % # % # % # % 

 Farm only 10 23 4 40 3 22 1 10 2 22 
 Farm & Production capital 29 67 5 50 11 78 8 80 4 44 
Farm & moveable assets 3 7 1 10 0 0 0 0 2 22 
Farm & moveable assets & production 
capital 

2 5 0 0 0 0 1 10 1 11 

 
This structuring of grants and in particular the high percentage of grants that includes 
production capital could, to a certain extent, dismisses the often-heard criticism that 
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beneficiaries are just dumped on farms. At an average investment of R547 901 per project   
and a total investment in production capital that almost equals the investment in land (See 
Table 3.18), government could hardly invest more in production costs. Production capital for 
the 43 projects however includes a R16 million SLAG grant planned for the settlement of 
1200 beneficiaries near Migdol (further refer to as the Migdol 1200). 
 
Table 3.18 analyses the government’s investment and the Land Bank’s financial exposure in 
the 43 farms that were included in the study per category and in terms of total, average per 
project and average per beneficiary. 
 
Table 3.18: Project finance and loan structure per category 

 Total Category 1 Category 2 Category 3 Category 4 
Farm price R24, 288,777 

Ave per project 
R578 304 
Ave per 
beneficiary 
R10 292 

R5 894 974 
Ave per project 
R 589 497 
Ave per 
beneficiary 
R43 992 

R 6 962 088 
Ave per project 
R497 292 
Ave per 
beneficiary 
R13 624 

R3 392 270 
Ave per project 
R 339 227 
Ave per 
beneficiary 
R15 851 

R 8 039 463 
Ave per project 
R893 273 
Ave per 
beneficiary 
R5 356 

Total Production 
Capital included 
in loan and grant 

R23 011 866 
Ave per project 
R547 901 
Ave per 
beneficiary 
 R9 750 

R  969 934 
Ave per project 
R96 993 
Ave per 
beneficiary 
R7 238 

R 1 590 544 
Ave per project 
R113 610 
Ave per 
beneficiary 
R3 112 

R3 353 658 
Ave per project 
R335 365 
Ave per 
beneficiary 
R15 671 

R 17 097 720 
Ave per project 
R1 899 746 
Ave per 
beneficiary 
R11 390 

Total Loan & 
Grant 

47 300 643 
Ave per project 
R1 126 205 
Ave per 
beneficiary 
R20 042 

R6 864 908 
Ave per project 
R686 490 
Ave per 
beneficiary 
R51 230 

R 8 552 632 
Ave per project 
R592902 
Ave per 
beneficiary 
R16 736 

R 6 745 928 
Ave per project 
R674 592 
Ave per 
beneficiary 
R31 522 

R 25 137 183 
Ave per project 
R2 793 019 
Ave per 
beneficiary 
R16746 

Total Loan    4 597 000 
Ave per project 
R106 906 
Ave per 
beneficiary 
R1 948 

2 874 000 
Ave per project 
R287 400 
Ave per 
beneficiary 
R21 447 

R1 028 000 
Ave per project 
R73 428 
Ave per 
beneficiary 
R2 011 

R   125 000 
Ave per project 
R12 500 
Ave per 
beneficiary 
R584 

R 570 000 
Ave per project 
R63 333 
Ave per 
beneficiary 
R380 

Total Grant 42 703 643 
Ave per project 
R1 016 753 
Ave per 
beneficiary 
R18 094 

3 990 908 
Ave per project 
R399 090 
Ave per 
beneficiary 
R29 782 

R7 524 632 
Ave per project 
R537 473 
Ave per 
beneficiary 
R14725 

R 6 620 928 
Ave per project 
R662092 
Ave per 
beneficiary 
R30 938 

R24 567 183 
Ave per project 
R2 729 687 
Ave per 
beneficiary 
R16 367 
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To establish the degree of member participation on land reform projects, the member profile 
is presented, members’ occupation of farms is described and members’ role and contribution 
in on-farm activities is assessed. 
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To establish beneficiary numbers the initial number of beneficiaries (Table 3.19) is 
distinguished from the current number of beneficiaries. 
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Table 3.19: Initial and current beneficiaries per category 

 Initial number of beneficiaries 
 

Number of current beneficiaries  
 

Category 1  134 132 (13 per project)  
Category 2 511 511 (36 per project) 
Category 3 214 156 (16 per project) 
Category 4 1501 1500 (166 per project) 
Total 2360 2299 

 
There is little difference between the initial and current number of beneficiaries, and the small 
differences there are, are mainly due to beneficiaries that have passed away since their 
projects were initiated, although a few also ended their membership. Both numbers however, 
are important: Grant amounts were determined by the initial number of beneficiaries whilst 
the current number of beneficiaries represents the number that currently have a stake in the 
farm.  
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In terms of gender, men dominate projects although a significant number of beneficiaries are 
female. The majority of these men are of middle age.  Beneficiaries younger than 30 years of 
age were classified as “the young” and the limited representation of men and women below 
30 years could mean an ageing beneficiary population within the next five to ten years.      

 

Figure 3.1 notes the gender and age distribution of beneficiaries. 

 

 
 
 
 
 
 
 
 
 
 
 
 

 

 

Figure 3.1: Gender and Age distribution of beneficiaries 
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Although beneficiaries occupy most farms, 12 (28%) of the 43 farms included in the study are 
not occupied by their new owners. These farms are either unoccupied (15%) or in the care of 
employees (13%).  The other 31 (72%) farms are occupied by a total of 1523 beneficiaries, 
but, as this figure includes the Migdol 1200, the degree of beneficiary occupation is skewed.  

Gender Distribution

Males
59%

Females
41%

Age Distribution

Young
14%

Middle aged
71%

Pensioners
15%
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In order to establish the extent of beneficiary occupation of projects more realistically, the 
Migdol project is excluded. The 30 other projects (excluding Migdol) are occupied by 323 
beneficiaries at an average of 11 beneficiaries per project.2  
 
Table 3.20 however indicates, contrary to what would be expected, that occupation and farm 
productivity are not directly correlated, as most of the farms that are not occupied by 
beneficiaries are Category 1 projects.  
 
Table 3.20: Beneficiary occupation per category 

 Category 1 Category 2 Category 3 Category 4 
 # % # % # % # % 
Farms occupied by 
beneficiaries 

5 50 10 71 8 80 8 88 

Farms not 
occupied by 
beneficiaries 

5 50 4 29 2 20 1 22 

Number of 
beneficiaries  

16  1913   11  1305 4  

 
Most beneficiaries either live in the rural villages (37%) or townships (37%) where they have 
their homes, and most would prefer to continue to live at their current homes as the “farms are 
for farming, not for staying”.  These are in most cases not too far from the farms and those 
who are involved in farming activities travel on a daily, or a less regular basis to the farms. 
 

Table 3.21: Beneficiaries not residing on farm 

Total Category 1 Category 2 Category 3 Category 4 Other Residence 
# % # % # % # % # % 

Rural Village 16 37 5 50 5 36 5 50 1 11 
Township (local) 16 37 2 20 5 36 5 50 4 44 
All are staying on the farm 6 14 2 20 2 14 0 0 2 22 
Other rural/urban area at 
work 

5 12 1 10 2 14 0 0 2 22 

 
Although any beneficiary can live on the farm, the general view is that the farms cannot 
accommodate all beneficiaries, and that only those who are actively involved in farming 
activities could actually stay on the farm. This view corresponds with the current pattern of 
occupation with farms (except the 16% that are not occupied) occupied largely by those who 
manage and who are involved in farming activities. 
 

                                                
2 These, though still include 4 more SLAG settlement projects, and if these projects, which are occupied by 244 
beneficiaries are excluded, the remaining 26 are occupied by 81 beneficiaries at an average occupation of 3 to 4 
beneficiaries per project. 
3 including 170 from 2 SLAG projects (Boikhutsong,  (110) ; Oblate (60); 
4 including 1274 from 3 SLAG projects (Migdol (12000; Nkagisang CPA (50); Ikageng (24)  
 



��������	
��� �	
������
	������

�

��
�������� �

�

����

Table 3.22: Farm residents 

 Total Category 1 Category 2 Category 3 Category 4 
 # % # % # % # % # % 
Employees 6 14 4  40 1 7 1 10 0 0 
Beneficiaries 8 19 0 0 3 21 1 10 4 44 
Nobody 7 16 2  20 3 21 1 10 1 11 
Management 15 35 3  30 6 43 5 50 3 33 
Management & Beneficiaries 6 14 1  10 1 7 1 10 1 11 
Beneficiaries & employees 1 2 0 0   0 1 10 0 0 
Total 43  10  14   10   9   

 
Though farms should obviously not be left unoccupied, the extent of beneficiary occupation 
of farms seems to be neither an indication of beneficiary participation and involvement in 
projects, nor a condition for improved production. Farms in fact, cannot provide homes to all 
project beneficiaries; this will turn agricultural production into settlement, and farms into 
squatter areas.   The issue is not how many beneficiaries are living on the farm but rather, who 
is living on the farm, and on the majority of land reform projects in Northwest Province it is 
those who are directly involved in farming activities.  
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Farm managers occupy most farms, and in Category 1 projects 40% of those living on and 
managing farms are “farm owners” or “directors”, in Category 2 projects 26% of farm 
residents are “farm owners” or “directors”, in Category 3 projects they comprise 41% and in 
Category 4 projects 18% of those who are living on and managing farms.  “Farm owners” and 
“directors” are associated with the tendency towards family farms and smaller groups farming 
together.   The fact that 40% of the residents of Category 1 projects are “farm owners” or 
“directors” suggests a positive correlation between occupation by “farm owners” and 
“directors” and increased production. However, occupation by “farm owners” and “directors” 
is no guarantee for farming success; 41% and 18% of the residents of Category 3 and 
Category 4 projects are “farm owners” or “directors”.   
 
As only employees occupy 40% of Category 1 farms, it would suggest that who occupies 
farms is also not as an important indicator of membership participation as would be expected. 
The availability of residential infrastructure on farms, moreover, determines beneficiary 
occupation of farms. Table 3.23 describes the residential infrastructure currently on the farms. 
Many farms have no farmhouses, other farmhouses are vandalized and others are in poor 
condition, and as a result, only 59% of farms’ farmhouses are in a “good” or “fair” condition 
and comparable to beneficiaries current homes. The lack of residential infrastructure on more 
or less half of the farms would not encourage occupation, and explain why many beneficiaries 
prefer their current homes.   
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Table 3.23: Residential infrastructure 

Total Category 1 Category 2 Category 3 Category 4 Infrastructure 
# % # % # % # % # % 

Farmhouse(s) 37 86 9 90 11 79 10 100 7 78 
No farmhouse 2 5 0 0 0 0 1 10 1 11 
Condition % % % % % 
Good condition 35 29 39 47 25 
Fair condition 24 41 13 20 25 
Poor condition 31 12 43 27 38 
Not applicable  1 6 0 0 0 
Vandalized 8 12 4 7 13 
 
The participation of beneficiaries seems to revolve rather around members’ interest and their 
involvement in farming activities.  
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To establish the extent of beneficiary interest in land reform projects, the number of active 
beneficiaries and the number of beneficiaries involved in farming activities are distinguished 
from the number of current beneficiaries.  
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All current beneficiaries are not active and the number of active beneficiaries differs markedly 
from the number of current beneficiaries. Table 3.24 differentiates between  “Current 
beneficiaries”, “Active beneficiaries” and beneficiaries involved in farming. 
  
Table 3.24: Current beneficiaries 

 Number of current 
beneficiaries 

 

Number of current 
active beneficiaries 

 

Number of beneficiaries 
farming 

 

% of current 
beneficiaries 

farming 
Total 2299 651 426 19 
Category 1  132 (10 per project)  79 (8 per project) 79 (8 per project) 60 
Category 2 511 (36 per project) 390 (28 per project) 186 (13 per project)  36 
Category 3 156 (16 per project) 62 (6 per project) 43 (4 per project) 28 
Category 4 1500 (166 per project) 120 (13 per project) 118 (13 per project) 9  

 
Only 28% of the current members (651 of 2299) are regarded as active, while only 19% of the 
current members are involved in farming activities. There are however, significant differences 
in the number of active beneficiaries and those involved in farming between categories, with 
60% of Category 1 and only 9% of Category 4 projects involved in farming. Although 
Category 4 includes the Migdol 1200, Table 3.24 confirms the obvious, namely that the 
production status of projects is directly related to the degree of beneficiary involvement.   
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Noting the above, it is also obvious that with beneficiary numbers ranging from 1200 to 2 and 
an average number of 53 beneficiaries per project, not all beneficiaries can participate in 
farming activities, or make a living from the farm. Farms can sustain only a limited number of 
beneficiaries, and depending on membership numbers, the majority of beneficiaries are bound 
to make a living from other resources even if farms were producing optimally.   
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Table 3.25 provides and indication of the expectations of beneficiaries who are not involved 
in farming activities.    

Table 3.25: Expectations of members not involved in farming activities (%) 

Expectations Total Category 1 Category 2 Category 3 Category 4 
Enterprise to grow 35 44 20 50 20 
Employment and poverty 
alleviation 

15 0 20 20 20 

Nothing 24 33 20 0 60 
Don’t know 27 22 40 30 0 
 
Although overall most want their projects to grow, many members (in the views of the 
membership that was interviewed) expect either “nothing” or they “don’t know” what they 
expect.  Table 3.25 indicates that: 

• Some beneficiaries expect future benefits from their projects, and since the majority of 
those that would want the enterprises to grow are from Category 1 and Category 3 
projects, most of those whose expectations are on the future growth of projects would 
be from “family farms”; 

• Many beneficiaries have lost interest. The fact that members from 24% of the projects 
believe that those who are not involved in farming expect “nothing” indicates that 
those who are not involved in farming have either lost interest or that their needs for 
residential security have been met and that they don’t expect anything more. This 
certainly would explain why 60% of the respondents from Category 4 projects 
indicated that those who are not involved in farming want “nothing”; they have 
obtained residential security through SLAG and prefer employment on the 
neighbouring farms.   

• Relations between those involved (the persons that were interviewed) and those who 
are not involved have, to varying degrees gone sour. The high percentages indicating 
that those who are not involved “don’t know” what they expect from their projects 
would mean that there is no regular interaction between active and non-active 
beneficiaries.  
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Table 3.26 indicates that beneficiaries from many projects have, in the view of those who 
were interviewed, lost interest in their projects. It also provides estimates of the number of 
“active” beneficiaries who, in their view are no longer interested in their projects 

 

Table 3.26: Loss of interest per category (%) 

 Total Category 1 Category 2 Category 3 Category 4 
Percentage of projects where active 
members have lost interest  

37 30 29 40 56 

Percentage of projects where active 
members have not lost interest 

63 70 71 60 44 

 
The following reasons for beneficiaries to loose interest in their projects were given 

• “Farm income is too small, and they don’t want to work long hours”; 
• “Lack patience because nothing happened”;  
• “Commitment to other activities”; 
• “Farm work is very difficult”;. 
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• “Not willing to invest in labour” 
• “They don’t see any progress”. 

 
Some of the reasons given for the loss of interest confirm the beneficiary dilemma, and 
although the loss of interest correlates with declining production, with 60% of Category 3 and 
56% of Category 4 projects having experienced serious loss of member interest, it begs the 
question: Is loss of interest a cause of declining or zero production, or is it just a consequence 
and a manifestation of the fact that most farms just cannot accommodate or sustain the 
number of project beneficiaries.  If the latter is true for most of the projects, loss of interest is 
inevitable, and projects would have to find ways to deal with beneficiaries who lose interest. 
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Although there is great ignorance and uncertainty on this issue with beneficiaries from 29% of 
the projects that were studied indicating that they don’t know how to end beneficiaries’ 
membership of their projects, Table 3.27 though suggests that the instruments as well as 
procedures to end membership are available. Respondents from 46% of the projects believe 
that beneficiaries’ membership of projects could be ended either through their Constitutions 
or Disciplinary Committees, and some even briefly outlined the procedures (send members 
who are not contributing letters and one month to respond, and if they don’t their membership 
could be ended).  

Table 3.27: Means to end project membership 

Means % 
According to constitution 36 
Not considered 26 
Disciplinary committee 10 
Don’t know 29 

 
However, despite the high degree of non-involvement in projects, and the availability of the 
instruments to act against members, no beneficiary’s membership has been ended or cancelled 
as yet.  Some members did however resign themselves from two projects: six members of 
Reaoboka Chicken lost interest because the project did not meet their expectations and 
officially resigned; and a member of Iphuteng also ended his membership himself.  These 
members forfeited all their rights according to the members that were interviewed, because 
they ended their membership themselves.  
 
There is however, also disagreement and a lack of clarity among beneficiaries on the rights of 
members in case membership is ended (Table 3.28). As would be expected, those who “don’t 
know” are again high, which suggests that the issue has not yet been seriously discussed. 
Projects also held opposite views in this regard, with most indicating that beneficiaries who 
resign are entitled to their  “share”, and others stating that they will “ leave empty-handed”. 
 

Table 3.28: Member’s rights when ending membership 

Rights % 
Get his share 30 
Leave empty handed 26 
Not considered 21 
Don’t know 23 
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More or less a quarter of the projects don’t consider ending the membership of any member. 
These are largely projects run as “family farms” which shows that the issues surrounding the 
ending of membership has more to do with social issues than with loss of interest. Social and 
community concerns override project constitutions, which, in the end, is merely a piece of 
paper that cannot stand against a community’s social conscience. “Socially” accepted ways 
therefore need to be designed to allow for project exit.  

3.4.3.5 Involvement  

Member involvement is assessed on project level to establish the extent of member 
participation in view of the fact that most members cannot reside on their farms, that they 
need to generate income through other economic activities, that many members consequently 
are showing little interest in their projects, and others have lost interest altogether. 
 

Table 3.29: Beneficiary involvement in farming per project 

Category Number of beneficiaries per category and per project 
Category 1  79 (8 per project) 
Category 2 186 (13 per project)  
Category 3 43 (4 per project) 
Category 4 118 (13 per project) 

 
Table 3.29 shows that the number of beneficiaries that are actively involved on project level 
varies between 4 and 13, and, depending on the enterprise form and size, and taking into 
account that most farms also employ one or two labourers, this level of participation could, in 
terms of numbers and not in terms of the quality of involvement, meet the management and 
labour needs of most projects (with the exception of the 4 members per project for Category 3 
projects). 
 
The quality of involvement would be determined rather by who (the people/personnel) is 
involved, their actual involvement on project level and their motives/agenda rather than the 
number of beneficiaries involved. 
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The people that are involved on project level are by and large those that “initiated projects”, 
and as “committee members” and “farm owners” were usually also involved in initiating 
projects, those who are actively involved are in actual fact those who wanted farms and 
initiated projects, as shown in Table 3.30.  
 

Table 3.30: Beneficiaries involved on project level (%) 

Beneficiaries involved Total Category 1 Category 2 Category 3 Category 4 
The initiators of the project  33 30 26 43 38 

The Chairperson 2 5 0 7 0 

Committee members 23 20 22 29 23 

Farm owner and family head 14 15 17 14 7 

Other beneficiaries 27 30 34 7 30 

 
In many cases it serves projects well, as the dominance of initiators/committee members/farm 
owners over other beneficiaries in Category 1 projects would confirm. The same pattern of 
involvement however manifests in Category 4, which did not serve projects well.  
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If the quality of beneficiary involvement does not positively correlate with the personnel 
involved on project level, their actual involvement in farming activities on project level could.  
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Daily involvement and on-farm management would be essential for farming success. 
 

Table 3.31: Beneficiaries’ involvement in farming activities by category 

Total 1 2 3 4 Involvement 
% % % % % 

Regular visits 3 0 0 17 0 
Daily involvement 44 47 47 33 42 
Managing farm 40 42 42 42 33 
Financial contributions 2 5 0 0 0 
Planning and decisions 8 6 11 8 8 
Farm not operational 3 0 0 0 17 
 
Although Category 1 and Category 2 projects shows higher percentages of daily involvement, 
the differences between Categories are slight, with less daily involvement of beneficiaries in 
Category 3 projects and less on-farm management for Category 4 projects.   
 
Although beneficiary participation across Categories is fairly similar, the way beneficiaries 
structure, organise and perform their daily and management activities on farms differ. 
Beneficiaries of Category 1 projects described their daily activities as follows:  

• “We are working with chickens and livestock, but also help each other”. 
• “The owner monitor on a daily basis, consult with specialists and markets and the son 

supervise the labour and works with them. This is why I decided to stay on the farm, 
so things can happen the way I wants it to”  

• “The beneficiaries who are the workers work in the broiler houses, the farm manager 
gives medicine and sees that everything runs smoothly”  

 
In contrast to other projects, beneficiary involvement in these projects is structured with 
responsibilities clearly divided, activities managed and supervised on a daily basis, and 
managers, like workers involved from day to day.  
 
Such commitment is only possible if the personal and collective interests that the efforts of the 
beneficiaries involved would serve, are clearly defined.  
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The buying of farms it would appear, originated in the majority of cases, with a specific 
individual with his own agenda. Projects which were in effect initiated to serve personal or 
family interests, had to be launched on a communal basis due to the way the funding of Land 
Reform is structured, thereby subjecting individual interests to collective interests. Besides the 
few who had the resources to buy their own farms, individuals or a group of individuals 
sharing similar interests either: 
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• Collected a crowd comprising family, friends and neighbours; 
• Negotiated with other individuals to pull resources; 
• Involved his close family to obtain a family farm. 

 
These scenarios, though essentially collective, provide the framework for the interplay 
between individual and collective interests.  
 
The vast majority  (81%) of beneficiaries who are on farm level involved maintained that they 
are farming for the collective interest of their projects, whilst 19% indicated that they farm for 
their own interest.  
 
Besides one or two farms that individuals bought, the majority of those who indicated that 
they farm for themselves are using communal resources for individual interest. These projects 
generally have large memberships of which the majority have lost interest whilst those who 
initiated the projects mobilise their personal resources and continue to farm for their own 
benefit.   Individual interests manifest in various degrees also in projects that ostensibly serve 
collective interests. Family farms in actual fact serve the interest of individual families, and   
partnerships, Closed Corporations and other legal entities with limited numbers of 
beneficiaries serve the individual interests of the partners. It furthermore, seldom happens that 
the endeavours and efforts of beneficiaries involved in projects on farm level, serve the 
interests of anybody other than those who are on farm level involved in management and 
operations, because, as it was explained: “we can't work for those who are not here to work”. 
 
In fact, it is individual interests in different guises of collectiveness that drive production.  
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Members of the vast majority of projects and in all categories shared a range of social ties that 
were mobilised to establish projects. These include, as shown in Table 3.32 family ties, 
friendship, common residence as well as church and stokvel membership.  
 

Table 3.32: Social ties among beneficiaries per project 
Total Category 1 Category 2 Category 3 Category 4 Social Ties 

# % # % # % # % # % 
Family ties  33 77 8 80 10 71 9 90 6 66 
Friendship 18 42 5 50 6 42 5 50 2 22 
Common residence 30 70 7 70 11 79 9 90 6 66 
Church membership 21 49 5 50 6 43 8 80 4 44 
Stokvel membership 1 2 1  0 0 0  0  

 
Project beneficiaries predominantly share family ties and common residence with:  77% of 
projects including members sharing family ties; 70% with memberships sharing common 
residence; 42% with members who were friends before; and 49% having members that share 
church membership. This distribution is also true for the different categories, with fairly 
similar proportions across all categories, with the exception of Category 3 projects that 
reported that 80% of the projects include members who share church membership.  
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Although more projects have members sharing family ties than members sharing common 
residence, on project level and in terms of numbers, common residence predominates. Table 
3.33 presents the average number of beneficiaries sharing social relations per project, and it 
shows that on project level, on average 18 members from the average of 34 members per 
project, share common residence, 9 share family ties, 4 share church membership and 3 share 
friendship.     
 

Table 3.33: Members sharing social ties 

Social relations # of members sharing %  of  members sharing Ave # of members per 
project sharing 

Family ties 368 25 9 
Friendship ties 141 10 3 
Common residence 771 54 18 
Church membership 162 11 4 
Total 1442 100 34 
 
 
Table 3.34 analyse social relations per Category and shows that membership composition on 
project level largely follows the same pattern per Category (although the average numbers per 
project varies, percentages are similar). Although one would be tempted to equate the 
production status of projects with family ties, the proportional distribution of social relations 
per category are too similar and would not support such an equation.  
 

Table 3.34: Members sharing social ties per category 

Category 1 Category 2 Category 3 Category 4 Ave # of 
members 
per project 
sharing 

# % Average # % Average # % Average # % Average 

Family ties 44 28 4 161 24 12 59 23 6 104 30 11 
Friendship 
ties 

13 8 1 87 13 6 36 14 4 5 1 0 

Residence 83 53 8 377 56 27 105 28 7 206 60 23 
Church 
member 

17 11 2 51 8 4 62 24 6 32 9 4 

Total 157 100 16 676 100 48 262 100 26 347 100 38 
  
 
As the analysis of project members’ social relations would not support a correlation between 
production status and any social relations, Table 3.35   presents the factors (including social 
relations) beneficiaries or members of land reform projects themselves regarded as important 
for group stability and cohesion. Those that stand out most are family ties and mutual 
understanding and cooperation between members, both accounting for 31% of responses from 
all the projects. Family ties are particularly emphasised in Category 1 (36%) and Category 3 
(40%), while Category 2 project members emphasised mutual understanding and cooperation 
(50%).  
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Table 3.35: Important factors for group stability 

Total Category 1 Category 2 Category 3 Category 4 Most Important Factors for Group 
Stability # % # % # % # % # % 

Stable income 3 7 0 0 2 14 1 10 0 0 

Common residence 9 20 1 9 1 7 1 10 6 60 

Family ties 14 31 4 36 4 29 4 40 2 20 

Mutual understanding cooperation 14 31 3 27 7 50 2 20 2 20 

Friendship  2 4 1 9 0 0 1 10 0 0 

Other  3 7 2 18 0 0 1 10 0 0 

 
These responses are not unexpected, and either reflect the social reality of projects, or they 
express requirements for stability and cohesion. Category 1 projects with an average 
membership per project of 16, and 80% of projects including members sharing family ties, 
would indeed emphasise family ties as the most important factor for social continuity since 
family ties dominates the social reality of Category 1 projects.  Category 2 projects with an 
average of 48 members per project would on the other hand, need mutual understanding and 
cooperation to maintain stable production. 
 
Perceptions on whether large groups of beneficiaries can make a success of land reform 
projects, are indicated in Table 3.36 below and by and large reflect the realities of projects 
The majority (65%) do not believe large numbers of beneficiaries can be conducive to 
successful land reform. This percentage is highest (80%) in Category 1, and Category 3 
(70%), while projects in Categories 2 and 4, although still predominantly of the same opinion, 
are more divided on the matter with 43% and 44% of projects respectively believing that large 
groups could be accommodated in a successful land reform project. 
 
Table 3.36: Perceptions on large beneficiary groups 

Total Category 1 Category 2 Category 3 Category 4 Can large group of beneficiaries 
be successful? # % # % # % # % # % 
Yes 15 35 2 20 6 43 3 30 4 44 
No 28 65 8 80 8 57 7 70 5 56 
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When asked whether there have been any serious conflicts between members, the majority 
(63%) responded “no”, while an alarmingly high 37% did report conflict. A summary of the 
causes cited for conflicts, as well as the methods employed on the projects to resolve the 
conflicts, provides some understanding of the nature of conflict and the attempts to resolve it. 
Judging from the results however, many projects remain locked in conflict to the expense of 
production.  
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Table 3.37: Reasons for conflict and means to resolve them 

Causes of Conflict Means to Resolve Conflicts 
Over Management of the farm They discuss the problem together and try to solve it. 

They are in a good relationship 
Members who are not working on the farm DLA helped to resolve conflicts. But it is not resolved 

yet, the 4 beneficiaries don't want to be part of the project 
anymore. 

Previously they mentioned that they cannot get all 
the money of the grant, because all members must be 
present, otherwise they won't get it, they are only 30 
active beneficiaries, thus the other 30 are a problem 

They will discuss everything to solve their problems and 
will get the help of a third party. 

Others don't play their part when coming to situations 
like visiting the farm 

Yes, they have agreed to visit the farm. But they haven't 
visited. 

Disagreements between members about the 
involvements of the working (employed) 
beneficiaries - if they get jobs elsewhere. 

Hasn't been resolved yet, some members have left the 
farm and there are no activities currently, partly because 
of the conflicts 

Because majority not attending meetings and not 
involved in farming activities. 

Chairperson calls everyone to order. Situation is better as 
no one is complaining. 

Problems. They talk about the problem, because not all members 
will be together in the conflict. 

There are 6 of the beneficiaries who don't want to be 
part of the project anymore. Thus, they don't attend 
meetings and all must be together and give 
permission if they want to borrow money. 

They talk to each other to try to find a solution. Not yet 
resolved, they need an attorney to take them out of the 
trust. 

Some members are thieves Sit down to talk about it, but the problem not yet resolved 
Lack of interest, other commitments Meetings, only come to meeting if manager collect them 
It was concerning the participation of members i.e. 
those who are not actively involved in the project. 
Money is also cause of the conflict. 
 

Problem concerning participation haven't been resolved 
and there are still those who are not participating.  They 
have agreed on the equal amount of money to be divided 
amongst them. 

We are friends but they are not keen to work. When I 
planted the last seedlings, they wouldn't come up and 
I had to hire labour to help me. They complained that 
I used the house only for myself 

I can't think of a solution. We can't all stay on the farm, 
and although there is enough work for all of us, they don't 
come when they are needed to work 

During meetings we agreed with something but at the 
end no progress, people then got angry. Beneficiaries 
don't know their balance from the bank and they are 
not happy 

We called the DLA officials to come and explain to all 
the beneficiaries what is happening with the grants.  

Members were misusing farm properties because of 
poverty 

Situation currently in order 

Members don't report on time for work, and they 
sometimes fight about the sharing of the money 

Call a meeting and make decisions by the majority rule 

They always talk against everything and go to the 
DLA and Dept. of Agriculture to tell lies about how 
the project is run. This is because of two 
beneficiaries and their extended families 

They held a meeting to try and resolve the problem, but it 
did not work. DLA and Dept. of Agriculture tried to help 
but it did not work. They accuse other from being against 
them and not listening to them 

Some just wanted to sit and do nothing while other 
people had to do the work 

DLA helped to resolve our problems by explaining 
matters to workers 

Non attendance at meetings and not participating in 
farming activities 

Those who do not attend meetings get extra work but 
nothing has changed 

These are just natural conflicts experienced by 
anyone 

No serious conflicts experienced.  
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The beneficiaries of land reform need support to purchase farms, they need support to plan 
and implement their projects, and they need support to operate and run their projects. This 
support, provided by public and private institutions and personal networks is assessed in this 
section. As the institutional support to acquire farms has already been discussed, the focus is 
on support and support structures in the planning and implementation and operational phases 
of projects. 
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Land reform projects invariably commence with a Business Plan, mainly because it is needed 
to access grant and loan funding and establish project feasibility and viability. Although funds 
are available for Service Providers to compile business plans, officials of the Department of 
Agriculture according to beneficiaries, planned 39% of the projects and service providers 
20%, followed by DLA officials who planned 16% of the projects. Although Category 1 
projects show a higher proportion of projects planned by service providers, the compilation of 
business plans is largely associated with the Department of Agriculture.  
 

Table 3.38: The compilation of business plans 

Who compiled the Business Plan?  Total Category 1 Category 2 Category 3 Category 4 
  %  %  %  %  % 
Dept of Agriculture Officer  39  18  46  64  22 
Service Provider  20  36  23  0  22 
No business Plan  9  9  15  9  0 
Don’t know  2  9  0  0  0 
Department of Land Affairs Officer   16  27  8  0  33 
Beneficiaries themselves  11  0  8  18  22 
None of the above  2  0  0  9  0 
           
How was he appointed? Total Category 1 Category 2 Category 3 Category 4 
 # % # % # % # % # % 
Department of Agriculture 17 40 3 30 7 54 5 50 2 22 
Not applicable 5 12 0 0 3 23 1 10 1 11 
Land Bank 3 7 2 20 0 0 0 0 1 11 
Department of Land Affairs 12 29 2 50 2 15 1 10 4 44 
Don’t know  2 5 0 0 1 8 1 10 0 0 
Beneficiaries 2 5 0 0 0 0 1 10 1 11 
None of the above 1 2 0 0 0 0 1 10 0 0 
 
Most of those who compiled business plans were, in the view of beneficiaries, also appointed 
by the Department of Agriculture, confirming that most beneficiaries associate the planning of 
their projects with the Department of Agriculture. In Category 1, proportions again differ 
from the total or general norm with 50% indicating that DLA appointed the person 
responsible for the business plan, 30% citing the Department of Agriculture and 20% the 
Land Bank as the responsible institutions. 
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Table 3.39: The implementation of the business plan 

Involvement in implementation  Total Category 1 Category 2 Category 3 Category 4 
 # % # % # % # % # % 
Not involved 14 33 3 30 4 29 4 40 3 33 
Plan/project not implemented yet 6 14 1 10 1 7 0 0 4 44 
Provide assistance 16 37 5 50 6 43 3 30 2 22 
Not applicable 6 14 1 10 3 21 2 20 0 0 
Don’t know 0 0 0 0 0 0 0 0 0 0 
None of the above 1 2 0 0 0 0 1 10 0 0 
           
Involvement in follow up and aftercare Total Category 1 Category 2 Category 3 Category 4 
 # % # % # # % # % # 
Not involved 16 37 4 40 6 43 2 20 4 44 
Give advice 13 30 4 40 3 21 5 50 1 11 
Project not implemented yet 4 10 1 10 0 0 0 0 3 33 
Not applicable 9 21 1 10 5 36 2 20 1 11 
None of the above 1 2 0 0 0 0 1 10 0 0 
 
Table 3.39 establishes the responsibilities of the agents of Business Plans for the 
implementation of their plans, and it shows that on most projects (37%) they provided 
assistance with implementation, with 33% of projects indicating that agents were not 
involved. In Category 1 proportions again deviates from the general, and the fact that 50% 
cited that they received assistance from the agents of their business plans (against 43%, 30% 
and 22% for the other categories), suggests that Category 1 projects maintain closer relations 
with institutional structures and that they are therefore better served, resulting in “increased 
production” or better performance compared to other projects. 
 
As projects advance from implementation to “follow up” and “after care” involvement change 
from assistance to advice. There is less involvement from business plan agents with 37% of 
total projects indicating that they were not involved in follow up services as against the 33% 
noting no involvement with implementation activities. Business plan agents’ level of 
involvement after implementation however remains relatively high at 30% of  total projects 
receiving advice. This could be due to the fact that most projects cited officials of the 
Department of Agriculture as the agents of business plans, who would in all likelihood 
continue to provide extension services to projects.   
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On most projects  (49% of total projects) beneficiaries are familiar with the details of their 
business plans. The fact that 37% of projects, including 40% and 56% of Category 1 and 4 
projects respectively, don’t know the details of their business plans raise questions about the 
use of business plans in land reform projects. Business plans could only be of use if project 
beneficiaries are aware of the details of their business plan, if the business plan is available on 
the farm and if the farm is farmed according to the business plan.  Business plans are 
available and at hand on 49% of all projects, and the high percentages recorded for Categories 
1 and 3 corresponds with these projects’ greater familiarity with the contents of their business 
plans. Most Category 1 projects nevertheless do not follow their business plans and 60% farm 
according to their own plans.  
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Table 3.40: Awareness and use of business plans 

Total Category 1 Category 2 Category 3 Category 4 Do they know the details of the business 
plan? # % # % # # % # % # 
Know 21 49 5 50 7 50 6 60 3 33 
Don’t know 16 37 4 40 5 36 2 20 5 56 
Not applicable 5 12 1 10 2 14 1 10 1 11 
None of the above 1 2 0 0 0 0 1 10 0 0 
           

Total Category 1 Category 2 Category 3 Category 4 Is the business plan at hand on the 
farm? # % # % # # % # % # 
Yes 21 49 6 60 6 43 6 60 3 33 
No 16 37 3 30 6 43 3 30 5 56 
Not applicable 5 12 1 10 2 14 0 0 1 11 
None of the above 1 2 0 0 0 0 1 10 0 0 
           

Total Category 1 Category 2 Category 3 Category 4 Is the original business plan 
implemented? # % # % # # % # % # 
Farm according to own plan 18 42 6 60 7 50 3 30 2 22 
Farm not yet in production 3 7 0 0 0 0 0 0 3 33 
Cannot be implemented 2 5 0 0 0 0 0 0 2 22 
Not applicable 4 9 0 0 2 14 1 10 1 11 
Follow original business plan 15 35 4 40 5 36 5 50 1 11 
None of the above 1 2 0 0 0 0 1 10 0 0 
 
Overall only 35% of projects follow the original business plan, with Category 3 projects 
showing the highest proportion (50%), which would mean that the quality and appropriateness 
of business plans could be rightfully questioned.  
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As a practical and useful guide to sustainable farming an aftercare programme would be one 
of the minimum requirements for a business plan, and, if mentorship is furthermore identified 
as one of the support strategies in the a business plan and a mentorship strategy is outlined the 
business plan will so much better serve its purpose of contributing to sustainable farming. 
 
An aftercare programme as a support strategy is however, included in the business plans of 
only 28% of projects, and a mentorship strategy in only 21% of the projects that were 
investigated (Table 3.14), which mean that the vast majority of projects were planned without 
taking the need for aftercare into consideration. Within categories projects that reported that 
aftercare programmes are included in their business plans range from 0% for Category 4 to 
20%, 36% and 50% for Categories 1, 2 and 3 respectively, with slightly less but with similar 
proportions reported for mentorship. 
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Projects reporting that aftercare is included in their business plans associated the 
responsibility for aftercare almost exclusively with the Department of Agriculture, and 30% 
reported that the Department are rendering aftercare services to their projects.   Table 3.42 
furthermore shows that aftercare is rendered to 40% of Category 1, 36% of Category 2, 30 % 
of Category 3 and 11% of Category 4 projects, which suggests a direct relationship between 
project performance and aftercare.  Exposure to mentorship follows more or less the same 
pattern (except for the drastic deviation in Category 3) with mentors appointed to 40% of 
Category 1, 29% of Category 2, and 11% of Category 4 projects.  
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Table 3.41: Aftercare and mentorship programmes in business plans 

Total Category 1 Category 2 Category 3 Category 4 Is aftercare included in the business 
plan? # % # % # # % # % # 
Yes 12 28 2 20 5 36 5 50 0 0 
No 25 58 6 60 7 50 4 40 8 89 
Not applicable 5 12 1 10 2 14 1 10 1 11 
None  of the above 1 2 1 10 0 0 0 0 0 0 
           

Total Category 1 Category 2 Category 3 Category 4 Is mentorship detailed in business plan? 
# % # % # # % # % # 

Yes 9 21 3 30 2 14 4 40 0 0 
No 25 58 5 50 9 64 4 40 7 78 
Not applicable 9 21 2 20 3 21 2 20 2 22 
None  of the above 0 0 0 0 0 0 0 0 0 0 
 

Table 3.42: Implementation of aftercare and mentorship 

Responsibility for aftercare Total Category 1 Category 2 Category 3 Category 4 
 # % # % # # % # % # 
Not applicable 27 63 6 60 7 50 5 50 9 100 
Department of Agriculture 14 33 3 30 7 50 4 40 0 0 
Services provider 2 5 1 10 0 0 1 10 0 0 
           
Has a mentor been appointed? # % # % # % # % # % 
Mentor appointed/assigned 14 33 4 40 4 29 5 50 1 11 
Mentor not appointed/assigned 28 65 6 60 10 71 5 50 7 78 
None of the above 1 2 0 0 0 0 0 0 1 11 
           
Has aftercare been implemented? # % # % # % # % # % 
Yes 18 30 4 40 5 36 3 30 1 11 
No 19 44 4 40 4 29 5 50 6 67 
Not applicable 10 23 2 20 5 36 2 20 1 11 
None of the above 1 2 0 0 0 0 0 0 1 11 
 
Table 3.43 shows that the vast majority  (9 from 13 or 70%) of the projects that have 
established either formal or informal relations with mentors, benefited from mentorship, 
resulting in a general awareness (79% of all projects) of the need for a mentor.   
 

Table 3.43: Assessing mentorship 

Total Category 1 Category 2 Category 3 Category 4 Relationship with mentor 
# % # % # # % # % # 

Not applicable 30 70 5 50 12 86 5 50 8 89 
Good 9 21 4 40 1 7 4 40 0 0 
Not good 2 5 1 10 0 0 1 10 0 0 
None of the above 2 5 0 0 1 7 0 0 1 11 
 
Need a mentor? # % # % # # % # % # 
Yes 34 79 8 80 10 71 9 90 7 78 
No 9 21 2 20 4 29 1 10 2 22 
 
Support from former farm owner # % # % # # % # % # 
Yes 12 28 4 40 4 29 4 40 1 11 
No 30 70 6 60 10 71 5 50 8 89 
None of the above 1 2 0 0 0 0 1 10 0 0 
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Mentorship could start with assistance from the previous owners of the land -- 28% of 
projects reported that former farm owners supported them. Such support could, as the 
following statements indicate, either help projects to take off, or it can develop into a more 
enduring relationship if the former owner happens to farm elsewhere and not too far from the 
project as well:  

• “The farm was leased to Mr Coen Lampbrecht until August 2002. Yes, he is very nice. 
He took me to his friend who is a vegetable farmer and showed me how to lay pipes 
and plant vegetables”. 

• “He helped us by coming in the morning and asking if we have any problems, if so, he 
helped us”. 

• “He assisted us with suitable breeding stock advice”.  
• “Yes, he still gives advice when needed”. 
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Once the beneficiaries of land reform have occupied their farms, they need to adapt to a new 
social setting and other socio-economic circumstances, as well as to a different farming 
environment. This would, in most cases, require a radical transformation from subsistence 
rural or township farming to the commercial use of agricultural resources.  Whether this will 
occur, will largely depend on themselves and the formal institutional and support framework 
designed to support land reform projects. 
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The Departments of Land Affairs and Agriculture drive land reform; the programme is 
supported by the Land Bank, implemented by planning officials and in its operational phase 
further assisted by extension staff.  A stable institutional environment is crucial for the 
transformation to commercial farming and project sustainability, and Table 3.44 shows that 
DLA staff on 35% of projects has not been replaced and on 40% of the projects the original 
planning official has been replaced once, with similar proportions for the different categories.   
 

Table 3.44: Staff turnover 

Total Category 1 Category 2 Category 3 Category 4 Department of Land Affairs and Land 
Bank # % # % # # % # % # 
Not replaced 15 35 4 40 6 43 3 30 2 22 
Replaced once 17 40 4 40 4 29 5 50 4 44 
Replaced twice 1 2 0 0 0 0 0 0 1 11 
Replaced more than twice 2 5 0 0 2 14 0 0 0 0 
Left but not replaced 0 0 0 0 0 0 0 0 0 0 
Don’t know 7 16 2 20 2 14 2 20 1 11 
None of the above 1 2 0 0 0 0 0 0 1 11 

Total Category 1 Category 2 Category 3 Category 4 Department of Agriculture 
# % # % # # % # % # 

Not replaced 20 47 4 40 8 57 5 50 3 33 
Replaced once 5 12 1 10 2 14 1 10 1 11 
Replaced twice 1 2 0 0 0 0 0 0 1 11 
Replaced more than twice 0 0 0 0 0 0 0 0 0 0 
Left but not yet replaced 1 2 0 0 0 0 1 10 0 0 
Don’t know 16 37 5 50 4 29 3 30 4 44 
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More important from a farming point of view would be the relations with the agricultural 
extension staff of the Department of Agriculture. The fact that 47% of the projects is still 
served by the same officials that were responsible for their projects when they took 
occupation of their farms, and only 12% of the projects reported that the original official has 
been replaced once, suggests a relatively stable institutional environment. A large number of 
projects (37%) though “don’t know” whether the extension staff responsible for their projects 
have been replaced. The majority (50%) of Category 1 and 44% of Category 4 projects fall 
within this category which could be either because they seek agricultural advice and support 
from other institutional sources  (more likely for Category 1 projects) or because production 
hasn’t taken off yet and they don’t seek agricultural advice at all (likely in the case of 
Category 4 projects). 
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As projects move into operational phases the support the government’s agents of land reform 
would render, would be adapted to their specific roles and responsibilities in the land reform 
programme. 
 
Table 3.45 summarises the support projects have received from DLA, Land Bank and the 
Department of Agriculture since they have occupied the farms.  While 44% of   projects have 
received no support from DLA and Land Bank, these institutions continue to play an 
important role in the operation of projects. Since DLA control production grants and Land 
Bank needs to serve its clients, 24% received financial assistance with 17% receiving 
assistance with production grants and 7% receiving financial advice. A significant number of 
projects (22%) received institutional support, and, as the following indicate, its institutional 
role largely revolves around the resolution of conflict:  
 

• We called the DLA officials to come and explain to all the beneficiaries what is 
happening with the grants 

• They held a meeting to try and resolve the problem, but it did not work. DLA then 
tried to help but it did not work. They accuse other from being against them and not 
listening to them 

• DLA helped to resolve our problems by explaining matters to workers 
 
Although its institutional role is not limited to conflict resolution, it would be essential for the 
operation of projects, given the possibilities for disagreement and conflict between 
beneficiaries. 
 
The Department of Agriculture provided “advice” to 47% and “support” to 5% of projects, 
whilst 49% indicated that they have not received any help from the Department. These 
projects and in particular the 60% Category 1 projects that reported no help, could be seeking 
agricultural advice and extension support from other institutions, or, they don’t need 
agricultural advice because there is no agricultural production, which would include most of 
the 67% Category 4 projects that reported “ no help” from Agriculture. 
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Table 3.45: The nature of support 

Total Category 1 Category 2 Category 3 Category 4 Assistance: Department of Land Affairs 
and Land Bank # % # % # # % # % # 
No help 19 44 4 40 3 18 6 60 6 67 
With production grant 8 17 1 10 3 18 3 30 1 11 
Institutional support 10 22 2 20 6 35 0 0 2 22 
Financial advice 3 7 2 20 1 6 0 0 0 0 
Farming advice 3 7 0 0 2 12 1 10 0 0 
Provided Service Provider/ Planner 2 4 0 0 2 12 0 0 0 0 
None of the above 1 2 1 10 0 0 0 0 0 0 

Total Category 1 Category 2 Category 3 Category 4 Assistance: Department of Agriculture 
# % # % # # % # % # 

Advice 20 47 4 40 6 43 7 70 3 33 
No help 21 49 6 60 6 43 3 30 6 67 
Support 2 5 0 0 2 14 0 0 0 0 
 
Beneficiaries’ expectations of these institutions are shown in Table 3.46, and the support they 
expect largely corresponds with the general responsibilities of the two Departments. 
Expectations of support from DLA and Land Bank revolve around farming resources, 
including direct financial assistance as well as assistance to acquire additional land and 
implements, whereas expectations from the Department of Agriculture revolve largely around 
advice on the technical aspects of farming and capacity building through after care and 
training. Expectations thus largely reflect the respective roles of the two departments in the 
land reform process. The financial assistance expected from DLA  also relates to the fact that 
DLA control projects’ production grants, and as many projects indicated reluctance on the 
part of DLA to pay their grant “balances”, expectations of financial support includes clarity 
on and access to their “balances”.  
 

Table 3.46: Expectation of support 

Total Category 1 Category 2 Category 3 Category 4 Department of Land Affairs and Land 
Bank # % # % # # % # % # 
Further financial assistance 25 54 7 64 8 57 6 50 4 44 
Nothing 6 13 1 9 0 0 2 17 3 33 
To buy another farm 5 11 1 9 3 21 1 8 0 0 
Provide implements 6 13 1 9 1 7 3 15 1 11 
Advice 3 7 1 9 2 14 0 0 0 0 
None of the above 1 2 0 0 0 0 0 0 1 11 
           
 Total Category 1 Category 2 Category 3 Category 4 
Department of Agriculture # % # % # # % # % # 
Nothing 2 3 1 8 0 0 0 0 1 10 
Advice 22 38 5 42 10 46 5 36 2 20 
Infrastructure development 10 17 3 25 3 14 2 14 2 20 
Aftercare and training 15 26 2 17 6 27 5 36 2 20 
Financial support 6 10 1 8 1 5 2 14 2 20 
Mentor 3 5 0 0 2 9 0 0 1 10 
 
Although not a large proportion, the fact that 17% of the projects expect infrastructure 
development from the Department of Agriculture should be noted: it could indicate the degree 
of awareness of departmental initiatives to support infrastructure development such as the 
CASP programme, and given the general condition of project infrastructure, it shows an 
extremely low awareness of government programmes designed to support land reform  
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The quality of support would, amongst other things, be influenced by the frequency of 
interaction. From Table 3.47 it is clear that in the operational phase, interaction with the 
extension staff of the Department of Agriculture increased, with 47% of the projects 
indicating regular visits by extension officials, whilst interaction with DLA planning officials 
decreased. They visited projects in operation occasionally; 32% were never visited, 25% 
seldom received visits and a further 25% were visited from time to time. Although this could 
reflect the responsibility of DLA and the changing needs of projects in the operation phase, it 
is an exceptionally high proportion of projects that are either never  (32%) or seldom (25%) 
visited by DLA officials.  
 
The emphasis in the operational phase is on production and sustainability, for which the 
Department of Agriculture is responsible. The fact that extension staff never visited 21% and 
seldom visited 14% of the projects would, however, not auger well for the future of these 
projects, even though the highest proportion of these projects are Category 1 projects.  

Table 3.47: Frequency of project visits 

Total Category 1 Category 2 Category 3 Category 4 Department of Land Affairs and Land 
Bank # % # % # # % # % # 
Never 14 32 5 50 2 13 3 30 4 44 
Seldom 11 25 1 10 6 40 2 20 2 22 
From time to time 11 25 3 30 3 20 4 40 1 11 
Regularly 7 16 1 10 4 27 0 0 2 22 
None of the above 1 2 0 0 0 0 1 10 0 0 

Total Category 1 Category 2 Category 3 Category 4 Department of Agriculture 
# % # % # # % # % # 

Never 9 21 4 40 1 7 2 20 2 22 
Seldom 6 14 1 10 3 21 0 0 2 22 
From time to time 8 19 0 0 2 14 4 40 2 22 
Regularly 20 47 5 50 8 57 4 40 3 33 
 
Good practical farming advice is essential for production and sustainability, and Table 3.48 
shows that it is associated with the Department of Agriculture. Because it is not their chief 
responsibility the vast majority of projects reported that they have not received good farming 
advice from DLA and Land Bank. As this is the task of the Department of Agriculture, the 
fact that only 60% of the projects believed that their advice was good and practical should be 
a matter of concern for the Department. Although the 36% that reported they have not 
received usable advice from the Department would include projects that were never visited, it 
would, nevertheless also include projects that did not judge the quality of extension advice too 
positively.   
 

Table 3.48: The quality of advice 

Total Category 1 Category 2 Category 3 Category 4 Department of Land Affairs and Land 
Bank # % # % # # % # % # 
Provide good practical advice 6 14 1 10 3 21 1 10 1 11 
Does not provide good practical advice 36 84 9 90 11 79 8 80 8 89 
Not applicable 1 2 0 0 0 0 1 10 0  

Total Category 1 Category 2 Category 3 Category 4 Department of Agriculture 

# % # % # # % # % # 
Provide good practical advice 25 60 4 40 10 71 5 50 6 67 
Does not provide good practical advice 15 36 5 60 3 21 4 40 3 33 
Not applicable 2 5 0 0 1 7 1 10 0 0 
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The following were cited as examples of good practical farming advice received:  

• Advice on how to use water and rotational grazing. 
• Stocking cattle and rotational grazing advice. 
• When to plant, and suitable crops. 
• Advice on sheep disease and soil preparation. 
• Only comes when asked. Tell them when something is wrong and how to correct it. 
• Advice on feeding cattle and disease control. 
• Advice on suitable grazing grass and when to inject cattle. 

 
This is important advice for “beginner boere” as some of the beneficiaries referred to 
themselves. It is, however, fairly general and basic and is judged as good practical farming 
advice from knowledge levels that require basic farming advice. However, as farmers 
progress the level of technical advice they require changes, and the fact that the highest 
proportion of projects that indicated they did not receive good practical advice are from 
Category 1 could be a reflection of the level of technical advice these projects require rather 
than a critique of the quality of extension services.  
 
No extension officer can be an expert on everything though, and the experience of the female 
farmer of the year demonstrates the value of extension to those who seriously seek advice.  
 
She has great appreciation for the advice she received from Mr. Mogorosi, which she “follows 
to the letter”. She recognises his contribution to her farming success: “Mogorosi helped me a 
lot and recommended me for Female Farmer of the Year. He deserves part of the award”. 
When he lacked the technical know-how, his service became facilitation.  “Mogorosi took me 
to a white farmer in Buhrmansdrif who showed me his greenhouse structures and offered 
support to erect my greenhouse once I have bought the material”. Unfortunately Mr Mogorosi 
has since been replaced, and she regrets his departure: “Mogorosi was replaced in August, but 
the new person never visits.  Since August, he has not visited.   He is not a good new broom”. 
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There is general agreement that government and the private sector should take hands in the 
delivery of land reform. In this joint venture, agribusiness and farmers will be the main 
partners of government.    
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To assess the involvement of agribusiness in land reform, projects’ main input suppliers are 
given in Table 3.49 per farming enterprise.  
 
Agricultural cooperatives are the main input supplier to cattle farmers, followed by rural 
trading stores. Category 1 projects farming with cattle in particular support cooperatives, 
which represent the highest proportion in all categories. Most Category 4 projects (67%)  
“don’t know” their main input suppliers and this ignorance matches their production status. 
Although most (50%) projects indicated that they don’t require inputs for goat farming, most 
projects that did require inputs, obtained it from cooperatives. Supplies for sheep farming are 
also mostly obtained from cooperatives, followed again by rural trading stores. Suppliers to 
the poultry industry include cooperatives and agribusiness in almost equal measure. Overall, 
cooperatives are clearly the main suppliers of farm inputs to land reform projects. To 
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contribute more meaningfully to land reform cooperatives and other suppliers’ responsibility 
to their land reform clients however would have to go further than mere supply to include 
other forms of support.  
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Table 3.50 shows that both cooperatives and agribusiness provide only limited additional 
support to their land reform clients, with the proportion of the 26% projects that were 
supported, the highest in Categories 1 and 2, which confirms the important role agribusiness 
needs to play in land reform. 
 

Table 3.49: Main input suppliers per enterprise 

Cattle farming Total Category 1 Category 2 Category 3 Category 4 
 # % # % # # % # % # 
Don’t know 4 13 0 0 1 7 1 17 2 67 
Trading store 5 16 1 11 3 21 1 17 0 0 
Cooperative 18 56 7 77 8 57 2 33 1 33 
Veterinarian 2 6 1 11 0 0 1 17 0 0 
Fellow farmers 1 3 0 0 1 7 0 0 0 0 
Agribusiness 1 3 0 0 0 0 1 17 0 0 
           
Goats Total Category 1 Category 2 Category 3 Category 4 
 # % # % # % # % # % 
Don’t know 0 0 0 0 0 0 0 0 0 0 
Trading store 1 13 0 0 1 20 0 0 0 0 
Cooperative 2 25 0 0 2 40 0 0 0 0 
Veterinarian 0 0 0 0 0 0 0 0 0 0 
Fellow farmers 0 0 0 0 0 0 0 0 0 0 
No inputs required for goat farming 4 50 1 100 2 40 0 0 1 100 
Agribusiness 1 12 0 0 0 0 1 100 0 0 
      
Sheep Total Category 1 Category 2 Category 3 Category 4 
 # % # % # # % # % # 
Don’t know 0 0 0 0 0 0 0 0 0 0 
Trading store 3 21 1 25 1 20 1 25 0 0 
Cooperative 9 64 2 50 4 80 3 75 0 0 
Veterinarian 1 7 1 25 0 0 0 0 0 0 
Fellow farmers 0 0 0 0 0 0 0 0 0 0 
Agribusiness 1 7 0 0 0 0 0 0 0 0 
           
Poultry Total Category 1 Category 2 Category 3 Category 4 
 # % # % # # % # % # 
Epol 3 23 2 40 1 25 0 0 0 0 
Rainbow Chickens 1 8 1 20 0 0 0 0 0 0 
Meadow 1 8 0 0 1 25 0 0 0 0 
Serfontein Chickens 2 15 1 20 1 25 0 0 0 0 
Cooperative 6 46 2 40 1 25 2 100 1 50 
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Table 3.50: Additional support from input suppliers 

Total Category 1 Category 2 Category 3 Category 4 Support 
# % # % # # % # % # 

Received additional support from input 
suppliers  

11 26 4 40 7 50 1 10 1 11 

Received no additional support from input 
suppliers 

32 74 6 60 7 50 9 90 8 89 
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Besides family and friends, projects’ support networks would comprise government, 
agribusiness, commercial farmers as well as beneficiaries of other land reform projects. 
Projects’ actual support networks though are those that are activated when projects need 
support and advice.  
 
Table 3.51 shows that the vast majority of projects across all categories source advice from 
the extension officers of the Department of Agriculture. It is only Category 1, and to a lesser 
extent Category 2 projects that have established some relations with agribusiness. For most 
projects however the farming world largely remains limited to the Department of Agriculture.  
 

Table 3.51: Projects main sources of farming advice 

 Total Category 
1 

Category 
2 

Category 
3 

Category 
4 

Cattle # % # % # # % # % # 
Haven’t sought advice 2 7 1 13 1 8 0 0 0 0 
Extension officer/ Dept of Agriculture 20 69 5 62 8 62 5 100 2 67 
Cooperative 4 14 1 13 2 15 0 0 1 33 
Veterinarian 2 7 1 13 1 8 0 0 0 0 
           
Goats # % # % # % # % # % 
Haven’t sought advice 4 40 1 100 3 75 0 0 0 0 
Extension officer/ Dept of Agriculture 3 30 0 0 1 25 1 50 1 100 
Cooperative 1 10 0 0 0 0 1 50 0 0 
Veterinarian 0 0 0 0 0 0 0 0 0 0 
           
Sheep # % # % # % # % # % 
Haven’t sought advice 2 18 1 33 1 25 0 0 0 0 
Extension officer/ Dept of Agriculture 6 55 1 33 3 75 2 67 0 0 
Cooperative 1 9 0 0 0 0 1 33 0 0 
Veterinarian 1 9 1 33 0 0 0 0 0 0 
           
           
Poultry # % # % # % # % # % 
Rainbow 1 11 1 33 0 0 0 0 0 0 
Extension Officer 7 78 2 66 1 50 2 100 2 100 
Epol 1 11 0 0 1 50 0 0 0 0 
Meadow 0 0 0 0 0 0 0 0 0 0 
 
It is generally agreed that the contribution of commercial white farmers is crucial for the 
success of the land reform process, and farmers and farmer representative bodies regularly 
pledge their commitment to support land reform.   
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Although the figures in Table 3.52 could not be taken to indicate the extent of commercial 
white farmers’ commitment and support to land reform, it at least shows that:  
 

• The beneficiaries of most projects do approach established white farmers. 
• Most white farmers are prepared to provide help and support when approached.  

 
There is, therefore, a definite potential for support networks to develop on a neighbourhood 
basis between established commercial farmers and the beneficiaries of land reform projects. 
The following quotes from a few interviews provide some insight an understanding of the 
kind of relationships that are developing between some commercial white farmers and some 
land reform projects:  
 

• “When our pump was stolen, our neighbour helped us with water.” 
• “He came with his workers stopping the fires on our farm. Their attitude is good.” 
• “He helped with advice and implements.” 
• “The neighbour helped me to plough.” 
• “The former owner and their neighbours provide advice when we ask them.” 

 
The basis for cooperation and support exists; it needs to be developed and formalised.  
 
The wise words of the female farmer of the year could perhaps also give direction in this 
regard:  
 

“We are still starting and I accept that I need help and support from people with 
experience. I have therefore befriended white farmers and they are helping me a lot.”    
“My neighbour, Coen Lamprecht, leases 40ha from me. His lease will expire at the end of 
2005. Coen's attitude is good, he also depends on me.  He took me to Mr. Bob Scott, who 
showed taught me about irrigation systems, how to plant vegetables, and how to irrigate. 
He came twice” 

 
This shows understanding, eagerness to learn, the readiness to help and mutual respect.     

Table 3.52: Support from commercial white farmers 

Cattle Total Category 
1 

Category 
2 

Category 
3 

Category 
4 

 # % # % # # % # % # 
No help from white farmers 13 45 3 38 5 42 3 60 1 50 
Helped by white farmers 15 52 5 62 6 50 2 40 1 50 
           
Goats           
No help from white farmers 4 40 1 100 2 33 0 0 1 50 
Helped by white farmers 3 30 0 0 2 33 1 100 0 0 
 3 30   2 33   1 50 
           
Sheep           
No help from white farmers 3 27 1 33 2 50 0 0 0 0 
Helped by white farmers 7 64 2 67 2 50 3 100 0 0 
 1 9       1 100 
Poultry           
No help from white farmers 5 56 2 67 1 50 2 100 0  
Helped by white farmers 4 44 1 33 1 50 0 0 2 100 
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Mutual relations of support and cooperation between land reform projects could further 
strengthen projects’ support networks. Table 3.53 shows the extent of support projects 
received from fellow emerging farmers, and, although most projects received no assistance on 
cattle, goats and sheep, most reported support on poultry and crop farming, which could 
indicate that ties of mutual cooperation and camaraderie are developing amongst emerging 
farmers. 
  

Table 3.53: Support from emerging farmers 

Cattle Total Category 1 Category 2 Category 3 Category 4 
 # % # % # # % # % # 
No help from fellow emerging farmers 16 55 6 75 6 50 3 60 1 25 
Helped by fellow emerging farmers 12 41 2 25 5 42 2 40 3 75 
           
           
Goats # % # % # % # % # % 
No help from fellow emerging farmers 6 60 1 100 3 50 0 0 1 50 
Helped by fellow emerging farmers 1 10 0 0 1 17 1 100 0 0 
           
           
Sheep # % # % # % # % # % 
No help from fellow emerging farmers 7 63 2 67 3 75 2 67 0 0 
Helped by fellow emerging farmers 2 18 0 0 1 25 1 33 0 0 
           
           
Poultry # % # % # % # % # % 
No help from fellow emerging farmers 4 44 2 67 0 0 2 100 0 0 
Helped by fellow emerging farmers 5 56 1 33 2 100 0 0 2 100 
           
Crop farming # % # % # % # % # % 
No help from fellow emerging farmers 2 10 1 17 0 0 1 25 0 0 
Helped by fellow emerging farmers 12 57 3 50 5 63 1 25 3 100 
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Management is considered one of the keys to successful farming, and although this section 
deals with a range of farm, labour and financial management issues, it is not an assessment of 
project or farm management; this would require a specialised study.  
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Farm management on land reform projects are either: 
• Dominated by Executive Committees through chairpersons or farm managers who are 

usually members of Executive Committees. 
• Managed by farm owners, usually a family head or a partner/director of a small 

“company”. 
• Organised in terms of management, supervision and labour.    

 
The majority (Table 3.54) of projects have some arrangement around management, 
supervision and labour in place (40%).  This management form dominates (60%) Category 1 
projects, while in Category 2 projects it dominates together with “owner” management (36%). 
In Category 3 management is “executive committee” dominated, while the largest percentage 
of farms in Category 4 (44%) are not yet organised, although amongst those that are, labour, 
supervision and management are instituted (33%). The production status of projects therefore 
seems to correlate positively with management structured in terms of management, 
supervision and labour and management structured around farm owners. 
  

Table 3.54: Farm management structure 

Total Category 1 Category 2 Category 3 Category 4 Management Structure 

# % # % # % # % # % 
Not yet organised 
 6 14 0 0 1 7 1 10 4 44 
Executive Committee dominated 10 23 1 10 3 21 4 40 2 22 
Owner managed 10 23 3 30 5 36 2 20 0 0 
Organised: labour, supervision, 
management 17 40 6 60 5 36 3 30 3 33 
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The majority of projects are managed communally (60%), with similar proportions for the 
different categories, as can be seen from Table 3.55. In a communal management model 
members share ownership of the farm, all assets, costs, labour and profits. Only one project 
(2% of the total) in Category 1 is cooperatively managed, with members sharing the farm and 
infrastructure, but individuals managing their own assets and farming for their own profit. The 
second most common form of management is “communally as family business” (23%) of all 
the projects and particularly prominent in Category 3 (30%), and Category 2 (29%). Only 6 
(14%) of the total projects noted that projects are managed on an individual basis with some 
individuals using the farm for themselves, managing their own assets for their own profit. 
Half of these projects, which were all initiated as communal projects, are in Category 4, 
resulting in this being the second most prominent management model for Category 4 (33%) 
projects.   
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Table 3.55: Management model 

Total Category 1 Category 2 Category 3 Category 4 Type of Management 
# % # % # % # % # % 

Communally  26 60 6 60 8 57 7 70 5 56 
Cooperatively  1 2 1 10 0 0 0 0 0 0 

Communally as family business 10 23 2 20 4 29 3 30 1 11 

Individually  6 14 1 10 2 14 0 0 3 33 
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Table 3.56 shows that executive committees or members of executive committees mostly 
manage farm activities. This is true in 45% of projects, but particularly in Category 4 (67%) 
and Category 2 (57%). Management of farm activities though is more evenly spread between 
“executive committee”, “farm owner or family head”, and “director/ co owner” in Categories 
1 and 3, where 27% and 30% of projects respectively indicated these in equal proportions as 
farm managers.  
 

Table 3.56: Manager of farm activities 

Total Category 1 Category 2 Category 3 Category 4 Manager 
# % # % # % # % # % 

Manager not yet 
appointed 4 9 1 9 0 0 1 10 2 22 
Chairman/Executive 
Committee 20 45 3 27 8 57 3 30 6 67 

Farm owner family head 11 25 3 27 5 36 3 30 0 0 
Directors/Co owner 7 16 3 27 1 7 3 30 0 0 
Hired manager 1 2 1 9 0 0 0 0 0 0 
Not operational 1 2 0 0 0 0 0 0 1 11 
 
The ages of those responsible for farm management (referring to the chairpersons of 
committees or heads of families where these are the farm managers) range between 27 and 90 
years, with an average age of 53. Levels of formal education of these individuals vary, from 
those having no education, to others with some form of tertiary education. The reasons for 
appointing them to manage farming activities are summarised in Table 3.57 below. 
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Table 3.57: Reasons for appointing managers 

The 4 beneficiaries are made up out of 2 households. The males are appointed as farm managers. 

He was the only one with a farming background 
The family appointed him. 

Members appointed him. 
He was appointed because of his experience in farming. 

He is the farm owner. 
The farm is managed by the committee which was elected by other members 
Nobody appointed me since I started this project alone. 

Because he is the only the active member and one who has light. 
They have an election in which the committee and chairman are chosen 
They are the trustees and those who still want to farm 
It is his farm, he believes that he has knowledge in farming and he is managing the farm very well 

Because of all the courses he done, he was the one most suited for farm manager, and because he knows most of 
the white farmers.  
He was appointed as he is the head of the family and the person who initiated the buying of the farm. 
Based on the education qualification he has. 
Because they all own this farm and they manage well. 
She is the mother of most of the beneficiaries and the one who initiated the project 
She was the first chairperson. It was decided that the chairperson should be the manager. New chairperson was 
appointed. She manages well 
Because of his experience in farming and he is the father and head of the house. 

He started the project and he has more business knowledge than the other members 
No one way appointed, the farm is a family owned entity 
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Most projects take farming decisions (Table 3.58) at general meetings. Although this is true 
for 58% of all projects, it is predominantly the case for projects in Category 4 with 78% of 
projects taking decisions at general meetings. In Category 1 projects, decision making in 
contrast to Category 4, rests mainly with farm owners and family heads (40% of projects in 
this category), who are also responsible for farming decisions on 33% of projects in Category 
2, and 27% in Category 3. Chairmen or Executive Committees are responsible for decisions 
on only 13% of the projects, which is surprisingly low given the fact that 23% of projects are 
“executive committee dominated”.  
 
General meetings, it would seem, are not effective decision making mechanisms; it dominates 
Category 4 projects with agricultural production the ultimate victim of a decision making 
system that too often result in no decision-making at all. Farm owners and family heads are 
more effective decision makers, as decision-making in Category 1 seems to confirm. 



��������	
��� �	
������
	������

�

��
�������� �

�

����

Table 3.58: Decision making 

Farming decisions Total Category 1 Category 2 Category 3 Category 4 
 # % # % # % # % # % 
Executive committee members 6 13 1 10 2 13 2 18 1 11 
By owner/ family head 12 27 4 40 5 33 3 27 0 0 
General meeting 26 58 5 50 8 53 6 55 7 78 
Not operational 1 2 0 0 0 0 0 0 1 11 
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The largest proportion (see Table 3.59) of all projects (37%) has members (i.e. other members 
than management or committee members) in charge of cattle operations. This is particularly 
true in Category 4 (67%) and Category 2  (50%). Directors or farm owners also comprise an 
important component in the management of cattle with 30% of all projects, and 63% of 
Category 1 projects managed by them. This being so, only 7% of projects entrust their cattle 
to the care of employees. 
 

Table 3.59: Management of farming operations 

Total Category 1 Category 2 Category 3 Category 4 
Cattle # % # % # % # % # % 
Members 10 37 1 13 6 50 1 25 2 67 
Employee 2 7 0 0 1 8 1 25 0 0 
Directors/ Farm owner 8 30 5 63 1 8 1 25 1 33 
Executive Member 7 26 2 25 4 33 1 25 0 0 
Goats # % # % # % # % # % 
Member 4 80 1 100 2 67 0 0 1 100 
Employee 0 0 0 0 0 0 1 100 0 0 
Directors/ Farm owner 1 20 0 0 1 33 0 0 0 0 
Executive Member 0 0 0 0 0 0 0 0 0 0 
Sheep # % # % # % # % # % 
Member 3 30 0 0 2 50 1 33 0 0 
Employee 1 10 0 0 1 25 0 0 0 0 
Directors/ Farm owner 5 50 2 67 1 25 2 67 0 0 
Executive Member 1 10 1 33 0 0 0 0 0 0 
Poultry # % # % # % # % # % 
Member 2 25 1 33 0 0 0 0 1 100 
Employee 0 0 0 0 0 0 0 0 0 0 
Directors/ Farm owner 4 50 2 67 0 0 2 100 0 0 
Executive Member 2 25 0 0 2 100 0 0 0 0 
Appointed Farm Manager 0 0 0 0 0 0 0 0 0 0 

 
 
Table 3.59 shows that members, who are not members of project management structures but 
who are employed, manage goat operations on 80% of projects; while on 20% of all projects 
goats are managed by directors or farm owners. Goats therefore are like cattle managed by 
project members and not by employees.  Similarly, directors or farm owners, mostly manage 
sheep operations. This is true for 50% of projects, and particularly in Categories 1 and 3, 
where directors/ farm owners of 67% of the projects manage sheep operations. In 30% of 
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projects members have this responsibility, leaving sheep in only 10% of projects in the care of 
employees. 
   
The largest proportion of poultry projects (50%) are managed by directors or farm owners. 
This includes 67% Category 1, and all Category 3 projects that farm with poultry. Members 
manage a further 33% of Category 1, as well as the one poultry project in Category 4, while 
all (2) projects in Category 2 farming with poultry are managed by the Chairperson. 
 
Except for 3 projects (7% of all projects) where employees take care of cattle (two projects) 
and sheep (one project), members or project beneficiaries predominantly manage livestock 
operations.  
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To manage farms requires knowledge and skill, and the managers of farming operations’ 
farming knowledge is established by enquiring into the sources of their farming knowledge 
and their farming background.  
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Table 3.60 gives an indication of the sources of farming knowledge of beneficiaries by 
focussing on the sources of knowledge of the managers of cattle and sheep operations. 
 

Table 3.60: Source of knowledge 

Total Category 1 Category 2 Category 3 Category 4 Source of knowledge 

# % # % # % # % # % 
Cattle           
Experience  17 74 6 75 8 80 1 33 2 100 
Training 6 26 2 25 2 20 2 67 0 0 
Sheep           
Experience  4 57 2 100 1 50 1 33 0 0 
Training 3 43 0 0 1 50 2 67 0 0 
 
Table 3.60 shows that the vast majority of those responsible for managing cattle operations 
gained their knowledge through experience. Only in 6 cases (26% of projects) did they 
receive any official training in cattle management. Of these, 2 are from Category 3 projects, 
making up the majority (67%) of this Category’s cattle managers. All the managers of goat 
operations obtained their knowledge through experience, and on 57% of projects that have 
sheep, those responsible for management of sheep operations gained their knowledge through 
experience, while 43% attended training. Only 2 poultry projects indicated where their 
managers had obtained their knowledge; one in Category 1, through experience, and one in 
Category 3, through training.  
 
Although beneficiaries on all projects attended training courses in various farming enterprises, 
experience rather than training is the predominant source of agricultural knowledge across 
projects and for all farming operations. It is therefore important to establish the nature of their 
farming experience. 
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Project beneficiaries are either from 
• rural areas, where they were exposed to subsistence and small scale commercial 

farming;  
• commercial farms, where they were mainly farm labourers and allowed to keep a 

limited number of cattle; or, 
• townships, where they had limited exposure to agricultural practice.  

 
Table 3.61 shows the farming background of beneficiaries and their distribution through the 
different categories, as well as the number of projects they represent.  
 
Most beneficiaries came from farm labour5 and subsistence farming backgrounds. As 
percentages though the 344 beneficiaries from farms represent 51% of projects, and the 180 
beneficiaries who practised subsistence farming represent 70% of projects. Most projects 
therefore include beneficiaries from subsistence farming backgrounds, and whereas the 
proportion of projects including beneficiaries from the other farming backgrounds are 
randomly, beneficiaries from subsistence farming backgrounds are evenly distributed through 
the different categories. Only 21 beneficiaries from just 6 (14%) projects practised small-scale 
commercial farming of which 4 (67%) are Category 1 projects, indicating a positive 
correlation between project’s production status and the incidence of beneficiary representation 
from commercial farming backgrounds.    Farming was furthermore the main source of 
income of 80 beneficiaries representing 50% of Category 1, 7% of Category 2, 40% of 
Category 3 and 22 % of Category 4 projects.  
 

Table 3.61: Farming background of beneficiaries 

Beneficiaries Total Category 1 Category 2 Category 3 Category 4 
# = Beneficiaries # % # % # % # % # % 
% = Percentage of active beneficiaries 
Subsistence farming 180 28 27 34 79 20 29 47 45 38 
Commercial farming 21 3 6 8 0 0 15 24 0 0 
Farm labourer 344 53 13 16 25 6 21 39 62 52 
Farming as only means of income 80 12 24 30 10 3 9 15 37 31 
Projects           
# = Projects           
% = Percentage of total projects per category 
Subsistence farming 30 70 7 70 10 71 7 70 6 66 
Commercial farming 6 14 4 40 0 0 2 20 0 0 
Farm labourer 22 51 5 50 9 64 6 60 2 22 
Farming as only means of income 12 28 5 50 1 7 4 40 2 22 

 
These projects  (with farming as main income source) either include 

• former farm labourers who acquired the farm with farm employees from other farms 
and represented largely in Category 4;    

• former rural dwellers who lived as subsistence cattle farmers in communal areas and 
who formed groups to buy cattle farms where they can keep their cattle and pursue 
cattle farming away from the over stocked communal areas, while still maintaining 
links with their rural home; or 

                                                
5 The number of beneficiaries given excludes the 1100 beneficiaries from the Migdol project who were farm 
labourers because it would superficially inflate numbers and percentages.  
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• former rural dwellers who cultivated their own and rented other subsistence farmers’ 
land in order to make a living from small-scale agriculture, and who bought smaller 
farms which they try to run as family concerns. Most of these projects are Category 1 
projects.    

 
The implications are self-evident: projects including beneficiaries from small-scale 
commercial backgrounds as well as beneficiaries with subsistence or small-scale commercial 
farming as main source of income, seem to have a better chance to make their projects work. 
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Farm labourers on projects predominantly consist of beneficiaries (51% of projects), as well 
as a combination of beneficiaries and employees (33%of projects).  This is true across the 
four categories, to varying extents, as can be seen from Table 3.62. On only 13% of projects 
are the labour requirements met solely by employees.  

Table 3.62: Farm labour  

Total Category 1 Category 2 Category 3 Category 4 
Labourers # % # % # % # % # % 
Beneficiaries 23 51 6 60 7 50 4 40 6 67 
Employees 6 13 3 30 1 7 2 20 0 0 
Beneficiaries and Employees 15 33 3 30 6 43 4 40 2 22 
Not operational/ no labourers 1 2 0 0 0 0 0 0 1 11 

 
Viewed per farm enterprise (Table 3.63), project members comprise the majority of labourers 
for cattle operations (81%). This is the case for all categories with varying percentages, except 
for Category 3, where members and non-members are equally (50%) employed as labourers. 
Except for one member from a Category 2 project who has attended a course, all the others 
gained their knowledge through traditional cattle farming experience.  
 
The same accounts for poultry operations, with members employed as labourers on 69% of 
poultry projects, and to varying degrees across all the categories. The farm manager of a 
poultry project in Category 1 has indicated that he wants to take members who are labourers 
on a training course and has made an application at Department of Labour in this regard.  
 
It can also be seen from Table 3.63 that project members comprise 100% of the labourers on 
all projects and in all categories that keep goats. Labourers for sheep operations though are 
predominantly non-members (67%). While members and non-members are equally (50%) 
employed in Category 2 projects, Categories 1 and 3 both employ only non-members as 
labourers for sheep operations.  
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Table 3.63: Labour per enterprise 

Labour status Total Category 1 Category 2 Category 3 Category 4 
 # % # % # # % # % # 
Cattle           
Members 67 81 34 77 25 96 5 50 3 100 
Non members 16 19 10 23 1 4 5 50 0 0 
Total 83  44  26  10  3  
Goats           
Members 14 100 1 100 12 100   1 100 
Non members 0 0 0 0 0    0 0 
Total 14  1  12    1  
Sheep           
Members 5 33 0 0 5 50 0 0   
Non members 10 67 4 100 5 50 1 100   
Total 15  4  10  1    
Poultry           
Members 24 69 15 68 6 75 3 60   
Non members 11 31 7 32 2 25 2 40   
Total 35  22  8  5    
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Recent labour legislation aimed at protecting the rights of employees, and in particular the 
Extension of Security of Tenure Act (ESTA) that protects the residential rights of farm 
workers and farm residents, will, if not already, impact on labour relations on land reform 
projects in future. Table 3.64 shows that employees are resident on 42% of the projects. These 
projects are already subject to the provisions of the Act, as resident employees could use the 
provisions of the Act to obtain residential security should any labour disputes arise.  
 
Former farm employees are resident on 30% of the projects, and   31% of these projects (with 
resident former employees) reported that the former farm employees are causing problems. It 
is therefore no surprise that the representatives of 35% of the projects rejected the Extension 
of Security of Tenure Act (ESTA) and 23 % qualify their support for the Act with the proviso 
that former residents can only stay if they work. 
   
Table 3.64: Residential status of employees 

Projects  
# % 

Employees resident on farm   
Yes 18 42 
No 25 58 
Former farm employees resident on farm  
Yes 13 30 
No 30 70 
Former farm employees a problem   
Yes 4 31* 
No 9 69* 
Extension of Security of Tenure Act   
Support 18 42 
Qualified support 10 23 
Reject 15 35 

* As percentages of the 13 projects with former farm employees living on the farm. 
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The Act has already impacted on farming activities on land reform projects. On a farm in the 
Lichtenburg area 8 former employee families occupy the labour houses and graze their cattle 
on a beneficiary of land reform’s farm, all to the shear dismay of the current owner who stand 
helpless against their use of resources he is indebted to Land Bank. Members of other projects 
who had to confront the realities of ESTA share his bitter resentment of ESTA. The following 
statements represent the views of the 23% that qualify their support for as well as the 35% 
that rejected ESTA: 

• “They can stay on the farm until they get other work.” 
• “Don’t know the Act and will not allow it to be practiced on my farm.” 
• “It is really unfair.” 
• “It's being oppressive to the owner and it results in problems because they enjoy all 

the benefits of the owner.” 
• “The act is not good, because the farm belongs to me, not to former residents.” 
• “The Act was meant to punish the whites, now it is punishing us.” 
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Table 3.65 establishes the financial management status of the projects and shows that: 
• Only 18 of the projects (42%) have access to a fund to cover farm expenses, and while 

the percentage in Category 1 (78%) is relatively high, only 10% and 33% of projects 
in Categories 3 and 4, respectively, have access to such a fund.  

• The majority of projects (70%) keep financial records up to date.  
• The majority (67%) of projects have determined their financial needs.  Specific needs 

that were identified by some of the projects are summarised in Table 3.66, which 
shows that funds, additional livestock, and improvements in farm infrastructure are 
regarded as the primary financial needs. 

• Less than half (42%) of project or committee members have been trained in project or 
financial management. This percentage is slightly higher in Categories 2 and 4 where 
respectively 50% and 56% of members have received such training. Almost all (95%) 
project representatives believe that their project and financial management skills need 
to be developed. 

Table 3.65: Financial management status of projects 

Total Category 1 Category 2 Category 3 Category 4 Financial Management 
# % # % # % # % # % 

Is there a fund to cover farm 
expenses? 

18 42 7 78 7 50 1 10 3 33 

Are financial records kept and 
are they up to date? 

30 70 10 100 7 50 9 90 4 44 

Have the financial needs of 
the project been determined, 
and what is required? 

28 67 7 70 8 62 8 80 5 56 

Are any members/Committee 
members trained in project or 
financial management? 

18 42 2 20 7 50 4 40 5 56 

Do participants think their 
project and financial 
management skills need to be 
developed? 

40 95 8 89 14 100 10 100 8 89 
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Table 3.66 summarises some of the specific financial needs that have been mentioned on 
some of the projects. 

Table 3.66: Financial needs 

Project Financial needs 
Boikhutsang Community Property 
Association (CPA) 

R1,5 million 

Nanagang Trust R 0.5 million 
AST Africa More cattle 
Aredireng Electricity, fences, borehole, windmill, reservoir 
Bopazanang Funds to increase livestock, purchase equipment and repair dams and 

fences  
Mphelengwana farming project Money to purchase implements 
Merry-go-round Funds to purchase vehicles and land 
Kgotso farm union Poultry structure, transport, cultivation machinery, hydroponics tunnel 
Reaitirela farming trust More funds 
Migdol CPA To build houses. The building will start in Jan 2005 
Mvala CPA Dams, windmill, fences, cables, renovation of dairy 
Multi Layer Don’t know the costs, need more broiler houses, want cash flow, need 

money to do something else during the cycles 
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The distribution of enterprises in which project beneficiaries are engaged is summarised in 
Table 3.67. The majority (60%) are involved in beef cattle farming, particularly in Category 2 
(79%), and Category 1 (70%). The second most common enterprise farmers are engaged in is 
the cultivation of dryland crops (53%) followed by irrigated cropping with most projects 
involved in some form of vegetable production and a few producing crops under irrigation 
(35%). Other enterprises include goats, sheep, a pig project, broilers and one layer project.  

Table 3.67: Enterprises 

Enterprise Total Category 1 Category 2 Category 3 Category 4 
 # % # % # % # % # % 
Cattle (beef) 26 60 7 70 11 79 4 40 4 44 
Dairy 2 5 2 20 0 0 0 0 0 0 
Goats 6 14 1 10 4 29 0 0 1 11 
Sheep 11 26 3 30 3 21 3 30 2 22 
Pigs 1 2 0 0 1 7 1 10 0 0 
Broiler 6 14 3 30 1 7 2 20 0 0 
Layers 1 2 0 0 1 7 0 0 0 0 
Cultivation 23 53 6 60 9 64 5 50 3 33 
Irrigation 15 35 5 50 6 43 3 30 0 0 
No activities 3 7 0 0 0 0 0 0 3 33 

 
Table 3.68 shows the factors motivating projects’ particular choice of farm enterprises. The 
most common of these were expected income, cited by 37% of projects, followed by market 
possibilities (35%). Most projects, therefore, were motivated by income related expectations. 
Besides income, projects in Category 1 in particular also considered production related 
realities such as climate and soil, their own farming experience and the enterprises that were 
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practised on the farm to a much greater extent than other Categories in deciding on farming 
enterprises.  
 

Table 3.68: Basis on which enterprises were chosen 

Total Category 1 Category 2 Category 3 Category 4 Reasons for choosing enterprise 
# % # % # % # % # % 

Climate and soil 7 16 2 20 2 14 3 30 0 0 
Practised by previous owner 5 12 2 20 0 0 2 20 1 11 
Expected income 16 37 4 40 6 43 1 10 5 56 
Market possibilities 15 35 3 30 5 36 5 50 2 22 
Previous experience 4 9 2 20 2 14 0 0 0 0 
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The 27 projects that include cattle as enterprise form have been initiated between 1999 and 
2004.  Table 3.69 outlines the history of these projects and shows that 27 projects have been 
established for a year or longer, 21 for two years or more, 11 for three years or more, 4 for 
four years or more and 3 for five years or more.  

Table 3.69: Histories of cattle enterprises (# of projects) 

Year 
initiated  

Period in operation  Total Category 1 Category 2 Category 3 Category 
4 

1999 5 years 3 0 0 1 2 
2000 4 years  4 0 1 1 2 
2001 3 years 11 1 6 2 2 
2002 2 years 21 7 9 3 2 
2003 1 year 27 8 12 4 3 
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Table 3.70 below shows that, on arrival, the beneficiaries of 20 projects had cattle, amounting 
to a total of 751 head of cattle with 91 head of cattle the largest number per project (the only 
project in Category 4 that had any cattle on arrival) and 38 head of cattle the average number 
of cattle per project. Individual beneficiaries or families owned the vast majority of these 
cattle: on 70% of the projects engaged in cattle farming beneficiaries brought their own cattle 
to their new farms, and on 15% of the projects the cattle with which beneficiaries arrived were 
owned by families. This means that on most of the farms or projects individually owned cattle 
are kept on communally owned farms. 

Table 3.70: Herd size on arrival 

Herd size Total Category 1 Category 2 Category 3 Category 4 
Total number 751 169 320 171 91 
Highest number 91 57 56 83 91 
Number of projects with cattle 20 6 10 3 1 
Average number of cattle/ project 38 28 32 57 91 
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Only 27% of the projects that are currently engaged in cattle farming did not have cattle on 
arrival. The majority of those that had kept their cattle on communal grazing in rural areas, 
while others brought their cattle from town commonages (15% of projects mostly from 
Category 2), or from the farms where they were living before (projects in Category 2 and 4). 

Table 3.71: Origin of cattle  

Origin Total Category 1 Category 2 Category 3 Category 4 
 # % # % # % # % # % 
No cattle on arrival 7 27 3 38 2 17 1 33 1 33 
Rural area 13 50 5 63 5 42 2 67 1 33 
Town commonage 4 15 0 0 4 33 0 0 0 0 
Other farms 2 8 0 0 1 8 0 0 1 33 

 
Since communal grazing areas and town commonages are severely overstocked and generally 
overgrazed and farmers restrict the cattle numbers employees can keep, access to farms 
through land reform provides many beneficiaries of land reform projects with additional 
grazing.  
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3.7.2.3.1 Initial purchases 
 
The numbers of cattle that have been purchased since the start of the projects are summarised 
in Table 3.72. This table shows: 

• 12 projects (of the 27 projects that have cattle) bought a total of 471 head of cattle on 
arrival, amounting to an average of 39 head of cattle per project that bought cattle, 
which translates to an average of 17 head of cattle acquired per project engaged in 
cattle farming.  

• 7 of the 27 projects in operation for a year bought a further 46 head of cattle in the first 
year of operation at an average accumulation of 2 per year. 

• 9 of the 21 projects active for two years bought 43 cattle in the second year of 
operation at an average accumulation of 2 per year. 

• 1 of the 11 projects active for three years bought 1 head of   cattle in the third year of 
operation with no average accumulation of cattle. 

• 3 of the 4 active projects bought 3 head of cattle in the fourth year of operation at an 
average accumulation of 1 per year. 

• 1 of 3 projects active for five years bought 7 head of cattle in the fifth year of 
operation at an average accumulation of 2 per year. 

  

Table 3.72: Accumulation of cattle through cattle purchases.  

Cattle bought On arrival Year 1 Year 2 Year 3 Year 4 Year 5 
Total       
Number bought 471 46 43 1 3 7 
Highest growth 84 30 22 1 3 7 
Number of projects that bought cattle 12 7 5 1 1 1 
Average number of cattle bought/ project that bought cattle 39 7 9 1 3 7 
Number of active cattle projects  27 27 21 11 4 3 
Average accumulation of cattle on all cattle projects 17 2 2 0 1 2 
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The 471 cattle projects bought on arrival is 62% of the 751 head of cattle beneficiaries had, 
which means that the majority of the cattle land reform beneficiaries keep belongs to 
individuals who keep their cattle kept on communal resources. 
 
3.7.2.3.2 Accumulation  
 
Figure 3.2 shows the average accumulation of cattle through cattle purchases per category.  
 
After initial purchases to establish projects, the average accumulation of cattle through further 
purchases declined significantly from 17 to 2 in year one, 2 in year two, 0 in year three, 1 in 
year four and 2 in year five. The increase in the average accumulation from year four to year 
five is due to cattle purchases in Category 4 in year five. After the 40 head of cattle Category 
4 projects bought on arrival Projects in Category 4 did not acquire any additional cattle in 
years one to four, until year five when a project in Category 4, made an additional purchase of 
7 head of cattle in the fifth year of operation. Besides this upswing in cattle purchases in 
Category 4, only Category 1 projects (operative for only 2 years) show an increase in 
purchases after a significant decline on the initial purchases.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 3.2: Average accumulation through purchase of cattle 
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Of the 27 active cattle projects 10 sold cattle in the first year of operation. The total number of 
cattle sold was 127, which translated to an average of 13 per project, or 5 per active cattle 
project. The highest number sold by a single project was 23, in Category 1.  
 

 

Average accumulation through purchase of cattle

17

2 2
0 1 2

22

4 5

0

9

0 0 0 0

36

1 1 0
3

0

13

0 0 0 0

4

0

5

10

15

20

25

30

35

40

On arrival Year 1 Year 2 Year 3 Year 4 Year 5

Project year

A
ve

ra
g

e 
ac

cu
m

u
la

tio
n

Total

Category 1

Category 2

Category 3

Category 4



��������	
��� �	
������
	������

�

��
�������� �

�

����

Table 3.73: Cattle sales  

Sales/year    
Year 1 Year 2 Year 3 Year 4 Year 5 Total 

Total sales 127 153 16 0 0 296 
Highest sales 23 51 9 0 0  
Number of projects 10 7 3 0 0  
Average sales/ projects with sales 13 22 5 0 0  
Number of active projects 27 21 11 4 3  
Average sales/ active projects 5 7 1 0 0  

 
In the second year of operation with 21 projects operative, sales increased to153 head of 
cattle, and to 7 head of cattle per operative project. Sales declined dramatically in the third 
year (with only 11 projects operative for 3 years) to only 16 head of cattle sold at an average 
of 1 head per project. Projects running for their fourth and fifth years had made no sales. 
 
In analysing the average number of cattle sales per category it was determined that Category 1 
had the highest average sales per project in year one followed by a sharp decline in year two, 
after which sales seem to stabilise towards year three at an average of 2 per project.  This 
pattern which suggest more constancy (although it could still be early days) differs from the 
other categories that sold cattle, with high figures recorded in the second year of production 
followed by zero sales for years three, four and five.  
 
The majority of projects that sold cattle required income for various purposes, but mainly to 
cover farm expenses, including in some cases calves sold to buy a bull as an investment into 
future cattle production.  Overgrazing and drought were also mentioned as reasons for cattle 
sales.   
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The current herds across all projects total 1576 as shown in Table 3.74, with 615 in Category 
1, 712 in Category 2, 197 in Category 3 and 52 in Category 4. The highest number of cattle on 
a single project (in Category 2) is 260, while the average number of cattle per project is 63. A 
total of 25 projects have cattle at this point, most (11) of these in Category 2, followed by 8 
projects in Categories 1, 4 in Category 3, and 2 in Category 4.  Although Category 2 projects 
have more cattle than Category 1 projects, Category 1 projects have on average 77 head of 
cattle per project against the 65 head of cattle per Category 2 projects, 49 of Category 3 and 
26 of Category 4 projects. Compared to the averages on arrival of 28, 32, 57 and 91 head of 
cattle per project for Categories 1, 2, 3 and 4, respectively, the following is important: 

• The average number of cattle per project has increased in Categories 1 and 2 with 
average net gains after cattle sales of 49 and 33, respectively, per project. 

• The average number of cattle per project declined sharply for Category 3 and 
dramatically for Category 4 projects with net losses of 8 and 65 respectively.    
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Table 3.74: Current herd composition 

Current herd composition: Total  Highest number/ project Average number/ project Number of projects 
Total 1576 260 63 25 
Category 1 Total  Highest number/ project Average number/ project Number of projects 
 615 162 77 8 
Category 2 Total  Highest number/ project Average number/ project Number of projects 
 712 260 65 11 
Category 3 Total  Highest number/ project Average number/ project Number of projects 
 197 84 49 4 
Category 4 Total  Highest number/ project Average number/ project Number of projects 
 52 45 26 2 

 
These differences are important; it could reflect two different approaches to cattle ranching on 
land reform projects:  

• To Category 1 and to a lesser degree also to Category 2 projects, cattle seem to be a 
resource for farming and accumulation albeit on a low level, as evidenced by cattle 
sales and herd growth with Category 1 projects topping both. These projects do not 
just keep, but farm with their cattle.  

• In Categories 3 and 4, and for various reasons, which would include the prevailing 
drought, cattle are a survival strategy and used as a means to overcome crisis. 
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Table 3.75 provides details about the use of grazing resources per project and average 
stocking rates per category. Category 2 projects, stocked at 4.1ha per livestock unit is 
probably vastly overstocked, while Category 1 projects, stocked at 7.2 ha per livestock unit, is 
probably also at risk of overstocking.  In contrast however, Categories 3 and 4 projects 
stocked at 24 and 35 hectares per livestock unit are probably under-stocked. Given the fact 
that the grazing is shared with small stock, Categories 1 and 2 have most probably reached 
their maximum cattle carrying capacity, while cattle numbers can still increase on Categories 
3 and 4 projects.   
 

Table 3.75: Grazing and stocking rates per category 

 Total Category 1 Category 2 Category 3 Category 4 
Total grazing (ha) 15155  3937  2951  4610  3657  
Average grazing/project (ha) 561  562 268 1152 914 
Number of projects with cattle 26 7 11 4 4 
Average number of cattle/ project 63 77 65 49 27 
Average stocking rate/ha 9/head  7.2/head 4.1/head 24/head 35/head 
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Table 3.76 below shows that the most serious problem experienced by cattle farmers is 
practical farming problems, indicated by 37% of the total projects as one of the three main 
problems they experience. This is followed by drought, or other natural disasters, as cited by 
30% of projects, poor livestock/ farm infrastructure, as indicated by 26% and theft indicated 
by 22% of projects. 
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Table 3.76: Problems experienced with cattle production 

Total Category 1 Category 2 Category 3 Category 4 Problems 
# % # % # % # % # % 

Drought/Natural 8 30 2 25 3 25 3 75 0 0 
Input and production costs 2 7 0 0 1 8 1 25 0 0 
Beneficiary participation 2 7 0 0 1 8 1 25 0 0 
Capital funds 3 11 2 25 0 0 0 0 1 33 
Lack of extension support 1 4 1 13 0 0 0 0 0 0 
Poor livestock/farm infrastructure 7 26 2 25 4 33 1 25 0 0 
Theft  6 22 1 13 4 33 1 25 0 0 
No serious problems 2 7 2 25 0 0 0 0 0 0 
Don’t know 0 0 0 0 0 0 0 0 0 0 
Grazing area too small 5 19 2 25 2 17 0 0 1 33 
Practical farming problems 10 37 2 25 6 50 1 25 1 33 
Transport & Markets 4 15 2 25 1 8 1 25 0 0 
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Upon arrival at the acquired farms a total of 340 small stock (including goats, sheep and pigs) 
were brought along by members of 13 projects, as is shown in Table 3.77, at an average of 26 
head of stock per project. The majority of these came from Category 2, with 6 projects 
bringing a total of 126 head of small stock. The highest number of stock brought by a single 
project was 74, in Category 3, followed by 70, from a Category 4 project.  

Table 3.77: Herd size on arrival 

Herd Size Total Category 1 Category 2 Category 3 Category 4 
Total number 340 20 126 88 99 
Highest number 74 20 50 74 70 
# of projects with small stock 13 1 6 3 3 
Average # of small stock/ project 26 20 21 29 33 
 
Table 3.78shows that the majority of small stock projects (53%) kept their stock in rural 
villages before bringing them to their new farms, while 2 projects in Category 2 kept their 
small stock on town commonages, and a project in Category 4 had his small stock on another 
farm. 

Table 3.78: Where were small stock formerly kept? 

Grazing Area Total Category 1 Category 2 Category 3 Category 4 
 # % # % # % # % # % 
N/A 6 32 3 75 1 11 1 33 1 33 
Rural villages 10 53 1 25 6 67 2 67 1 33 
Town commonage 2 11 0 0 2 22 0 0 0 0 
Other farms 1 5 0 0 0 0 0 0 1 33 
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Table 3.79 summarises the numbers of small stock projects bought upon arrival and in 
subsequent years for projects in operation: 
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• upon arrival 9 of the 16 projects that had goats or sheep when their projects were 
established bought a total of 400 small stock at an average of 44 head per project; 

• the highest number of new stock bought at this point was 200 which indicates that 
although small stock is on most projects a secondary farming activity, it is also a main 
enterprise on some projects; and 

• in year 1, a total of 75 new stock were bought by 16 projects, followed by 104 bought 
by 12 projects in year 2 at an average of 8.5 per project, 30 bought by 5 projects in 
year 3 at an average of 6 per project, and none since. 

 

Table 3.79: Small stock bought since projects began 

Small stock bought On arrival Year 1 Year 2 Year 3 Year 4 Year 5 
Number bought 400 75 104 30 0 0 
Highest growth 200 34 42 20 0 0 
Number of projects that bought small stock 9 5 5 2 0 0 
Average number of small stock bought/ project that bought small stock 44 15 21 15 0 0 
Number of active small stock projects  16 16 12 5 3 2 
Average accumulation of small stock on all small stock projects 25 5 9 6 0 0 

 
As can be expected, most projects bought small stock on arrival to either establish or increase 
small stock herds, with Category 4 achieving an average accumulation of 67 head of stock per 
active project on arrival, only to drop to zero in subsequent years.  The same pattern of high 
initial purchases followed by sharp declines in subsequent years, prevails in the other 
categories with only Category 1 projects showing a slight increase in average purchases after 
the decline in the first year of operation. 
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Total small stock numbers amounts to 863 head of small stock on 17 projects at an average of 
51 head per project, as is shown in Table 3.80. This is 133 more than the numbers of small 
stock beneficiaries arrived with and bought when projects were established. Although a 
Category 4 project boasts the highest number of stock per project (112 in Category 4), 
Category 1 projects, with 75 goats per project have the highest average number of small stock.  

Table 3.80: Current small stock numbers 

Current herd composition Total Highest number/ project Average number/ project Number of projects 
Total 863 112 51 16 

Category 1 Total Highest number/ project Average number/ project Number of projects 
Total 301 101 75 4 

Category 2 Total Highest number/ project Average number/ project Number of projects 
Total 280 70 40 7 

Category 3 Total Highest number/ project Average number/ project Number of projects 
Total 95 62 32 3 

Category 4 Total Highest number/ project Average number/ project Number of projects 
Total 137 112 69 2 
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In the first year of operation projects sold on average 9 head of small stock (137 head sold by 
16 projects), and in most categories, except Category 2, stock sales plummeted from initial 
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sales in year one to remain at zero or near zero averages per project subsequently. The high 
first year average per project for Category 4 projects was forced as a result of theft.  
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While almost a third (31%) of projects have not experienced any serious problems with small 
stock production, most commonly cited problems included drought noted by 25%, of projects, 
particularly in Category 3 (67%), too small grazing areas and practical farming problems 
(both 19%). Theft was also mentioned as a problem by 13% of projects, particularly in 
Categories 1 (25%) and 3 (33%), while input and production costs, raised by only one project, 
is seemingly not an important problem for projects keeping sheep and goats. 
 
Table 3.81: Problems experienced with small stock production 

Total Category 1 Category 2 Category 3 Category 4 Problems 
# % # % # % # % # % 

Drought/Natural 4 25 1 25 0 0 2 67 0 0 
Input and production costs 1 6 0 0 1 20 0 0 0 0 
Theft  2 13 1 25 0 0 1 33 0 0 
No serious problems 5 31 0 0 3 60 1 33 1 50 
Grazing area too small 3 19 1 25 2 40 0 0 0 0 
Practical farming problems 3 19 2 50 1 20 0 0 0 0 
Transport & Markets 1 6 0 0 0 0 1 33 0 0 
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Poultry production, being less resource dependent, seems to be gaining popularity in land 
reform projects as more and more smaller groups of beneficiaries buy smaller farms. Broiler 
projects are distributed as follows through the different categories:  

• Category 1 - 3 projects; 
• Category 2 -1 project; 
• Category 3 - 2 projects; 
• Category 4 - 1 project. 
  

Besides these, one layer project (Category 2) produces eggs. 
 
Being less resource dependent, poultry projects require either existing infrastructure 
developments (that would be reflected in the farm price) or investment in infrastructure 
development. Figure 3.3, showing the average investments in poultry infrastructure per 
project, indicates huge differences in average investments between Category 1 projects and 
projects in the other categories, with the average investment per project of Category 2 projects 
of R17 700, being only 14% of the average investment of R130 667 per project for Category 1 
projects.  
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Figure 3.3: Average investment in infrastructure improvements 

 
The investment in infrastructure determines the production capacity of projects and as can be 
seen in Figure 3.4, the production capacity per cycle of the project representing Category 1 is 
tenfold that of the projects representing other categories. The improvements of poultry 
infrastructure and the higher production capacity, however, come at a price and, although it is 
in most cases covered by the production component of grants, some of the broiler projects in 
Category 1 are heavily indebted, primarily because farm prices included the infrastructure for 
broiler production, and loan finance was required to pay for the farm and maintenance of the 
infrastructure.   
 
Season Star trading paid R1,5 million for an 87-hectare a farm near Ventersdorp with three 
broiler houses with a combined carrying capacity of 69 000 broilers. To buy the farm the four 
owners had to obtain a Land Bank loan of R1,2 million, and in order to meet the requirements 
of the production contract they secured a further R50 000 from Rainbow Chickens for 
renovations and improvements. Despite the production contract of 69 000 broilers six times 
per year, the huge debt placed the project at risk as was evidenced by the fact that loan 
repayments were in arrears.   
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Figure 3.4: Production capacity per cycle 

 
The production capacity per cycle of the projects representing the different categories 
indicates potential, and depending on the number of cycles per year, could translate to annual 
production capacities of 60 000 and 6000 taken at 6 cycles per year. The exact figures though 
would look different, largely because most of the broiler projects were quite recently 
established and as they had to overcome serious production problems most of them have 
either not completed 6 cycles yet, or have as yet not reached these production targets. 
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Dry land crop production is practised by 23 (53%) of the 43 projects included in the study and 
follows cattle production as the most common enterprise. Although 15 (33%) of the projects 
indicated irrigated crop or vegetable production as enterprise, more than half of these   
projects’ irrigation infrastructure is not functional and cultivation and cropping is therefore 
predominantly practised on dryland. 
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Table 3.82: Arable land per category 

 Total Category 1 Category 2 Category 3 Category 4 
Total arable land (ha) 3779 467 1026 158 2129 
# of active projects 23 6 9 5 3 
Ave #ha cultivated/project 15 38 11 1 2 
Available land per project 164 78 114 32 710 
% Cultivated in first year 9 49 10 3 0 

 
Table 3.82 provides an outline of arable land resources. It shows that Category 4 projects have 
on average of 710ha arable land available per project, which is almost 10 times more than the 
78ha per project available for Category1 projects. Although cultivation requires land, the 
extent of cultivation is not determined by availability of land as such.  
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Table 3.83 below summarises the extent of dry land cultivation. In the first year of operation 
projects planted a total of 340ha, after which cultivation declined rapidly to 186ha in the 
second year, and 6ha in projects’ third year 3, after which cultivation ceased. Averages 
dropped from 15ha per project to 9ha in year two and eventually to zero for projects running 
for four or five years.  
 

Table 3.83: Extent of dry land cultivation 

Total Year 1 Year 2 Year 3 Year 4 Year 5 

Total ha planted 340 186 6 0 0 

Highest number of ha planted 100 100 5 0 0 

Number of projects that cultivated 11 5 2 0 0 

Percentage of projects that cultivated 48 24 20 0 0 

Average number of ha cultivated per project 31 37 3 0 0 

Number of crop producing projects active 23 21 10 6 4 

Average ha cultivated per active project 15 9 1 0 0 

 
Viewed per category (Table 3.84), the dismal picture of dryland cultivation is further 
supported as even Category 1 projects confirm the general pattern of decline from year one to 
subsequent years. Category 1 projects cultivated on average 38 hectares or 49% of their 
agricultural land in the first year of operation, followed by Category 2 cultivating 11hectares 
or 10 % of their arable land, and Categories 2 and 4 making almost no use of their arable land.  
Although Category 1 projects increased the area of land cultivated zero in the second year to 
an average of 3 hectares per project in year three, it remains only a fraction of the average of 
78 hectares of arable land available for Category1 projects. 
 
Table 3.84: Extent of dry land cultivation per category 

Category 1 Year 1 Year 2 Year 3 Year 4 Year 5 

Total area planted (ha) 230 0 5   

Average area cultivated/project (ha) 38 0 3   

Category 2      

Total area planted (ha) 101 25 0 0 0 

Average area cultivated/ project (ha) 11 3 0 0 0 

Category 3      

Total area planted (ha) 4 31 1 0 0 

Average area cultivated/project (ha) 1 6 1 0 0 

Category 4      

Total area planted (ha) 5 130 0 0 0 

Average area cultivated/project (ha) 1 65 0 0 0 
 
The fact that other categories’ year-to-year performances are even poorer, confirms the 
predicament of cultivation on land reform projects. Its explanation lies not in the relative 
performance of categories but in the individual circumstances of projects.  
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To produce a good maize harvest in Northwest Province (“Wes Transvaal”), fields need to be 
properly cultivated and planted at the right time. This can only happen if farmers have access 
to implements and production inputs and most projects do not have the appropriate 
implements and machinery to utilise their resources.  The study established the following: 
 

• Some land reform beneficiaries did not have their own tractors to plough their land 
and could either not plough their land or only managed to get their land ploughed late.  
These beneficiaries were expecting assistance from the Northwest African Farmers’ 
Union to plough their land but such assistance was not yet available by mid-
December.  Their neighbours who had their own implements and tractors had already 
ploughed their land by early December and were just waiting for the rains to come for 
them to plant.    

• Some of the land reform beneficiaries used part of their land reform grant to purchase 
machinery and implements.  However, they did not have funds to buy production 
inputs and were expecting some financial assistance from Northwest African Farmers’ 
Union.  Therefore, they could not undertake any production activities. 

 
“Waiting” in various guises has become the dilemma of production. First the farmers waited 
for government, now they pin their hopes on their organisations. Projects without implements 
are waiting for implements, and projects with implements are waiting for funds. It would 
seem it is only individuals managing their own or their families’ projects, who have their own 
implements and machinery, and who are prepared to commit/risk their own or their families’ 
funds who get crop production going.  
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Most projects are involved in more than one enterprise and could therefore produce more than 
one marketable product; almost half (49%) of the projects (Table 3.85) though are not 
producing any marketable produce. As could be expected no Category 4 projects are 
producing any surpluses for the markets, and to lesser degrees this is also true for the other 
categories, with 30%, 36% and 40% of projects in Categories 1, 2 and 3 respectively 
producing no marketable produce. Projects that do market produce, market mainly crops 
(maize and sunflower) and cattle, followed by vegetables, produced on small scale under 
irrigation, small stock (including sheep, goats and pigs) and broilers. 

Table 3.85: Marketable produce per category 

Total Category 1 Category 2 Category 3 Category 4 Marketable produce 
# % # % # % # % # % 

None 21 49 3 30 5 36 4 40 9 100 
Cattle 10 23 4 40 5 36 1 10 0 0 
Goats 3 7 1 10 2 14 0 0 0 0 
Sheep 4 9 2 20 1 7 1 10 0 0 
Broilers 3 7 1 10 1 7 1 10 0 0 
Pigs 1 2 0 0 1 7 0 0 0 0 
Crops 10 23 3 30 5 36 2 20 0 0 
Vegetables 7 16 1 10 3 21 3 30 0 0 
Eggs 2 5 1 10 1 7 0 0 0 0 
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While the greatest proportion (44%) of projects (Table 3.86) have not yet marketed cattle, 
those that have, perceive price (37%) and transport (22%) as the most common problems 
associated with the marketing of cattle. Transport is also a significant problem for projects 
marketing sheep. The few projects that have marketed goats, dairy products and pigs, 
marketed locally and they haven’t experienced problems marketing these products because 
marketable volumes are relatively small. 
 
 Table 3.86: Problems with marketing of livestock 
 

Total Category 1 Category 2 Category 3 Category 4 Problems marketing cattle 
# % # % # % # % # % 

Not applicable (have not marketed cattle yet) 12 44 3 38 6 50 1 20 2 67 
Transport 6 22 2 25 1 8 3 60 0 0 
Distance 4 15 1 13 1 8 2 40 0 0 
Price 10 37 3 38 3 25 3 60 1 33 
No problems marketing their cattle 3 11 2 25 1 8 0 0 0 0 

Total Category 1 Category 2 Category 3 Category 4 Are they sometimes forced to sell at lower 
prices? # % # % # % # % # % 
Not applicable 25 58 4 40 7 50 6 60 8 89 
Yes 12 28 4 40 5 36 2 20 1 11 
No 6 14 2 20 2 14 2 20 0 0 
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Given the importance of price in marketing livestock, the vast majority of projects that sold 
animals (28% of the 42% that sold livestock) indicated they had to sell animals at lower prices 
than they expected. Many factors influence livestock prices, and the lower prices that had 
been forced on 40% of Category 1, 36% of Category 2, 20% of Category 3 and 11% of 
Category 4 projects that sold livestock could be due to the prevailing draught in areas of 
Northwest Province and the condition of the livestock put up for sale. Although it could also 
be ascribed to unrealistic expectations, it could however also be due to a lack of knowledge 
and experience regarding commercial livestock marketing, which could result in unrealistic 
expectations and the marketing of poor quality animals.  
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Poultry are marketed either locally or by means of standing contracts and the problems 
experienced with the marketing of poultry and poultry products (summarised in Table 3.87) 
are related to the method of marketing. The most common problems experienced in marketing 
of poultry are:  

• Markets, experienced by poultry projects in Categories 2 and 4. Markets are more 
specifically a problem of poultry projects without standing contracts and depended on 
local markets.  

• Transport, cited as a common problem by projects in Category 1 and 2. Transport 
becomes a problem when projects endeavour to move beyond the local market to serve 
other markets. 

• Price, cited as a problem by 1 project in Category 1 servicing a standing contract at a 
given price per chicken. 

 

Table 3.87: Problems with marketing of poultry 

Total Category 1 Category 2 Category 3 Category 4 Problems when marketing poultry 
# % # % # % # % # % 

No problems marketing their poultry 3 38 2 67 0 0 1 50 0 0 
Transport 2 25 1 33 1 50 0 0 0 0 
N/A (have not marketed poultry yet) 1 13 0 0 0 0 1 50 0 0 
Price 1 13 1 33 0 0 0 0 0 0 
Markets 3 38 0 0 2 100 0 0 1 100 
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The marketing of maize and sunflowers (the main crops grown) is not experienced as a 
problem on any project producing these crops, although the majority of projects marketing 
maize (28%) admitted that they do not understand the current maize marketing system. Table 
3.88 further summarises the problems associated with the marketing of vegetables and shows 
that the majority of projects growing vegetables (23%) do not experience problems marketing 
their produce (such as vegetables going to waste on the land). This though should not 
automatically be taken as an indication of strong local demand for vegetables. The fact that 
most projects engaged in vegetable production can market their produce could reflect the 
nature and volumes of vegetable production rather than market access and possibilities. 
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Table 3.88: Marketing of Crops: Vegetables and Maize 

Total Category 1 Category 2 Category 3 Category 4 Vegetables: Do crops sometimes get rotten on the 
fields due to the lack of market possibilities # % # % # % # % # % 
Not applicable 30 70 8 80 8 57 6 60 8 89 

Yes 3 7 0 0 1 7 2 20 0 0 

No 10 23 2 20 5 36 2 20 1 11 

Total Category 1 Category 2 Category 3 Category 4 Maize: Do they understand the present maize 
marketing system # % # % # % # % # % 
Yes 7 16 3 30 2 14 1 10 1 11 

No 12 28 3 30 6 43 1 10 2 22 

Not applicable 24 56 4 40 6 43 8 80 6 67 
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While the largest proportion of projects (47%) has not yet marketed any products, amongst 
those that have, maize and sunflowers are marketed to cooperatives while the “local market” 
is the most common market (30%) for other products, followed by auctions, sale at farm gate 
(which is also a local market.) and private buyers (which can also be local buyers).  Though 
agribusiness (Rainbow and Monsanto) is involved, its role is limited and besides cooperatives, 
projects are left largely to themselves to market their produce in what would be highly 
competitive markets.  
 
Category 1 projects mostly market their produce at auctions (40%), whilst Category 2 (29%) 
and Category 3 projects mostly market locally (50%). Local markets by and large provide 
produce directly to the end consumer, be it at farm gate or local village level, and is associated 
with small quantities/volumes. Larger volumes require the use of market mechanisms and 
more sophisticated marketing strategies as is evidenced by the fact that auctions are the main 
and agribusiness an important marketing channel for Category 1 projects, whilst local markets 
are the dominant market for Category 2 and 3 Projects.   

Table 3.89: Marketing of products 

Total Category 1 Category 2 Category 3 Category 4 Where are products 
marketed? # % # % # % # % # % 
Not applicable 20 47 3 30 5 36 4 40 8 89 
Auctions 7 16 4 40 3 21 0 0 0 0 
Private 5 12 3 30 1 7 1 10 0 0 
Rainbow 1 2 1 10 0 0 0 0 0 0 
Monsanto 1 2 1 10 0 0 0 0 0 0 
Farm gate 7 16 2 20 3 21 2 20 0 0 
Locally 13 30 3 30 4 29 5 50 1 11 
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Only 7% of projects indicated that they have standing contracts for the marketing of their 
produce. These projects are all from Category 1 (30% of this category), and include 2 broiler 
projects and 1 vegetable project with standing contracts for 69 000 chickens every six to 
seven weeks to Rainbow Chickens and daily fresh vegetables to Fruit and Veg City in 
Mafikeng.   These projects are the most successful in terms of production, and their contracts 
necessitate regular supply of good quality broilers and vegetables.   



��������	
��� �	
������
	������

�

��
�������� �

�

����

Table 3.90: Standing contracts 

Total Category 1 Category 2 Category 3 Category 4 Do they have standing contracts? 
# % # % # % # % # % 

Yes 3 7 3 30 0 0 0 0 0 0 
No 40 93 7 70 14 100 10 100 9 100 

Total Category 1 Category 2 Category 3 Category 4 For which products? 
# % # % # % # % # % 

Broilers 2 67 2 100 0 0 0 0 0 0 
Vegetables 1 33 1 0 0 0 0 0 0 0 
Maize 0 0 0 0 0 0 0 0 0 0 
Meat 0 0 0 0 0 0 0 0 0 0 
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The majority of projects (65%), indicated that they would sell at farm gate, compared to 28% 
who indicated that they would not, and 7% who did not know. Category 1 farmers were 
particularly divided on the issue, with half indicating that they would, and half that they 
would not, mainly because the volumes they produce require other marketing strategies such 
as auctions or standing contracts. 

Table 3.91: Sale at farm gate 

Total Category 1 Category 2 Category 3 Category 4 Would they sell at farm gate? 
# % # % # % # % # % 

Yes 28 65 5 50 12 86 7 70 4 44 
No 12 28 5 50 1 7 3 30 3 33 
Don’t know 3 7 0 0 1 7 0 0 2 22 
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Of those that do distribute their products to markets, the largest proportion (24%), use own 
transport to do so, while 19% hire transport, and a further 17% rely on produce to be collected 
from farm gate. The high proportion (44%) of Category 1 projects indicating that produce is 
collected at farm gate could include some that sell at farm gate, but mainly those projects with 
standing contracts for broilers that are collected at farm gate. 

Table 3.92: Product distribution  

Total Category 1 Category 2 Category 3 Category 4 Means of distribution 
# % # % # % # % # % 

Not applicable 17 40 1 11 6 43 2 20 8 89 
Own transport 10 24 3 33 4 29 2 20 1 11 
Hired transport 8 19 1 11 3 21 4 40 0 0 
Collected at farm gate 7 17 4 44 1 7 2 20 0 0 
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Just over half (51%) of projects indicated that they do not get any information on product 
marketing. In contrast to this general trend, the majority (70%) of Category 1 projects 
indicated that they do get market information.  
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Table 3.93: Information on product marketing 

Total Category 1 Category 2 Category 3 Category 4 Marketing information 
# % # % # % # % # % 

Do not get 22 51 3 30 8 57 5 50 6 67 
Do get 21 49 7 70 6 43 5 50 3 33 

 
Contrary to information regarding product marketing, 51% of projects indicated that they do 
get information about market prices. Category 1 appears to be most informed on this matter 
with 70% indicating that they get product market information.  

Table 3.94: Information on market price  

Total Category 1 Category 2 Category 3 Category 4 Price information 
# % # % # % # % # % 

Yes 22 51 5 50 8 57 7 70 2 22 
No 18 42 5 50 6 43 3 30 4 44 
Not applicable 3 7 0 0 0 0 0 0 3 33 
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The vast majority of project members (72% of projects), have not received any training in 
marketing matters, and it is felt by an even greater majority (87%), that there is a need for 
skills development in this area. Members of 36% of Category 2 projects, 40% of Category 3, 
and 33% of Category 4 have received some training, but in Category 1 members haven’t 
received any training   

Table 3.95: Training of members  

Total Category 1 Category 2 Category 3 Category 4 Are members trained 
# % # % # % # % # % 

Yes 12 28 0 0 5 36 4 40 3 33 
No 31 72 10 100 9 64 6 60 6 67 

Total Category 1 Category 2 Category 3 Category 4 Need for skills development 
# % # % # % # % # % 

Yes 26 87 8 89 5 63 6 100 7 100 
No 4 13 1 11 3 38 0 0 0 0 
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Land reform requires, besides the natural resources acquired by buying farms, investment in 
infrastructure, implements, livestock and production. Government invested taxpayers’ money 
as grant funding in land and production capital to establish sustainable land reform projects. 
Projects in turn invested grant funding, loans and their own funds in infrastructure, 
implements, livestock and production to get farm incomes in return. This section assesses the 
relation between investment and income.   
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Government invested R24 288 777 in farm purchases to establish the 43 projects included in 
the study at an average of R578 304 per project. Government furthermore invested 
R23 011 866 in production capital at an average investment of R547 901 per project to 
improve the farm infrastructure, acquire implements and livestock and to cover production 
costs. 

Table 3.96: Government investment 

 Total Average /project Average/beneficiary 
Grant/Loan R 47 300 643 R 1 126 205 R 20 042 
Farm purchase R 24 288 777 R 578 304 R 10 292 
Production capital R 23 011 866 R 547 901 R 9 750 
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In order to generate farm incomes projects invest from year to year funds from production 
grants, loans or their own resources to improve and maintain farm infrastructure, buy 
implements and livestock and cover production costs.  
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Table 3.97 summarises projects’ (land reform beneficiaries’) investment of production grants, 
loans and own funds in farm infrastructure, implements, livestock and crop production. The 
43 projects’ investment since they were initiated until December 2004 amount to a total of 
just over R4 million, which is an average investment of almost R100 000 per project, or 
R1 807 per beneficiary. Investments in projects and production however is only 18.5% of the 
production capital government made available to establish projects and carry them through 
the first one or two production cycles. 

Table 3.97: Projects’ investment 

 Total Average /project Average/beneficiary 
Infrastructure R 772,113 R 17,956 R 327 
Implements R 1,390,163 R 32,329 R 589 
Livestock R 1,220,100 R 28,374 R 517 
Crop production R 882,657 R 20,527 R 374 
Total R 4,265,033 R 99,187 R 1,807 
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Table 3.98 below shows that a total income of about R1.54 million has been earned by the 43 
projects since they were established until December 2004. This equates to R35 804 per 
project, or R652 per beneficiary, with the highest earning enterprise been poultry production 
(R707 079). Averages could, however, be somewhat deceptive as: 

• The table combines the total incomes of projects that are 5 years in operation with the 
total incomes of projects that have been in operation for a year or two.  

• Total averages are the total average of all enterprises, whilst most projects generate 
income from one or two enterprises 

 
Average incomes are therefore merely indications of the incomes land reform projects 
generated, and an average income of R35 804 per project or R652 per beneficiary remain 
meagre whether generated over one, two three or more years.  

Table 3.98: Total income per enterprise 

 Total Average per project Average per beneficiary 
Cattle R 401,600 R 9,340 R 170 
Small Stock R 62,450 R 1,452 R 26 
Poultry R 705,079 R 16,397 R 299 
Crop Production R 370,430 R 8,615 R 157 
Total R 1,539,559 R 35,804 R 652 
 
Figure 3.5 compare projects’ total income to date with projects’ net income for 2004 per 
category, and shows that income has been highest in Category 1 projects, and lowest in 
Category 3, although Category 4 had the lowest income in the past year. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 3.5: Total income per category 

Figure 3.6 shows that the average income per project has been lower over the past year 
(R22 456), than over the total duration of the project (R35 804). Both have been significantly 
higher for Category 1 projects than all the others.  
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Figure 3.6:Average income per project  

Category 1 stands out even more prominently in Figure 3.7, noting average income per 
beneficiary over the past year, and to date.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 3.7: Average income per beneficiary past year to date 
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To establish what beneficiaries think would be required to revitalise their projects and ensure 
the sustainable use of their farms, their views and opinions on the following were obtained: 

• the means to resolve the financial problems of projects; 
• the means to ensure sustainable production; and 
• the assistance government should provide to revitalise projects. 

���B����..$&'' !-�#$�%&��'>�" !�!� �,�#$�2,&+'�

The majority (58%) of project representatives believe that an additional grant funding would 
be required to resolve the financial problems of projects. While 28% of the project 
representatives thought that loans could be used (see Table 3.67) and 9% of the project 
representatives (representing 4 projects, 3 of which are from Category 2) believe that more 
land would help, only 2 project representatives (5%), thought that improved farming 
techniques would be of any use towards addressing the financial problems of projects. 
 
Project representatives still look predominantly outside themselves and their own potential 
centre of influence for help, ideally opting for additional grant funding (which presumably 
would not need to be repaid), followed by loan funding (again from an external source, 
although this would need to be repaid at some point in the future), while only a very small 
minority consider the possibility of greater personal responsibility in the form of improved 
farming. 

 

Table 3.99: How can financial problems be resolved? 

Total Category 1 Category 2 Category 3 Category 4 Means to resolve financial problems 
# % # % # % # % # % 

Loan finance 12 28 3 30 4 29 3 30 2 22 
Additional grant 25 58 7 70 8 57 6 60 4 44 
More land 4 9 0 0 3 21 0 0 1 11 
Improved farming 2 5 0 0 0 0 2 20 0 0 

���B�����&�!'����&!'1$&�'1'�� !�2,&�#$�.1�� �!�

Project representatives’ views on what would be required to ensure sustainable utilisation of 
farm resources is summarised in Table 3.100. Again it shows that the predominant emphasis 
for sustainability is external.  Additional funds would, according to 47% of project 
representatives, ensure sustainability. The fact that knowledge was perceived as the next most 
common means towards sustainable production (indicated by 23% of project representatives), 
is encouraging as it assumes some level of personal responsibility in improving their own 
knowledge base. However, the low ranking of member commitment (14%) and hard work 
(12%) as means to ensure sustainable production remains a cause for concern and confirms 
the general tendency prevailing on most projects to “wait” upon external resources to ensure 
production.   
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Table 3.100: Sustainable production 

Total Category 1 Category 2 Category 3 Category 4 Means to ensure sustainable production 
# % # % # % # % # % 

Funds 20 47 4 40 8 57 5 50 3 33 
Hard work 5 12 1 10 1 7 1 10 2 22 
Extension support and aftercare 6 14 0 0 1 7 2 20 3 33 
Diversification 5 12 2 20 2 14 1 10 0 0 
Member commitment 6 14 0 0 2 14 1 10 3 33 
Equipment 5 12 2 20 1 7 2 20 0 0 
Knowledge 10 23 1 10 4 29 2 20 3 33 
Expansion 7 16 1 10 3 21 2 20 1 11 

���B�����/&$!+&!���'' '��!�&�

As government is the most common source for external assistance, the assistance required 
from government was established. Project representatives again externalised the assistance. 
The primary forms of government assistance sought are more funds (79%) and the equipment 
and infrastructure needed for production (35%) compared to the much lower ranking of 
assistance that would internalise the process of production such as training (33%), advice 
(16%) and information (14%).  

Table 3.101: Government assistance 

Total Category 1 Category 2 Category 3 Category 4 Means for government to assist 
# % # % # % # % # % 

Provide more funds 34 79 8 80 9 64 9 90 8 89 
Provide training 14 33 2 20 6 43 1 10 5 56 
Provide advice 7 16 1 10 3 21 0 0 3 33 
Provide equipment, machinery and infrastructure 15 35 1 10 5 36 5 50 4 44 
Provide information 6 14 2 20 2 14 2 20 0 0 
Additional land 2 5 1 10 1 7 0 0 0 0 

 
The predominant emphasis on additional funds may be understandable, but could also result 
in disappointment, as such funds may not always be forthcoming. Assistance in other forms, 
geared towards improving own skills and resources may be available from various sources, 
but only if it is sought.  While the emphasis is on funds and assistance is externalised, projects 
could be disinclined to consider assistance in such a broader perspective, 
predisposing/subjecting them indefinitely to “waiting”. 
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Measures to turn around land reform projects that are not meeting the land reform objective of 
commercial viability should be informed by a clear understanding of the reasons for their 
(projects’) failure.  These reasons have been outlined in sections 2 and 3 of the report and are 
summarised below. This section of the report also draws important lessons from the research 
carried out and presents proposals for addressing project and programme level issues 
impeding land reform projects from achieving commercial viability.   
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From a comprehensive audit of 124 of the 177 registered projects in Northwest Province, we 
determined that 34 (or 27%) are currently not operational and thus do not meet the land 
reform objective of commercial viability for a variety of reasons. When other aspects of the 
different projects are analysed it seems that more projects could potentially be classified as 
non-operational or at least on the verge of becoming non-operational.  This suggests that the 
proportion of land reform projects that are not commercially viable exceeds 27%.  The 
comprehensive audit of the 124 projects in Northwest Province made it possible to 
characterise the projects as follows:  
 

o On a third (39) of the projects, either the members were locked in conflict or the 
majority had lost interest in the projects.  In some cases this has resulted in the projects 
being abandoned and stopped.  

o Only 42% (52) of projects are producing effectively and marketing their produce.  
o No production has occurred on 24% (30) of the projects since the land reform 

beneficiaries obtained the land.  
o Deterioration and vandalisation of farm infrastructure was observed on 50 (40%) of 

the farms. 
o At least 55% (69) of the farms had no implements while a further 27% (34) needed 

additional implements.   
  
The audit of all the land reform projects in the province attributed the failure of 27% of the 
projects to the following:  
 

• Ten of the projects are SLAG/commonage projects and, for most of these projects, the 
objective is only to use the farm for residential purposes.  Therefore, there are no 
agricultural production activities taking place. 

• Conflict within the land reform beneficiary groups because of members who lost 
interest. The active members do not want to produce, because they do not want to share 
the income generated with the other members who did not participate. 
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• Poor infrastructure, lack of implements and lack of funds lead to the halt of agricultural 
activities. 

• Conflicts between beneficiaries and former residents affect the operational status of the 
farm.  

• Farm income generated from the projects is not sufficient making it necessary for land 
reform beneficiaries to seek employment elsewhere. 

 
In the detailed review of the selected 43 projects, four categories of beneficiary farms 
(projects) were identified largely on the basis of current production status as follows: 
 

• Category 1: Projects showing increased production [10 farms]; 
• Category 2: Projects showing stable production [14 farms]; 
• Category 3: Projects showing decreased production [10 farms]; 
• Category 4: Projects showing no production [9 farms]. 

 

Figure 4. 1: Status categories of land reform projects interviewed 

 
Our analysis indicates that at least 44% (19) of the projects reviewed either do not produce 
anything or experienced a significant decline in production.  This figure provides a rough 
indication of the minimum proportion of reviewed projects that are not meeting the land 
reform objective of commercial viability.  Therefore, in our proposals for revitalization we are 
largely concerned with the 19 projects falling within Categories 3 and 4 although it would be 
important to look at Category 2 farms as well given that these farms could also potentially be 
at risk in becoming non-viable farms. [It is interesting to note that the 9 non-operational 
farms out of our sample of 43 farms represent 21%, which is more or less in line with the 27% 
recorded in the audit of all projects] 
 
The reasons for the non-production and commercially non-viable status of Categories 3 and 4 
farms are as follows: 
 

• No investment in or improvements and maintenance of farm infrastructure.  
 

Increased production (Cat:1)
23%

Stable production (Cat: 2)
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• Limited access to funds to cover production costs.  Only 18 of the projects (42%) have 
access to a fund (or production loan) to cover production costs. While the percentage 
in Category 1 (78%) is relatively high, only 10% and 33% of projects in Categories 3 
and 4, respectively, have access to such funds. 

 
• Poor decision-making and management of farming activities. This often directly 

correlates with the management and governance forms selected by the beneficiaries.  
In Category 1 projects, decision making in contrast to Categories 3 and 4, rests mainly 
with farm owners or family heads. “Collective decision making” was particularly 
prominent in Categories 2 (29%) and 3 (30%).  

 
• Limited active beneficiary involvement in project activities. The production and 

commercial viability status of the projects is directly related to the degree of 
beneficiary involvement. Only 9% of beneficiaries on Category 4 projects are actively 
involved in farming.  

 
• Many beneficiaries have lost interest in the project. Members from the different 

projects (60% of farms in Category 4) believe that those who are not involved in 
farming expect “nothing” from the land reform project. They are just happy that their 
needs for residential security have been met and that they don’t expect anything more 
and prefer employment on the neighbouring farms.  The loss of interest correlates with 
declining production: 60% of Category 3 and 56% of Category 4 projects have 
experienced serious loss of member interest. It however begs the question: Is loss of 
interest a cause of declining or zero production, or is it just a consequence and a 
manifestation of the fact that most farms just cannot accommodate or sustain the 
number of project beneficiaries. 

 
• The lack of aftercare to beneficiaries. Aftercare programmes were not included in any 

of the business plans of Category 4 farms and in 50% of farms in Category 3.  Our 
earlier analysis shows that aftercare is rendered to 40% of Category 1, 36% of 
Category 2, 30 % of Category 3 and 11% of Category 4 projects, which suggests a 
direct relationship between project performance and aftercare.  Exposure to 
mentorship follows more or less the same pattern (except for the drastic deviation in 
Category 3) with mentors appointed to 40% of Category 1, 29% of Category 2, and 
11% of Category 4 projects.  

 
• Limited advice and support from the Provincial Department of Agriculture. The 

Department provided “advice” to 47% and “support” to 5% of projects, whilst 49% 
indicated that they had not received any help from the Department. 

 
• Limited support by input suppliers and access to input markets. In Category 4 a total 

of 67% of projects “don’t know” their main input suppliers and in a way match their 
production status. 

 
• Limited engagement with agribusiness. It is only Category 1, and to a lesser extent 

Category 2 projects, that have established some contractual agreements with 
agribusiness whereby a secure market with limited risk is established.  

 
• Limited agricultural experience of beneficiaries. Only 21 beneficiaries from just 6 

(14%) projects practised small-scale commercial farming of which 4 (67%) are 
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Category 1 projects, indicating a positive correlation between project’s production 
status and the incidence of beneficiary participation in commercial farming 
(commercial farming background). 

 
• Limited financial management skills. Almost all (95%) of project representatives 

believe that their project and financial management skills need to be developed. 
 

• General farming related problems. Most commonly cited problems included drought 
noted by 25% of project representatives, particularly in Category 3 (67%), too small 
grazing areas and practical farming problems.  
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The results of the comprehensive and detailed analysis reported in Section 3 indicate that 
many of the land reform projects in the Northwest Province are not meeting the objectives of 
the land reform programme.  The reasons for this may be found at both the project and 
programme levels as clearly indicated in the synthesis provided above. This synthesis also 
provides important guidelines to be considered in planning future projects to ensure that these 
projects have a greater chance to meet the objectives of the land reform programme and 
achieve success in terms of improving rural livelihoods. Attention needs to be given to factors 
responsible for the failure to meet land reform programme objectives at the two levels. 
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In this section we discuss a number of proposals that are largely of an institutional and legal 
nature that should be implemented at the programme level (national and provincial), which 
could make an important contribution to success at the project level.  
 
Review/develop selection criteria for beneficiaries 
 
A point that is strongly echoed by all officials from the Department of Agriculture in the 
province and which came out clearly from our analysis is that there is a clear correlation 
between beneficiaries’ commercial farming experience, farming for profit as an objective and 
the viability of the farming enterprise. This should indicate that selection of beneficiaries for 
LRAD grants should take the previous farming experience into account and also consider the 
objectives of the beneficiaries. If the objective of the land reform programme is to ensure 
productive and sustainable utilisation of the land, then these types of criteria should be 
contributing to achieving this objective.  
 
Thus, it is recommended that selection criteria for land reform beneficiaries are developed to 
have a much more meaningful selection of beneficiaries by ensuring that selected 
beneficiaries have both the interest and capacity/potential to farm successfully on a 
commercial basis. The proposal here is to move slightly away from the proposed selection 
criteria developed by Van Rooyen and Njobe-Mbuli (1996)6 to make a much more stronger 
                                                
6 Johan van Rooyen and Bongiwe Njobe-Mbuli: Access to land: selecting the beneficiaries; Chapter 18 in: Van 
Zyl J, Kirsten J and Binswanger H P. 1996 Agricultural Land Reform in South Africa, Policies, markets and 
mechanisms. Oxford University Press, Cape Town.  
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case for the “productivity” component of their three-pillar set of selection criteria. It can be 
argued that their argument of disentitlement as an important criterion can largely be 
accommodated under the land claims process and that the land redistribution process be more 
focussed on the beneficiaries’ ability to productively utilise farmland.   
 
It is also important to limit the number of beneficiaries per project. Small groups or 
individuals should be preferred beneficiaries rather than going the “rent-a-crowd”- route 
which often leads to conflict, loss of interest and a range of managerial problems which 
ultimately  - as shown in our results – leads to project failure. Many beneficiaries utilised the 
land reform programme to satisfy a need for residential land and to have access to a small plot 
to cultivate subsistence crops and rear some animals. These specific needs can be met in peri-
urban settings, on municipal commonages, on state land or in some form of agri-village. In 
this way we could prevent taking scarce, productive and high potential agricultural land out of 
agricultural production. The ultimate objective of land reform is to distribute 30% of the land 
by 2014 and to ensure a more representative farming community. It does not necessarily mean 
that 30% of the population should get the land.  
 
The message is thus clear:  Select “farmers” in small groups or as individuals for the 
agricultural land reform programme and utilise other non-farm land to satisfy other land needs 
and to achieve the government’s equity objectives.  
 
Consideration should also be given to making an approved/acceptable business plan a 
condition for approval of land reform grants.  However, care should be taken to ensure that 
the business plan is implemented rather than making it a tool for obtaining grants. The 
aftercare programme (discussed below) should have a special focus on monitoring and 
assisting the implementation and adjusting the business plan. 
 
Approval processes for grants/loans to be streamlined to shorten the process. 
 
One of the reasons for project failure relates to the lengthy process in getting applications for 
LRAD grants approved. The lengthy start-up time contributed to loss of interest by 
beneficiaries and group conflict and also poor agricultural performance.  
 
We also found very successful black farmers who acquired land through their own means and 
own financing but were unsuccessful in getting the LRAD grant. Ideally we would like to see 
more of these individual farmers with strong own initiative and strong entrepreneurship to be 
established. It is unfortunate that the current LRAD processes discriminate against such 
farmers. At the same time there could be much more land already transferred to black farmers 
that is not recorded by the official processes. There is, therefore, more than enough reason to 
consider streamlining the approval process and also to make it less rigid so that aspirant 
beneficiaries can actively search for land and close such deals before applying for the grant. 
In such way beneficiaries will not lose the potential purchase of a farm as a result of the 
lengthy approval process (as so often happened).  
 
Coordination between government departments 
 
Coordination and integration of activities of government departments dealing with land 
reform issues, especially the Departments of Agriculture and Land Affairs, needs urgent 
attention. The conflicting objectives of making land available to as many people as possible 
(Land Affairs) and sustainable commercial agricultural production (Department of 
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Agriculture) need to be reconciled.  Also, integration/coordination of activities among 
different units within a department needs to be attended to. [We have for example encountered 
many cases where land reform beneficiaries were not even aware of the CASP programme or 
were not aware how to apply for this.] 
 
The fragmentation of the various streams of funding and support services between and within 
government departments needed for the successful implementation of land reform in South 
Africa is a matter of great concern. In the initial conceptual thinking of the land reform 
programme it was envisaged that all funding for land, production credit, on-farm 
infrastructure, community based infrastructure, market access, training, etc should all have 
been channelled through one department or agency. Unfortunately, this did not happen and 
the fragmentation is so huge that there is now a major coordination challenge in bringing all 
the elements from extension support and mentoring through to production finance and the 
land acquisition grant timeously to the beneficiaries to prevent farming activity coming to a 
complete halt resulting in financial ruin. From our interviews with beneficiaries, it seemed 
that this issue of uncoordinated delivery of the most needed services and funding is partly to 
blame for some of the project failures and the potential risk of failure faced by projects in all 
categories.  
 
This is clearly an aspect that needs to be addressed at programme level nationally which 
could, if properly addressed, have a major positive impact on the future success of the land 
reform programme.  
 
Support and aftercare  
 
Acquiring a farm today in an uncertain, competitive and antagonistic world with potentially a 
large debt load is a rather tough assignment. In this respect the value of support and aftercare 
provided by the Departments of Land Affairs and Agriculture cannot be underestimated. Just 
knowing that there is a dedicated person(s) with whom one can get in touch to handle critical 
queries and problems will be much appreciated. Even a regular visit (perhaps weekly) from 
the financial institution providing the production loan would go a long way in achieving 
success for these new farmers. The same would apply to the agribusiness firm buying the 
output or from the cooperative or company supplying inputs. All of them should be enticed or 
incentivised by government to assist in this important task of farmer settlement.  
 
Providing dedicated aftercare to all land reform beneficiaries would require more staff to 
reduce the number of projects/beneficiaries per government official. An important rule of 
thumb is that one official in the Department of Agriculture should be responsible for not more 
than 5 land reform cases. The budget and perhaps staff structure in the provincial 
governments would probably not allow for this and in that case a mentorship programme, 
involving existing commercial farmers should be implemented to assist in this task. There 
should however be a dedicated official for every mentor and beneficiary to ensure that the 
system functions effectively and with professionalism. There has already been many offers by 
commercial farmers to assist in such a mentoring programme. The important thing is to utilise 
this observed goodwill by quickly implementing such a programme with speed to ensure the 
success of future land reform projects and perhaps in assisting the revitalisation of some of the 
projects that are on the verge of collapse. 
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Training and capacity building 
 
Despite selecting beneficiaries with prior agricultural knowledge and skills, substantial 
training and capacity building is required. Managing your own business, making technical and 
financial and marketing decisions in your own capacity is a totally different ball game. These 
skills are largely acquired over time and with experience but the process can be fast-tracked 
by presenting comprehensive courses covering all aspects in farm management: record 
keeping, financial management, technical aspects, marketing, use of the future markets, and 
basic contract and labour law. These skills cannot be provided by extension workers but 
require more specialised training through some form of agri-academy, agricultural colleges, 
short courses, or farmers days which all can be funded through the education and training 
authority for primary agriculture (PAETA). 
 
This training should be implemented very soon after the beneficiary has successfully taken 
possession of the farm. It would not be wise to wait with these training activities for more 
than a year.   
 
Governance and management systems at project level 
 
It is vital that more serious attention be paid to the constitutions (rules) that govern groups of 
beneficiaries whether they have formed common property associations, closed corporations or 
trusts.  This institutional framework or constitution needs to be more explicit about a number 
of aspects: 
 

• Means to punish or reward nonperformance/performance. Thus, an effective system of 
incentives is needed to ensure active participation by beneficiaries 

• If certain beneficiaries lose interest, there should be an effective and well-understood 
mechanism to make provision for beneficiaries to exit the project with no claim on any 
part of the land or the profit generated from the land (the problem the state could have 
with this is that beneficiaries basically got R5 000 for sweat-equity (their labour) 
invested in the project). If they leave some people have now been enriched by using 
other people to acquire tax payer’s money} 

• Conflict resolution mechanisms should be put in place to address conflicts among 
beneficiaries and between beneficiaries and their neighbours. 

 
Improved access to production credit 
 
The systems whereby beneficiaries can access production finance need restructuring. Service 
delivery and expansion of the “foot print” of the Land Bank and other financial institutions 
need to improve. This would require more dedicated field workers from the financial 
institutions that could assist with financial planning and monitoring farming progress and the 
utilisation of the production loan facility. The access to this type of funding is critical for the 
continued farming activity on all land reform projects.  
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Having analysed the mistakes and lessons from the past few years of experience with land 
reform in the Northwest Province, we have provided some important guidelines to secure a 
successful and sustainable future for land reform in the Northwest Province (and perhaps for 
the country as a whole). We now turn our attention back to the existing projects in the 
province and consider various alternatives for the revitalisation of projects in the Northwest 
Province that seem to be not viable any more or are facing bankruptcy.  
 
Many of the proposals discussed in Section 4.2 above, can also be applied to the specific 
problem cases identified earlier in the report. There are basically a few important aspects that 
need immediate attention: 
 
Group issues: conflict, lack of interest, and very few active members  
 
In this regard a quick review of the constitutions and management structures of the group 
needs to be done and important adjustments made. In collaboration with the DLA, discussions 
should be held to think about a clean exit strategy where members have lost interest. 
Introduction of proper incentives and remuneration for remaining members that work on the 
project should then be considered. Adjustments to the management and decision making 
system within the various beneficiary communities need to be done quickly. The active 
engagement and support by officials from the Department of Land Affairs will be needed in 
this regard. 
 
Lack of operational capital 
 
In many projects this was highlighted as a major constraint and hurdle to a successful project. 
The remaining balances of the LRAD grant takes a long time to be accessed or access to 
production loans via the Land Bank and others is not forthcoming. Some quick intervention 
by the officials in DLA and Department of Agriculture responsible for the specific projects is 
needed to ensure that balances of LRAD grants are made available and that special 
arrangements are made for more production finance.  A system of deferred payments on 
production loans should be negotiated to provide some form of grace period to allow the 
farming activities to be kick-started. Training in financial management for all beneficiaries 
should run parallel to this process. 
 
Implements, infrastructure and maintenance 
 
The lack of implements, shortage of animals to establish commercial herds, poor and limited 
infrastructure as well as the maintenance of fences, boreholes, pumps, etc are aspects that 
were raised across all categories of farmers but much more severe in the case of Categories 3 
and 4. Urgent investment in these aspects in virtually all projects is necessary to allow some 
projects to be revitalised, to prevent others from becoming non-viable and to ensure growth in 
farming activity on others. Fortunately the government already has the programme and 
funding in place to assist these farmers – the Comprehensive Agricultural Support Programme 
(CASP). This programme is ideally structured and for this purpose – it just requires a fast and 
efficient roll out. A suggested fast-track approach would be to attend to the identified projects 
classified as Category 3 and 4 (listed in ANNEXURE 5) and assess their infrastructural and 
implement needs so that an application for CASP funds can urgently be made to ensure that 
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production can be reactivated. At the same time, the process to link beneficiaries up with 
financial institutions or production loans should also commence. 
 
Many beneficiaries that we visited mentioned the need for a “kick-start” to get all their plans 
to increase production in motion by investing in irrigation systems, infrastructure, animal 
handling facilities, dairy parlors, etc. Access to CASP funding should provide that most 
needed “kick-start”. The principles of the CASP programme correspond very much with the 
programmes the National Party government implemented in the 1950s and 1960s to provide 
Afrikaner farmers with a much needed “kick-start”. In this tough competitive agricultural 
environment it is important, very appropriate and necessary that beneficiaries gain access to 
the CASP funding.  
 
Because of the vandalisation of farm infrastructure and farm buildings on 50 farms, 
immediate attention should be paid to addressing this problem through engagement with the 
beneficiaries.  Substantial investment would however immediately be needed to upgrade the 
infrastructure on these farms so that farming activity can continue without any hindrances.   
 
Improvement of government support to projects 
 
A much more hands-on and day-to-day approach in engaging with the beneficiaries is needed. 
If current staff structures are under pressure, the Department of Agriculture should make use 
of mentors and agribusiness to help in this huge task of post-settlement support and advise 
given that qualified staff is limited.   
 
Training 
 
Identify immediate to short term training needs of beneficiaries on the problem cases and 
bring all active and interested beneficiaries for a series of short courses to prepare them for 
the upcoming planting season.   
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(Data supplied by Department of Land Affairs, Department of Agriculture and Land Bank) 
 
 

Project name LRAD STATUS District 
# of 
beneficiaries 

Size of 
land (ha) 

A re direng Trust LRAD Vryburg 38 2182.00 
A Re Tsweletseng Temothuo LRAD Brits  31.38 
ADU,S.A.-RUST LRAD-LB Rustenburg 1 72.52 
Agisanyang Balemi-Rui LRAD Vryburg 51 663.00 
Anix Trading 730 J.Q-RUST LRAD-LB Rustenburg 15.79  
AST Afrika LRAD Marico 3 773.00 
Badirammogo Trust LRAD Vryburg 20 333.00 
Baitiredi LRAD Vryburg 22 410.00 
Bakerville SLAG Lichtenburg  799.97 
Bakgatla ba motsa SLAG    
Balemi ba Merogo SLAG Brits  17.04 
Bankies, OL-LTBG LRAD-LB Delareyville 7 177.00 
Baphadima Kopano Trust LRAD Vryburg 29 1201.00 
Barolong Balemirui SLAG Vryburg  2443.21 
Batlhako ba Leema     

Batlhoki LRAD 
Schweizer-
Reinecke 18 79.00 

Blaaubochkuil Agriculture    
Blaauwbank/Ikageng Agriculture Lichtenburg  916.00 
Bodibe LRAD Central 180 915.00 
Bodibe CHAIN Farmers (Rietkolk Farm) LRAD Central 180 214.00 
Boikhutso ( commonage) Commonage Lichtenburg 65 72.24 
Boikhutso (Broedersput) Tenure Bophirima  337.00 
Boikhutsong CPA/Goedgevonden 
farmworkers 

ESTA Ventersdorp  856.67 

Boiteko LRAD Vryburg 19 428.00 
Bonolo Tissue Manufactures-RUST LRAD-LB Rustenburg 65 312.23 
Bopaganang LRAD Vryburg 28 753.00 
Boschkuil SLAG Wolmaranstad  376.00 
BOSELE MOSEKI CC-VRBG LRAD-LB Vryburg 3 112.00 
Braklaagte Commonage Lehurutshe  2086.00 
Brakspruit/Farm Mahemsvlei  PROD/SETLEME

NT 
Klerksdorp  446.19 

Bray SLAG Vryburg  1846.40 
BUFFELSVLEI LRAD KLERKSDORP 30 14.00 
Dikhing Farming Project-VRBG LRAD-LB Vryburg  1311.65 
Dire BJ-RUST LRAD-LB BRITS 1 46.00 
DREAMTEAM TRADING 659 CC-Potch LRAD-LB Potchefstroom 2 20.00 
E Maluleka LRAD Rustenburg 1 457.00 
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E-NKUKHU-Potch LRAD-LB Potchefstroom 1 18.00 
Enselberg LRAD Marico 328 3200.00 
F & G Farming CC LRAD Ventersdorp 4 82.54 
Farm Erfdeel 274 SLAG Klerksdorp  155.35 
Flint LRAD Klerksdorp 10 384.00 
Gabaatlhole Farm Project LRAD Vryburg 43 754.00 
Ga-Moeka SLAG Moretele  219.07 
Ga-Rankuwa Farmers LRAD Brits 27 26.07 
Gatelang Pele LRAD Vryburg 28 598.00 
Golang Enterprises LRAD Brits 20 13.00 
Grasfontein/TSHWARAGANANG SLAG Lichtenburg  898.76 
Groenkloof/Modderspruit SLAG Brits  34.84 
Grootfontein LRAD molopo 6 201.00 
Helpmekaar boerdery LRAD Bophirima 35 727.73 
Ikageng LRAD KLERKSDORP 20 175.00 
Interactive Trading 424 (Pty) Ltd LRAD Klerksdorp 17 21.41 
Ipopeng Batlhaping Trust LRAD Vryburg 23 443.00 
Ipopeng Trust LRAD Potchefstroom 10 12.00 
Jachtkraal SLAG   2000.00 
Joseph & Sons (Pty) Ltd LRAD Klerksdorp 12 432.60 
Katlego LRAD Klerksdorp 17 21.41 
Katologo Farming Project LRAD Vryburg 18 79.00 
Kgame SE LRAD Marico 3 25.00 
Kgotso Farms Union LRAD VRYBURG 20 32.00 
Kitlanong LRAD Vryburg 22 1162.00 
Klaarstroom LRAD Zeerust 6 720.00 

Klipfontein 
production & 
Settlement Klerksdorp  248.00 

KLIPPIEGROOT CC-VRBG LRAD-LB Vryburg 4 21.00 
Kokosi-Thusanang CPA  Fochville  630.74 
Kopano Botshelo LRAD Vryburg 35 599.00 
Kopela SLAG Delareyille  22.86 
Koster Commonage Commonage Bojanala  860.00 
Kotla Commercial Enterprise LRAD Bojanala 3 108.00 
Kruger,FD-LTBG LRAD-LB Lichtenburg 1 514.00 
L B LETIMELA LRAD VRYBURG 2 139.00 
Leeuwdoringstad Commonage Commonage Wolmaranstad  1464.00 
Leeuwfontein SLAG Lehurutshe  1422.00 
Legotlo SE-RUST LRAD-LB Marico 1 457.03 
Leruo Sefala LRAD Vryburg 34 1157.00 
Lesolobe Family Trust-RUST LRAD-LB Marico 6 849.00 
Letsema la Barui LRAD Bophirima 35 316.79 
Liliespan Settlement Southern  21.70 
Lotlampona LRAD Bophirima 44 981.00 
Mabaalstad (ga-Matsipa) SLAG Rustenburg  414.54 
Madibogo/Siyaya SLAG Delareyille  352.53 
Madisong Ranch-VRBG LRAD-LB Delareyville 5 338.00 
MAHAMBA-LTBG LRAD-LB Lichtenburg 1 148.00 
MAHNE J-Potch LRAD-LB Ventersdorp 1 441.00 
Mahube LRAD Vryburg 19 102.00 
Makanda Properties-RUST LRAD-LB Marico 6 135.38 
Marabutse Mashukuyanyne David-LTBG LRAD-LB Ditsobitla 1 131.15 
Marabutse,MD-LTBG LRAD-LB Lichtenburg 4 131.00 
Marikana Commonage Commonage Bojanala  60.00 
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Masibambaneni Family Trust LRAD Ventersdorp 60 769.90 
Masibi, P.H.  LRAD-LB Molopo 1 2198.81 
Mavula Enterprise CC LRAD Bojanala 2 23.35 
Mbelle AB LRAD Lichtenburg 1 140.00 
Mer-Go-Round-Trust LRAD Vryburg 35 1857.00 
Migdol SLAG Delareyville  1454.01 
Modipane,BJ-LTBG LRAD-LB Lichtenburg 2 7.00 
Mogodi,Tebogo Alex-LTBG LRAD-LB Lichtenburg 1 158.10 
Mogopa SLAG Klerksdorp  7908.00 
Mogoritshane LRAD Bophirima 48 2014.00 
Mogorosi KP LRAD Lichtenburg 1 843.18 
Moloto,J.M.-RUST Non-LRAD-LB KOSTER 2 395.87 
Monametsi Joseph Phaedi-LTBG LRAD-LB Lichtenburg 1 329.00 
Monna wa Pula LRAD Bophirima 4 42.83 
Monye, Kabo Elvis-LBG LRAD-LB Ditsobotla 1 254.74 
MOSIANE,PB-LTBG LRAD-LB Lichtenburg 2 186.00 
Motlhape Farming LRAD Bophirima 24 393.00 
Mphelengwana LRAD Vryburg 8 21.00 
Multilayer LRAD Potchefstroom 3 25.00 
Multilayer Trading 816 CC LRAD Potchefstroom 6 8.57 
Mvala LRAD KLERKSDORP 8 99.00 
Nanogang trust LRAD Potchefstroom 12 202.00 
New Eersterus  Moretele  6294.13 
Nexor 306 CC LRAD Marico 2 210.00 
Nkagisang SLAG Rural  193.69 
Nkaikela ESTA Central  426.30 
Nooitgedacht ESTA Southern  183.00 
Oersonskraal SLAG Wolmaranstad  756.29 
OJ SEODIGENG-VRBG LRAD-LB Vryburg 1 676.46 
Osopias LRAD Bojanala 1 72.52 
Oukasie Itsoseng farmers SLAG Brits  15.28 
Phaedi,MJ-LTBG LRAD-LB Lichtenburg 4 329.00 
Pheko Asset Management & Basele 
Moseki Farm CC-VRBG LRAD-LB Vryburg  112.00 
Plantjies farming Trust LRAD Vryburg 12 4.00 
Poland Settlement Bojanala  4.90 
PRIDESHELF CC-LTBG LRAD-LB Lichtenburg 10 434.00 
Quite Living-RUST LRAD-LB Marico 6 259.00 
Ratshikana,SA-LTBG LRAD-LB Lichtenburg 1 300.00 
Reagile LRAD Vryburg 20 214.00 
Reaoboka (Valkop) LRAD Central 50 230.00 
Reatirela LRAD Vryburg 15 43.00 
Refatlhogile Farmers LRAD  22 39.46 
REIDA PROPERTY-RUST LRAD-LB Marico 2 773.00 
Rietvallei LRAD Southern 12 25.18 
Roedekuil Settlement Brits   
Rosendal Commonage Bophirima  1044.00 
Schweizer Reneke Commonage Bophirima  3085.60 
SEASONS STAR TRADING 94 CC-
Potch LRAD-LB Ventersdorp 4 83.00 
Sebolai,AA-LTBG LRAD-LB Lichtenburg 1 52.00 
Segwaelane Balemi Itsoseng SLAG Brits  19.53 
Segwaelane Itireleng Balemi SLAG Brits  19.53 
Selaledi,AA-RUST LRAD-LB Rustenburg 3 26.00 
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SERFONTEIN FERTILE EGG PROD-
Potch LRAD-LB Potchefstroom 38 16.00 
Setlhabetsi LRAD Bophirima 45 2195.00 
Seven Seasons LRAD Southern 19 252.00 
Sibanda LRAD Rustenburg 4 52.00 
Stilfontein 408 (Mpho Farming Trust) Settlement Southern  6.00 
Stinkwater Trust farm/New Stand  Moretele  2600.00 
Swartruggens SLAG Rustenburg  0.71 
Syferlaagte LRAD Klerksdorp 39 334.00 
Thato LRAD Vryburg 25 335.00 
Thato-Thabi Farmers-RUST LRAD-LB BRITS 4 20.00 
Tholo FARMS LRAD Lichtenburg   
Thou Boswa Cattle Project LRAD Kuruman 23 857.00 
Tigane Landless Community SLAG   330.08 
Tiisang LRAD Vryburg 36 922.00 
Tirisano Farm Project LRAD Vryburg 29 661.00 
Tiro,GT-LTBG LRAD-LB Lichtenburg 2 240.00 
Tlhabane Gabriel Tiro-LTBG LRAD-LB Lichtenburg 1 240.00 
Tlhabologo LRAD Vryburg 35 1333.00 
Tlhagale Family LRAD Central 1 436.02 
Tsanana Farming BK-Potch LRAD-LB Ventersdorp  294.00 
Tshing Commonage Commonage Klerksdorp  1567.00 
Tshipidi LRAD vryburg 23 703.00 
Tsholofelo LRAD Vryburg 37 936.00 
Tshwaraganang SLAG Klerksdorp  167.54 
Tsimologo Trust LRAD Vryburg 42 2392.00 
TSZ DITHIPE-Potch LRAD-LB Ventersdorp 1 34.00 
TUTUBALA (PTY) LTD-Potch LRAD-LB KLERKSDORP 6 11.00 
Vaalbosput LRAD Bophirima 15 655.00 
Valleifontein LRAD Central 2 82.00 
Vyeboschlaagte SLAG    
W A MOETI LRAD VRYBURG 1 770.00 
Welverdiend SLAG Lichtenburg  476.04 
Wildfontein ESTA Central  404.45 
William Velaphe Mahamba-LTBG LRAD-LB Lichtenburg 1 138.00 
Woodpark (Ithuteng) LRAD Central 16 428.00 
Zilimbola,TS-LTBG LRAD-LB Lichtenburg 6 255.00 
ZISAMEMLENI FARMING (PTY) LTD-
PTA LRAD-LB BRITS 2 21.00 
??? LRAD-LB Lichtenburg 1 843.00 
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Project name District 
Number of 
beneficiaries Land size (Ha) 

Operational 
(Yes/No) 

A re direng Trust Vryburg 38 2 182 Yes 

Agisanyang Balemi-Rui Vryburg 51 663 Yes 

Anix Trading 730 J.Q-RUST(Semoba 
flora project) Rustenburg 5 15.79 Yes 

AST Afrika Marico 3 773 Yes 

Badirammogo Trust Vryburg 20 333 Yes 

Baitiredi Vryburg 22 410 Yes 

Balemi ba Merogo Brits 26 17.04 Yes 

Baphadima Kopano Trust Vryburg 29 1201 Yes 
Barolong Balemirui Vryburg 146 2 443.21 Yes 

Batlhoki Trust Schweizer-reneke 25 79 Yes 

Bodibe CHAIN Farmers 
(Bloedzuigerspan) Central 180 915 No 

Bodibe CHAIN Farmers (Rietkolk Farm) Central 180 214 No 

Boikhutso ( commonage) Lichtenburg 65 72.24 No 

Boikhutso (Broedersput) Bophirima 77 337 No 

Boikhutsong CPA/Goedgevonden 
farmworkers Ventersdorp 127 856.67 Yes 

Boiteko Vryburg 19 428 Yes 

Bonolo Tissue Manufactures-RUST Rustenburg 65 312.23 Yes 

Bopaganang Vryburg 28 753 Yes 

Boschkuil Wolmaranstad Settlement 376 Yes 

Bosele Moseki CC-VRBG Vryburg 3 112 Yes 

Braklaagte Lehurutshe  2086 No 

Brakspruit/Farm Mahemsvlei  Klerksdorp 110 404.00 Yes 

Bray Vryburg 74 households 1846.39 Yes 

Dire BJ-RUST Brits 1 46 Yes 

Dreamteam trading 659 CC-Potch Potchefstroom 2 20 Yes 

E-Nkukhu-Potch Potchefstroom 1 18 No 

Farm Erfdeel 274 Klerksdorp Settlement 155.35 No 

Flint (Itekeng) Klerksdorp 10 62.7 Yes 

Gabaatlhole Farm Project Vryburg 43 754 Yes 
Gatelang Pele Vryburg 28 598 Yes 

Golang Enterprises Brits 20 13 No 

Golden tatto Ventersdorp 17 200 Yes 

Grasfontein/TSHWARAGANANG Lichtenburg  898.7 Yes 

Groenkloof/Modderspruit Brits  34.84 Not yet transferred 

Grootfontein/Tsatsimpe Matshogo 6 201 Yes 

Helpmekaar boerdery Bophirima 35 727.73 Yes 

Ikageng KLERKSDORP 20 175 No 

Ikageng CPA Lichtenburg 60 702 Yes 

Iphutheng Ratlou 15 428 No 

Ipopeng Batlhaping Trust Vryburg 23 443 Yes 
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Ipopeng Trust Potchefstroom 10 12 Yes 

Itereleng farmers trading cooperative Ditsobotla 10 72 Yes 

Katologo Farming Project Vryburg 18 79 Yes 

Kgotso Farms Union Vryburg 20 32 Yes 

Kitlanong Vryburg 22 1162 Yes 

Klippiegroot CC-VRBG Vryburg 4 21 Yes 

Kokosi-Thusanang CPA Fochville 60 630.74 No 

Kopano Botshelo Vryburg 35 599 Yes 

Kotla Commercial Enterprise Bojanala 3 108 Yes 

Kruger,FD-LTBG Lichtenburg 1 514 Yes 

Leeuwdoringstad Commonage Wolmaranstad Commonage 1464 No 

Leeuwfontein Lehurutshe  1422 No 

Leruo Sefala Vryburg 34 1157 Yes 
Letsema la Barui Bophirima 35 316.79 No 

Liliespan Southern 20 households 21.702 No 

Lotlampona Bophirima 44 981 No 

Kruger,FD-LTBG Delareyville 5 338 No 

Kruger,FD-LTBG Lichtenburg 1 148 Yes 

Mahne J-Potch Ventersdorp 1 441 No 

Mahube Vryburg 19 102 Yes 

Marabutse,MD-LTBG Lichtenburg 4 131 Yes 

Masibambaneni Family Trust Ventersdorp 60 769.89 AA 

Masibi P.H.-LTBG Molopo 2 2 198.80 Yes 

Mavula Enterprise CC Bojanala 2 23.35 Yes 

Mer-Go-Round-Trust Vryburg 35 1857 Yes 

Mgiba Family Southern 8 154 Not yet transferred 

Migdol Delareyville 1200 1 757.00 Yes 

Modipane,BJ-LTBG Lichtenburg 2 7 Yes 

Mogodi,Tebogo Alex-LTBG Lichtenburg 1 158.09 Yes 

Mogoritshane Bophirima 48 2014 Yes 

Moloto,J.M.-RUST Koster 1 395.86 No 
Monametsi Joseph Phaedi-LTBG Lichtenburg 1 329 Yes 

Monna wa Pula Bophirima 4 42.82 Yes 

Monye, Kabo Elvis-LBG Ditsobotla 2 254.74 Yes 

Mooimeisiefontien Lichtenburg 1 52 Yes 

Mosiane,PB-LTBG Lichtenburg 2 186 Yes 

Motlhape Farming Bophirima 24 393 Not yet transferred 

Mphahlele, MS-LTBG Jagersfontein 1 685 Yes 

Mphelengwana Vryburg 8 21 Yes 

Multilayer Trading 816 CC Potchefstroom 6 8.56 Yes 

Mvala KLERKSDORP 8 99 Yes 
Nanogang trust Potchefstroom 12 202 No 

Nkagisang Southern 152 193.69 Yes 

Nkaikela Central  426.29 No 

Nooitgedacht Southern about 70 183 No 

Oblate CPA Southern 68 383 Yes 

Oersonskraal Wolmaranstad Settlement 756.29 No 
Oukasie Itsoseng farmers Brits 33 15.28 No 

Phaedi,MJ-LTBG Lichtenburg 4 329 Yes 
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Plantjies farming Trust Vryburg 12 4 Yes 

Prideshelf CC-LTBG Lichtenburg 10 434 Yes 

Ratshikana,SA-LTBG Lichtenburg 1 300 Yes 

Reagile Vryburg 20 214 No 

Reaoboka (Valkop) Central 50 248 Yes 

Reatirela Vryburg 15 43 Yes 

Reida property Investment Ltd (Pty) Marico 2 773 Yes 

Rosendal Bophirima Commonage 1 044 No 

Schweizer Reneke Bophirima Commonage 3 085.60 Yes 

Season Star Trading 94 CC-Potch Ventersdorp 4 83 Yes 

Segwaelane Balemi Itsoseng Brits 18 19.53 Yes 

Segwaelane Itireleng Balemi Brits 20 19.53 Yes 

Setlhabetsi Bophirima 45 2195 Yes 

Seven Seasons Southern 19 252 No 

Thato Vryburg 25 335 Yes 

Thando Jholo (Zilimbola) Lichtenburg 6 255 Yes 

Tholo FARMS Lichtenburg 10 368.16 No 
Thou Boswa Cattle Project Kuruman 23 857 Yes 

Tiisang Vryburg 36 922 Yes 

Tirisano Farm Project Vryburg 29 661 Yes 

Tiro,GT-LTBG Lichtenburg 2 240 Yes 

Tlhabane Gabriel Tiro-LTBG Lichtenburg 1 240 Yes 

Tlhabologo Vryburg 35 1333 Yes 

Tlhagale Family Central 1 436.01 Yes 

Tshipidi Vryburg 23 703 Yes 
Tsholofelo Vryburg 37 936 Yes 

Tsimologo Trust Vryburg 42 2 392 Yes 

TSZ Dithipe-Potch Ventersdorp 1 34 Yes 

Tutubala (PTY) LTD-Potch KLERKSDORP 6 11 Yes 

Valleifontein Central 2 82 Yes 

W A Moeti VRYBURG 1 770 Yes 

Welverdiend Lichenburg  476.04 Yes 

Wildfontein Central  404.45 No 

William Velaphe Mahamba-LTBG Lichtenburg 1 138 Yes 

Woodpark (Ithuteng) Central 16 428 No 
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Project name District 
Number of 
beneficiaries Land size (Ha) 

Bodibe CHAIN Farmers 
(Bloedzuigerspan) Central 180 915 
Bodibe CHAIN Farmers (Rietkolk Farm) Central 180 214 

Boikhutso ( commonage) 
Central 
(Lichtenburg) 65 72.24 

Boikhutso (Broedersput) Bophirima 77 337 
Braklaagte Central (Lehurutshe) Settlement 2086 

Farm Erfdeel 274 
Southern 
(Klerksdorp) Settlement           155.35 

Golang Enterprises Bjanala (Brits) 20 13 

Ikageng 
Southern 
(Klerksdorp) 20 175 

Iphutheng Central (Ratlou) 15 428 
Kokosi-Thusanang CPA Southern (Fochville) 60 630.74 

Leeuwdoringstad Commonage 
Southern 
(Wolmaranstad) Commonage 1464 

Leeuwfontein Central (Lehurutshe) Settlement 1422 
Letsema la Barui Bophirima 35 316.79 

Liliespan Southern 20 households 21.70 
Lotlampona Bophirima 44 981 
Madisong Ranch-VRBG Delareyville 5 338 

Moloto,J.M.-RUST Bojanala (Koster) 1 395.86 

Nanogang trust 
Southern 
(Potchefstroom) 12 202 

Nkaikela Central Settlement 426.29 
Nooitgedacht Southern about 70 183 

Oersonskraal 
Southern 
(Wolmaranstad) Settlement           756.29 

Oukasie Itsoseng farmers Bojanala (Brits) 33             15.28 
Reagile Bophirima (Vryburg) 20 214 
Rosendal Bophirima Commonage 1044 
Seven Seasons Southern 19 252 
Tholo FARMS Lichtenburg 10 368.16 
Wildfontein Central Settlement 404.45 
Woodpark (Ithuteng) Central 16 428 
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Project name 
 

District 
 

Size of group 
 

Land size (Ha) 
 

A re direng Trust Vryburg 38 2182 
AST Afrika Marico 3 773 
Baitiredi Vryburg 22 410 

Baphadima Kopano Trust Vryburg 29 1201 

Batlhoki Trust Schweizer-reneke 25 79 
Boikhutsong 
CPA/Goedgevonden 
farmworkers Ventersdorp 127 856.67 
Boiteko Vryburg 19 428 

Bopaganang Vryburg 28 753 

Brakspruit/Farm Mahemsvlei  Klerksdorp 110 404.00 
Dreamteam trading 659 CC-
Potch Potchefstroom 2 20 

Grootfontein/Tsatsimpe Matshogo 6 201 

Ikageng CPA Lichtenburg 60 702 
Iphutheng Ratlou 15 428 

Ipopeng Batlhaping Trust Vryburg 23 443 

Ipopeng Trust Potchefstroom 10 12 
Itereleng farmers trading 
cooperative Ditsobotla 10 72 

Kgotso Farms Union Vryburg 20 32 

Kokosi-Thusanang CPA Fochville 60 630.741 

Mahube Vryburg 19 102 

Marabutse,MD-LTBG Lichtenburg 4 131 

Mer-Go-Round-Trust Vryburg 35 1857 

Migdol Delareyville 1200 1,757.00 

Modipane,BJ-LTBG Lichtenburg 2 7 

Monye, Kabo Elvis-LBG Ditsobotla 2 254.7402 

Mooimeisiefontien Lichtenburg 1 52 

Mosiane,PB-LTBG Lichtenburg 2 186 
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Mphelengwana Vryburg 8 21 

Multilayer Trading 816 CC Potchefstroom 6 8.5653 

Mvala KLERKSDORP 8 99 

Nanogang trust Potchefstroom 12 202 
Nkagisang Southern 152 193.69 

Oblate CPA Southern 68 383 

Plantjies farming Trust Vryburg 12 4 

Ratshikana,SA-LTBG Lichtenburg 1 300 
Reagile Vryburg 20 214 

Reaoboka (Valkop) Central 50 248 

Reatirela Vryburg 15 43 

Reida property Investment Ltd 
(Pty) Marico 2 773 
Season Star Trading 94 CC-
Potch Ventersdorp 4 83 

Thando Jholo (Zilimbola) Lichtenburg 6 255 

Tholo FARMS Lichtenburg 10 368.1638 

Tsimologo Trust Vryburg 42 2392 

Tutubala (PTY) LTD-Potch KLERKSDORP 6 11 
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Category 3 Category 4 

Dream Team Tholo Agric Farming 

Grootfontein Marabutse Iphutheng 

Bopazanang Nanagang Trust 

Mphelengwana farming project Reagile 

Merry-go-round Migdol CPA 

Kgotso farm union Ikageng CPA 

Reaitirela farming trust Nkagisang CPA 

Plantjies Project Tutubala Project 

Itereleng farmers trading co-operative Botihotsi Farming Trust 

Baphadima Kopano farming trust  
 
 
 
 
 
 


