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 Executive summary 
 
 

Smallholder poultry as a tool for poverty alleviation has been developed and widely 
applied in Bangladesh. Parallel development of the concept has taken place in a number 
of countries and adaptation of Bangladesh model is also  underway in a number of other 
countries with donor support from DANIDA, ADB, IFAD, the World Bank. Scavenging 
poultry is common in the rural areas of most developing countries and in some countries 
there are efforts to support its development though such efforts have not been structured 
into formal models as in Bangladesh. The concept is appealing because through poultry 
many more people, especially poor and women,  can be reached unlike any other species 
of livestock, and there is good donor interest as there is a dire shortage at project or 
programme levels for effective interventions to address poverty.  
 
A review of literature was conducted to summarize the evolution of  the semi-scavenging 
poultry model and its application, especially in Bangladesh, to review the evidence on the 
effectiveness and impact of the poultry model on poverty alleviation and food security,  
to identify the limitations of the previous assessments in terms of methodology, 
geographical and subject area coverage, findings and conclusions and to determine 
knowledge gaps, and outline the principles and methods for a broad, systematic impact 
study. 
 
The semi-scavenging poultry model of Bangladesh has a long history of development. 
The Department of Livestock Services (DLS) and the Bangladesh Rural Advancement 
Committee (BRAC), an NGO,  had developed this model for poverty alleviation through 
a series of field trials. The basic model consists of a supply chain of 7 enterprises - Model 
Breeders, Mini Hatchery, Chick Rearers, Key Rearers,  Poultry Workers, Feed Sellers 
and Egg Collectors. The development process got momentum through implementation of 
three large national smallholder poultry development projects in partnership with the 
DLS and a number of NGOs. The projects are known as SLDP I (1992-98), PLDP (1998-
2002) and SLDP II (1999-2003) supported by DANIDA, IFAD, ADB, the Government 
of Bangladesh and several NGOs, though not all of them were involved in all the 
projects. Some changes were introduced in the pure scavenging poultry model in PLDP 
and SLDP II including the use of Sonali crossbreed instead of only local breeds,  the 
hatching and rearing of Sonali chicks by the Key Rearers instead of government  
hatcheries alone, and de-emphasise the role of  Mini-Hatchery in the model as it did not 
appear to be competitive in the market.  
 
The development projects were supposed to establish rigorous monitoring and impact 
assessment mechanisms but the DLS was not successful in establishing an effective 
monitoring and impact assessment system in any of the projects. Most of the results 
reported on the progress of implementation of the model came from participating NGOs 
as a part of their routine programme report without detail analysis and donot evaluation 
mission reports. A few small and large studies have been conducted to assess the impacts 
of the poultry model in Bangladesh and in some other countries where the model or its 
principles have been adapted and replicated. These studies show  positive results in terms 



 5 

of the number of beneficiaries reached, and their increased income, consumption and 
nutrition, expenditure and savings and  empowerment of women. They also indicate 
varying degree of performance of the supply and delivery services including credit, day 
old chick, research, training and capacity building. However, these findings need to be 
interpreted with a high degree of caution because most studies suffer from one or more of 
the following methodological deficiencies: size, distribution and stratification of the 
samples; approaches used in attributing benefits to the projects and their beneficiaries. 
Two of these limitations are illustrated further.  
 
Most studies were based on fairly small samples in relation to the population drawn from 
observed high performing areas, thus creating a bias. Systematic sampling frame has been 
rarely used if at all. Some studies included dropouts in the sample while others did not 
and in most cases the depth of analysis remain low. Empirical studies on agricultural 
technology adoption generally divide a population into adopters and non-adopters, and 
analyse the reasons for adoption or non-adoption at a point in time and then the impact of 
adoption may also be measured. In reality, technology adoption is not a one-off static 
decision rather it involves a dynamic process in which information gathering, learning 
and experience play pivotal roles particularly in the early stages of adoption. The 
adoption pathway may involve a process in which farmers move from learning to 
adoption to continuous or discontinuous use over time. Inclusion of drop outs in the 
sample and analysis of their profiles are very important where high drop out rates, 
permanent or temporary, are observed, as apparently the situation in all three poultry 
projects in Bangladesh and in other countries.  
 
All the impact studies under review except one used simple before-after comparison to 
assess the impact of the project. In reality the projects operated under a dynamic socio-
economic environment where poor peoples’ conditions might have changed to some 
degree without the poultry projects. Therefore, to assess the net effect of the projects at 
household, community or national levels, both before-after (for participants) and with-
without (including both participants and non-participants or control group) comparisons 
should have been done. Either before-after or with-without comparison on its own may 
generate biased estimates of the effects of the project if there were initial differences 
between participants and non-participants and /or there were changes in peoples’ 
conditions (positive or negative) without the project. The before-after comparison also 
should address the time path of adoption (as not all participants joined the project in the 
beginning or at the same time), and the problem of using constant or current prices in 
valuing products and inputs. If the number of participants joining the project has an 
unequal (skewed) distribution over the life of the project, the sample  should also reflect 
that distribution in order to obtain an unbiased estimate of the impact of the project.  
 
More objective, inclusive and systematic impact studies are required to assess the 
characteristics of the actual beneficiaries reached by the projects, the impacts made 
(where, how and why), the indicators of success or failure and sustainability of the 
model. Such knowledge is essential to guide the intended adaptation or replication 
underway in several countries or to guide further efforts in using poultry as a tool for 
poverty alleviation. Three major issues need to be considered in future studies. First,  the 
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concept of smallholder poultry for poverty alleviation, its feasibility and limitations. 
Second,  the choice of impact indicators, their measurement and attribution. Third, policy 
and research needs to support smallholder poultry development for poverty alleviation.  
 
The mechanism by which a poultry model affects poverty suggests multiple dimensions 
through which poverty impact need to be measured and assessed. These include: 
effectiveness of delivery of services by public, private and NGO sectors to the target 
groups; whether different component of the poultry model are functioning well as per the 
model design and why; how the benefits of the model are distributed among the different 
levels of the food system chain including farmers, traders and consumers, and how 
supply changes affect prices; some measures of individual and community capacity 
including impacts on individual capacity for decision making and at the community level, 
enhanced capacity for taking collective action. Capturing these dimensions will require 
adoption of an appropriate sampling and survey design. 
 
Research is required to solve technical problems and constraints and also to facilitate 
decision making at household, community and higher levels. Given the current status of 
scavenging poultry as a development tool and its problems in developing countries, the 
following research areas appear to be important:  
 
Nutrition and management  

• Nutrition, especially micronutrient, and disease, e.g. Newcastle Disease, 
interaction in chicks. Malnutrition of chicks may make vaccination less effective 
and also increase mortality. Potential gains from nutrition and health interaction 
may justify additional  investment in this enterprise. 

•  Feeding and management of young chicks to reduce mortality and its effect on 
economic returns.  

•  Assessment  of feed resource base and optimal flock size as the size of the flock 
is likely to be constrained by the physical area covered by the flock as well its 
ecosystem that generates food supply. Often the feed supply range may be a local 
common resource, so flock size and options for management of the local common 
feed resource need to be determined. 

•  Role of supplementation with alternative resources from within the production 
system where birds scavenge, basically looking at the prospect of cycling 
resources within the farm household system. 

• Supplementation from outside the household system, collected or purchased, their 
prospects, impacts, and economics. 

•  Brooding productivity (different options for management may be found). 
•  Chick mortality in systems where day old chicks may be supplied from organized 

stock multiplication farms: role of chick production and delivery systems, 
extension and health services. 

• Breed x location (ecosystem or production system) interactions.  
 
Economic and institutional issues 

• Economics of scavenging poultry enterprise including optimal flock size. 
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• Institutional mechanism, policy and support services for promotion of semi-
scavenging poultry, especially the role of NGOs, health and extension services, 
credit and marketing opportunities, local organizations, role of the private sector. 

•  Measuring household level impact of interventions using simple indicators to 
capture changes. Where food security is  a severe problem, the indicators  may 
include  number of meals by season and gender, quality of food consumed, 
anthropometric measures (height for age, weight for age) and Body Mass Index of 
the mother (BMI). Also overall impact of investment is required to guide policy 
and investment options. 

•  Work with farmers to find how they diversify out of poultry to get out of poverty. 
Some may scale up poultry (larger flock, better breed and management), some 
may scale up by acquiring larger species (asset ladder through acquiring goats, 
cattle), some may add new activities, farm or non-farm, some may leave poultry 
to do other things. What factors facilitate or constrain these alternative pathways 
out of poverty. 
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1. Background and Objectives 
 
Scavenging poultry is a common enterprise in the rural areas of developing countries. In 
the 1960s and 70s, several unsuccessful attempts were made by donor and national 
agencies to develop the system through backyard poultry projects and cockerel exchange 
programmes. These initiatives did not produce sustainable technical and institutional 
mechanisms to support scavenging poultry development. Since many of the poor, 
especially ultra poor throughout the world either do not have any livestock or have a few 
chicken, poverty reduction programmes continued to search for ways in which chicken or 
other small animals could be used as a vehicle to assist them get out of poverty and 
ensure food security. Other reasons for the appeal of the concept are:  (a) there is a dire 
shortage at donor project or programme levels for effective interventions to address 
poverty, (b) gender is a major focus in development and poultry is an obvious starting 
point to reach poor women, and (c) it is appealing to livestock extension and research 
workers as using this concept they can reach out (complying a and b above) to a much 
larger population than when they confine themselves to cattle or practically any other 
animal (Ashley et al.,1999; Dolberg, 2001). 
 
 The concept has been tested and applied in Bangladesh, one of the poorest countries in 
the world with over 40% of the population lying below the poverty line. In Bangladesh, 
poultry is kept by 70-90% of the households, while goats and cattle are kept by lesser 
proportion of households.  Households owning less than 0.5 acre of land keep more than 
50% of the total poultry population. Poultry is sometimes used as the first investment for 
a livestock ladder (in the sense that one can move from  poultry to goat/sheep to cattle 
etc) to increase income and get out of poverty.  
 
These considerations gave rise to the development of the semi-scavenging poultry model 
in Bangladesh by the Directorate of Livestock Service (DLS) and the Bangladesh Rural 
Advancement Committee (BRAC), a large national NGO. The  semi-scavenging poultry-
rearing model, especially targeted to poor and landless women, as implemented through a 
number of  projects in phases in different parts of Bangladesh required several years to 
develop. Initially in the 1970s, there was no model or design or any systematic 
conceptual or theoretical basis for the poultry related activities being implemented, they  
were chosen or designed on an ad hoc basis to answer immediate problems at hand. Over 
time through practical experience and learning, various complementary activities or 
enterprises were gradually put together into a  structured relationship or a model in the 
1980s, and the process is still ongoing. The model has been implemented and validated 
extensively in the First Smallholder Livestock Development Project (SLDP I: 1992-1998) 
supported by DANIDA, IFAD, the Government of Bangladesh and 3 NGOs,  and the 
Participatory Livestock Development Project (PLDP: 1998-2002) implemented through 
10 NGOs and financed by DANIDA and the Asian Development Bank (Table 1).  The 
SLDP II (1999-2003) – the second phase of SLDP I- financed by DANIDA and 
implemented in five districts in the southern part of the country through 10 Ngos is still 
on-going (Saleque, 2000; DARUDEC, 2003).  
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The model has been extensively described in several publications (e.g. Jensen, 1996 and 
2000, Saleque and Mustafa, 1997; Saleque 2000; Fattah 2000; Ahmed 2000; Dolberg 
2001; DARUDEC 2002). A number of rapid or extensive survey based assessment of the 
Bangladesh project at different stages of its evolution and a desk study of the 
performance of the projects in the other countries indicated that the project participants 
have benefited positively in terms of income, nutrition and employment. Various other 
publications also reported positive achievements mainly on the basis of the above studies 
as well as field visits of donor missions and internal progress reports or project 
documents of the implementing and donor agencies. 
 
Table 1. Target thanas and beneficiaries in various Smallholder Livestock  

  Development projects in Bangladesh 
 

Period Project Donor Thanas 
covered 

Target  
beneficiaries 

1992-1998 SLDP I: Smallholder Livestock 
Development Project 

Danida,IFAD, 
GOB, 3 NGOs 

80 400,000 

1998-2002 PLDP: Participatory Livestock 
Development  Project 

Danida, ADB 89 364,000 

1999- 
2003 

SLDP II: Smallholder Livestock 
Development. Project 

Danida 26 109,000 

Source: Fattah, 2000. 
 
However, the real extent of benefits and the degree of success of the model under various 
projects in Bangladesh and elsewhere remain very fuzzy. For example, BRAC, the 
principal executing NGO in Bangladesh, reported in 2000 that the semi-scavenging 
poultry model was being practiced in 380 of the 460 thanas (sub-district or police station) 
of Bangladesh and that by 1997 1.27 million women were involved in small-scale poultry 
production under BRAC’s poultry programme alone ; BRAC was supplying one million 
day old chicks per month, representing 60% of the total day old chick production in the 
country (Saleque, 2000). These figures are much larger than the number of  thanas (195) 
and number of beneficiary women (873,000) targeted under SLDP I and II and PLDP 
combined.  On the other hand, an IFAD Project Completion Review of PLDP and 
Evaluation of SLDP in 2002 expressed concern about sustainability of the semi-
scavenging poultry production system as the mission found that 35-40% of the PLDP 
beneficiaries dropped out even before the project was completed, and about 50% of 
SLDP beneficiaries seemed to have dropped out after the project ended (Anonymous, 
2002). Moreover, the original idea of using scavenging poultry has been significantly 
modified in the process of development of the model and what is in practice is no longer 
purely scavenging rather semi-scavenging or semi-intensive systems requiring better 
breeds, feeds, health and other technical services to support it. 1

 

 Depending on the 
proportion of feed derived from scavenging vs supplementation, the system may require 
different levels of support services and accompanying costs.  

                                                 
1  Jansen (1996) defines a semi-scavenging poultry model as an integrated system to provide supplies 
and services to establish and maintain a semi-scavenging poultry sector.  
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Therefore, an objective and systematic analysis and synthesis of  the available evidence 
need to be done in order to identify knowledge gaps and lay the foundation for  a detailed 
critical study on the impact of the model and how well it functions under different 
conditions. Whether scavenging or semi-scavenging systems are appropriate and viable 
strategies for the poor also need to be examined. Both farm and project level or higher 
level impact assessment may be required to analyse the effectiveness of the technology 
package (the model) and the institutional arrangement for delivery and implementation in 
order to draw lessons for further replication elsewhere in and out of Bangladesh. 
 
The objectives of this review of the literature are: 
 

• To summarise the evolution of  the semi-scavenging poultry model and its 
application, especially in Bangladesh 

• To review the effectiveness and impact of the poultry model on poverty 
alleviation and food security and identify the limitations of the previous 
assessments in terms of methodology, geographical and subject area coverage, 
and findings and conclusions 

• To determine knowledge gaps and outline the need for a broad, systematic impact 
study. 

 
The remainder of this document is organized as follows. In section 2, a brief summary of 
the evolution of the semi-scavenging model is given. In section 3, the impact studies 
conducted in Bangladesh are reviewed and their findings and limitations summarised. In 
section 4, experience of application of the model in selected other countries is briefly 
summarised. In section 5, knowledge gaps in the area are identified and the principles for 
conducting a broad based impact study are outlined.  
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2. The Evolution of the Semi-scavenging Poultry Model in Bangladesh 
 
2.1 The background 
 
In Bangladesh, poultry is the most widely held livestock species by rural households, 
especially poor and landless households. In  many cases, poultry serve as the first of a 
‘livestock asset ladder’ in that a family may start with a few chicken and gradually 
acquire a goat, then a cow through accumulated income and savings. Until the late 1980s, 
such traditional rural smallholder producers were the only source of poultry and eggs in 
both rural and urban markets. A few government poultry farms supplied a tiny share of 
the urban market. However, because of population and income growth and urbanization, 
demand for livestock products increased rapidly, which the scavenging sector could not 
satisfy.  Income elasticity of demand for meat and eggs was estimated to be 1.19 in 1995-
96, and this was projected to be 0.63  in 2020. Meat and egg production in the country 
would need to grow by 4.7-5.9 percent per annum to meet increased demand (Hossian 
and Bose, 2000).  In response to this market opportunity, beginning from the early 1990s 
a commercial poultry (broiler and layer) sector has emerged using intensive production 
techniques (exotic and crossbred birds, concentrate feeds and drugs) and with technical 
and policy support  from the government  in the form of subsidized credit, local 
production and import of day old chicks, drugs etc. Yet scavenging poultry remains the 
principal supplier of poultry meat and eggs in the country and an important source of 
protein and income for many poor rural households.  
 
Attempt to improve the scavenging system goes back to 1935 when the then  provincial 
government introduced improved breeds of birds in government poultry farms for 
multiplication and distribution to village farmers. In 1947, six poultry farms were 
established in different places in this country for supplying eggs and chicks to the 
villagers. During the late 1950s, several small poultry farms were also established under 
the village aid programme for rural development. In 1962-63, the Directorate of 
Livestock Services also started about 91 small poultry units in 91 Thanas  with the 
objective of supplying improved types of birds to the villagers. However, these efforts 
were not very successful in promoting commercial poultry production among the rural 
poultry rearers (Asaduzzaman, 2000). 
 
After the independence in 1971, Bangladesh had to deal with widespread and rising 
poverty and malnutrition exacerbated by several natural calamities. During the 1970s, 
food for works, food aid and relief were major sources of food security for millions of 
rural households. Many national non-government organizations (NGO) emerged and 
developed at this time alongside established international NGOs undertaking relief and 
food for works programmes. By the late 1970s some of these national NGOs were trying 
to combine relief work with development work as a vehicle to create long-term 
sustainable livelihood opportunities for the poor. BRAC, already a large and highly 
regarded NGO by that time, was one such organization which pioneered activities for 
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income generation for vulnerable groups of households implemented through its rural 
development programme.  
 
2.2 Formative and development stage 
 
According to Saleque (2000), BRAC considered poultry as a potential candidate activity 
for income generation among the landless, particularly destitute women, many of whom 
owned a few chicken. There were almost no job opportunities for the landless, 
disadvantaged women in the country, who were BRAC’s targets for relief and 
development work at that time. So it was conceived that poultry rearing in which these 
women were already engaged but at a miniscule level, could be an income earning 
activity for a large number of landless, poor women. This decision to target poor women 
was a major factor in the future course of development of this initiative. The belief that 
relief dependent ultra poor could be helped to undertake some income earning activities 
starting with a few chicken  to gradually move away from relief to self-sustained 
livelihood activities was the basic foundation of the poultry model that eventually became 
a major development innovation.2

 
  

High mortality and low productivity were major problems with scavenging poultry. So 
BRAC started participatory action research in the late 1970s in Manikgonj district 
involving poor households aimed at increasing productivity of scavenging poultry. 
Initially efforts were made to increase the productivity of local breeds through cockerel 
exchange, i.e. giving improved breeds of cockerels for breeding and facilitating exchange 
among neighbours. This initiative largely failed because the supply of HYV cockerels 
was limited, some farmers sold the high value HYV cockerels rather than using those for 
breeding, and mortality among hybrid off-springs remained high. In order to reduce bird 
mortality, a trial was introduced wherein poultry birds were vaccinated regularly in five 
action research villages for one year. The positive results in terms of reducing mortality 
rate and increase in bird population led to realize that vaccination must be an integral part 
of any intervention to promote poultry rearing as an income earning activity. 
 
Between 1978 and 1982 the BRAC poultry programme had no model or design, it was 
being done on an ad hoc basis. The programme included supply of improved chicks, 
common disease prevention and training in improved rearing under scavenging 
conditions. It was then decided to involve women in the vaccination work and let them 
vaccinate for a fee as a source of income, using vaccines supplied free of cost from the 
local DLS office. However, it was observed that under this programme the government 

                                                 
2 In terms of its beginning, it has some similarity with the founding principles of the Grameen Bank, 
which started by challenging conventional wisdom that poor had no credit worthiness because they had 
no collateral to provide as security, they were risk as clients as they would be unable to generate 
enough income to repay the loan. Working with a few ultra poor households in a village in Chittagong 
in the mid 1970s, the founder of the Grameen Bank was able to show that those hypotheses were 
wrong, that material security was not needed for proving loan to the poor and that poor had the 
knowledge and ability to use credit as a vehicle to get out of poverty, and with additional technical 
assistance they could do even better. Thus, belief in the poor’s ability to escape poverty was a 
fundamental element in both Grameen’s development as an innovative micro-finance institution and 
BRAC’s  development of the poultry model.  
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and other firms were supplying inadequate number of pullets for delivery to the 
participating households and such pullets also faced high mortality in the scavenging 
rearing system. It was therefore decided to buy day old chicks from the government 
farms and let selected, trained and supervised rural women rear the day old chicks for two 
months in confinement in houses built in their homestead plots and thereafter sell the 
chicks to other women for rearing. The advantage was that the chicks would become 
better adapted to the rural environment.  
 
These initiatives led to the development of a rearing model in the early 1980s with 
several complementary components that have been and are still under development. By 
about 1985, a prototype semi-scavenging poultry model especially targeted to poor 
women emerged for rural poultry development. The model was a supply chain consisting 
of the following beneficiaries : 
 

• Model Breeder-Small low cost parent farms with a breeding stock of 54 Fayoumi 
hens and the requisite number (6) of RIR cocks received either from the project 
site or directly from Government Poultry Farms. The birds are raised under a 
semi-scavenging system with balanced rations for producing quality fertile eggs 
to be used for hatching. The fertile eggs were to be sold to Mini Hatcheries but a 
substantial amount of the fertile eggs would be sold to the Key Rearers who 
would hatch them under local broody hens.  

• Mini Hatchery-Small low cost hatcheries operated with solar energy and 
kerosene stove. Black pillows filled with rice husk were heated in the sun or by 
means of kerosene and the eggs were placed into a cylinder between two pillows 
for hatching. Each hatchery had a capacity to hatch 1000 chickens per month. The 
day old chicks were sold to the Chick Rearers but Key Rearers also would 
purchase day old chicks to be reared by the broody hens.  

• Chick Rearer-Small rearing farms, each with a capacity of 200-300 chickens per 
batch and 4 batches per year. The chickens were reared in low cost houses from 
day-old to 8 week of age. The chickens were fed with balanced feed. The 8 week-
old birds were mainly to be sold to the Key Rearers within the same village 
development committee.  

• Key Rearers-Small farms with only around 5 crossbreed layers for the 
production of table eggs. The primary outputs were eggs and culled birds. The 
hens were kept under semi-scavenging conditions with 30-70% supplementary 
feed. Additionally 4 local hens were kept to hatch preferably eggs from Model 
Breeders and rear chick from Mini Hatcheries.  

• Poultry workers-A numbers of poultry workers were trained to vaccinate the 
birds to control diseases. The vaccine was supplied free by the DLS through the 
Area Office of BRAC and the Poultry Workers charged a vaccination fee for 
providing the service.  

• Feed Seller-The feed sellers were trained to mix feed or sell pre-mixed feed as 
supplementary feed to the poultry keepers. They prepared balanced chicken 
rations from locally available feed materials supplemented by purchased nutrients. 
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• Egg Collectors-Table eggs were collected from the Key Rearers by Egg 
Collectors to be supplied to a community sale center or to the wholesaler at the 
nearby market.  

 
Apart from the above technical components of the model, there  was an organizational 
support system component including training in various aspects of poultry rearing, 
organizing target participants into groups, provision of credit, input, extension and health 
services. Several of these inputs and services required access to the DLS, and these were 
obtained through informal collaboration with the DLS staff and offices in Manikgonj 
district, where the action research sites were located. The DLS headquarters in Dhaka 
later extensively examined the model at work in Manikgonj and considered it viable and 
replicable.  
 
Based on the experiences of the pilot tests in Manikgonj,  BRAC and DLS together 
replicated the model during 1985-87 on a pilot scale in 32 thanas mainly in the 
northwestern part of the country through 54 Area Offices of BRAC with assistance from 
FAO/UNDP. The credit component of the model was adapted from the Grameen Bank’s 
group collective debt responsibility approach. In this approach a group was formed with 
five credit beneficiaries and a Village Organization was formed with eight groups.  The 
point of contact in terms of technical poultry extension and debt collection is the 
responsibility of a BRAC Programme Assistant who would regularly contact 10-15 
Village Organisations representing 400 - 600 farmers (usually women) on a weekly basis 
(Fattah, 1999; Saleque and Mustafa 1997). 
 
The outcomes of the extended pilot project appeared to be positive: bird population 
increased due to reduced mortality among participating flocks and participating women 
had increased their income, and through this effort BRAC and DLS, an NGO and a 
government department, learned to work closely together and they also came closer to 
people who needed their services. Lessons were also learnt about the advantages and 
problems of functional relationships among the various enterprises in the model and the 
optimal size of each enterprise, which helped to modify the model components later 
(Saleque, 2000).  
 
2.3 Replication of the model 
 
 Based on these experiences, the model was further modified and replicated with 
assistance from DANIDA, IFAD and the Government of Bangladesh through the 
Smallholder Livestock Development Project I (1992-98) in 80 thanas in the western part 
of the country.  The structure of the model as implemented through this project is shown 
in Figure 1. The model centred around the Key Rearer with some 10 improved hens 
supported by a number of small entrepreneurs, all available in the village, to provide the 
inputs and the services needed to maintain the flock. The Key Rearers were wrapped 
together by community groups, awareness programmes, training and access to micro-
credit. The model was designed to create an enabling environment in which all inputs and 
services needed were available in the village to minimize the risks of investment in a 
smallholder activity. Even though the different enterprises were  established as an 
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integrated production chain, each unit would operate on free market principle and was 
free to sell to customers outside the integration chain. Furthermore, no subsidies were 
provided at the user level. A poultry activity was compulsory for the first loan, but after 
repayment of the first loan the beneficiary was entitled to a new loan for an activity of her 
own choice. 
 
The main objective of SLDP-I was to increase per capita income and animal protein 
consumption among rural poor through participation in the poultry production model. 
Apart from BRAC, two more large NGOs-  Proshika and Swanirvar Bangladesh- were 
also involved in project implementation. Each NGO was responsible in its mandate area 
for : 1) establishment of Area Offices; one for each 3,000 to 6,000 women members, 2) 
selection of potential beneficiaries, 3) organization of village groups, 4) commence a 
saving programme, 5) training of beneficiaries, 6) creation of an enabling environment by 
establishing income generating activities such as input suppliers, veterinary service 
activities, and marketing, 7) provision of loans and assist each of the beneficiary in 
establishing an income generating activity. 8) technical support for operation  of the 
different activities. During SLDP I, there were on average 3853 Key Rearers per Area 
Office and matching numbers of other enterprises (Figure 1).  
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Figure 1: The Bangladesh poultry model in SLDP I including the number of each 
enterprise per Unit of Area to be served by an Area Office of the implementing agency 
 
 
The establishment cost and the first 3 years operational costs of an Area Office was  
covered by the project (Donor). After that, the profit margin from loans, sales of inputs 
and service fees from the 3,000 to 6,000 members was assumed to be enough to cover the 
NGO’s cost of maintaining and operating the office. 
 
The role of DLS, as the implementing agency, was to coordinate, monitor, control and to 
provide technical support. The  DLS was responsible for : 1) activities and facilities for 
implementation of a breeding programme, 2) activities and facilities for establishing a  
Management Information System, 3) activities and facilities for establishing an 
international training institution, 4) budgets for applied research activities and a 
comprehensive human resource development programme.  
 
The poultry model was further modified and extended through implementation of the 
PLDP to a target of 364,000 beneficiaries (Table 1). The objectives of PLDP were: 

• To increase the income of rural poor families through the smallholder live-
stock enterprise model in 89 poor thanas in the north and northwest regions; 

• to increase access to, and control of, resources for women; and 
• to develop functional and sustained delivery systems for the smallholder 

semi-scavenging poultry farmers (particularly vaccines, medicines and 
scavenger-suitable day-old chicks). 

 
DANIDA funded the project through a grant (US $ 11 million) for Technical Assistance 
delivered through DARUDEC, a Danish consulting firm, to support NGOs, training and 
field research. ADB contributed US $ 20 million to DLS to support the credit component 
of the proejct. DLS was the implementing agency. The PLDP covered 89 thanas in 17 
districts in northwest of Bangladesh. The project provided loans averaging Tk2300 
(US$48 with the exchange rate of Tk49/US$) each to 364 000 beneficiaries through 10 
NGOs including the three large ones included in SLDP I, having experience in 
administering livestock credit programme.  The credit funds were channelled from ADB 
through a semi-autonomous apex micro financing organization in Bangladesh "Palli 
Karma-Sahayak Foundation" (PKSF) to the NGOs who were registered as partners of 
PKSF.  
 
SLDP I was further extended to 26 thanas in five districts in the southern part of 
Bangladesh through SLDP II with  a target of 109,000 beneficiaries.   A new phase of the 
project has been recently agreed between  IFAD and the Government of Bangladesh 
through the Ministry of Finance, not Livestock and Fisheries, with PKSF as the executing 
agency mainly to support capacity building efforts to make the poultry model more 
widely used for the benefit of the poor.  And this project is first and foremost a micro-
credit project but with support for capacity development on livestock as most of the 
micro-finance investment goes to livestock related activities. 
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2.4 Changes in the model 
 
An important aspect of the evolution of the model was to accumulate experiences from 
previous and ongoing projects and ensure that these experiences were reflected in 
formulation of new projects. Any sustainable model has to be dynamic. A conceptual 
framework provide elements of the model but these elements- their nature and dimension, 
may change over time under changing conditions.  In the evolution of the model, 
feedback and learning have played and still play an important role (Dolberg, 2001; 
Saleque, 2000). Among the NGOs, BRAC operationalised some informal and formal 
feedback systems both upward and downward. Feedback took place through the 
numerous meetings and dialogue that was held regularly at all levels (i.e. village, area, 
regional and head office level). Feedback from and to villagers (various enterprises) 
provided a foundation for learning. The Programme Organisers met regularly with village 
groups, discussing issues and problems. Regional Managers and head office Staff visited 
village meetings or visit with individual enterprise operator when they were in the field. 
These meetings, together with informal discussions, formed the basis for  feedback of the 
Programme from and to the village groups. In short, there were strong elements 
reminiscent of the Kolb (1984 p.43) learning circle (Figure 2) involved in the way the 
model has evolved. This circle underlines learning on the basis of experience.    
 

 
 
Figure 2. Feedback and learning in the Bangladesh Poultry Model  
 
 Source: Kolb, 1984  
 
Experiences gathered from implementation of SLDP-I were used later in redesigning the 
model in PLDP and SLDP-II. Some of the major changes made in the model are 
presented in Table 2. 
 
An important change in the model was the use of Sonali crossbreed (Rhode Island Red 
cock x Fayoumi hen). On-farm research in SLDP I showed Sonali to be the most 
appropriate breed for semi-scavenging system (Rahman et al., 1997). 
 
The feed choice system was introduced by PLDP to allow hens of Key Rearers to choose 
own feed supplement. It used a simple bamboo pole split in half as a trough with three 
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compartments for the protein (soybean), carbohydrate (maize) and the shell (oyster) 
supplements. 
 
Another important change introduced in PLDP was the hatching and rearing of Sonali 
chicks by the Key Rearers. Instead of rearing Sonali hens for table egg production, the 
Key Rearer could have local hens, which brood and hatch fertile Sonali eggs purchased 
from the Model Breeder. This means the Key Rearer could produce their own 
replacement pullet, and eliminate the need for both Mini-Hatcheries and government 
farms as  sources of day-old chicks. Hatching and rearing Sonali chicks was also a 
profitable activity for the Key Rearer. 
 
Experience has shown that mini hatcheries have some problems. Mini- Hatcheries were 
designed to be operated in remote areas by solar energy and kerosene stove. Black 
pillows were filled with rice husk and heated in the sun or by use of kerosene stove. The 
eggs are placed into a cylinder with two pillows for hatching. Their capacity was 
typically 1000 chicks (or ducklings) per month. Although Chick Rearers were their 
primary client, many day-old chicks were sold to Key Rearers. This was a profitable 
activity but inherent problem was that it was most management and labour demanding as 
eggs had to be turned every four hours including at night. Another problem had been with 
DLS selling DOC for Tk 8 each, which was lower than charged by Mini-Hatcheries and 
Model Breeder. So, it was difficult for the Mini-Hatcheries to be competitive in the 
market. 
 
Table 2. Modification of the poultry model in PLDP and SLDP II from SLDP I 
 
Component SLDP I PLDP and SLDP II 
Key rearer 10 exotic hens and one cock of 

different breeds 
5 exotic hens of the Sonali breed, with n  
cock 

Local hens only used to generate 
income prior to production by exot  
hens 

4 local hens used to brood and hatch 
fertile eggs from Model Breeder  

No programme for rearing chicks Chick rearing system involving feeding 
and ‘Polo’ (basket) shelter 

Semi-scavenging system not fully 
understood 

Choice system to allow hens to choose 
own feed supplement 

Chicken only In SLDP II,  ducks included 
Model Breeder No specific exotic breed Fayoumi hens and RIR cockerels 

20 hens plus 3 cockerels 54 hens plus 6 cockerels 
Birds kept on floor system Matcha (raised floor) system used 
Hatching eggs sold in open market 
or to mini-hatcheries 

Hatching eggs sold to Key Rearer or min
hatcheries 

Chick rearer Birds kept on floor system Matcha (raised floor) system used 
 Males and females reared together After one month sexes separated for bett  

feeding and management 
Mini-hatchery Used for chicken eggs Less emphasis on mini-hatchery, and in 

SLDP II dropped entirely except for duc  
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eggs 
Poultry worker No provision for credit Credit can be provided 
Egg seller Sell both hatching and table eggs Sell table eggs only 
Feed seller No change No change 
 
Source: Dolberg et al., 2002 
 
Mini-hatcheries appeared to work better for duck eggs, which have thicker shells and are 
less likely to break than chicken eggs. The hatchability of duck eggs was reported by 
PLDP to be 80% to 90% as compared with 50% to 70% for chicken eggs. 
 
Major problems were anticipated with the supply of essential inputs for poultry farmers. 
Day-old chicks and vaccine to control Newcastle Disease (locally known as Ranikhet) are 
produced by DLS. Some of the larger NGOs are already producing their own day-old 
chicks (though the suitability of breed may be subject to verification) as the DLS 
hatcheries are not able to supply the full requirement of the Sonali breed. BRAC is 
hatching a commercial brown egg-layer cross from a RIR cock and a Barred Plymouth 
Rock hen. Males from this cross may be suitable for using with Fayoumi hens as pure-
line RIR are difficult to find and are very expensive. The same can be said for Fayoumi in 
terms of difficulty of supply. 
 
Some of the other changes include: number of beneficiaries per area office increased by 
about 50% requiring support staff to handle households per head, the loan size was 
increased considerably, for key rearers up to 100%. However, the poverty criteria used in 
SLDP-I seem not to have been used in the later projects, thus allowing field staff some 
most of the new NGOs to select relatively well-off households as participants. Moreover, 
in SLDP-I, the three large NGOs involved had an exit strategy. Once the project was 
finished, the participants were to be transferred to regular poverty alleviation and rural 
development programmes of these NGOs, so participants would continue to have access 
to credit and other services for poultry or any other economic activity they wanted to 
pursue. The smaller NGOs participating in PLDP and SLDP-II apparently did not have 
any exit strategy, nor did they have infrastructure or experience in livestock related 
programmes to implement an exit strategy. This aspect might have contributed to larger 
drop out rates and poor performance of the later projects, as will be shown later. 
 
Much work remains to be done to determine the "best" breed or breed combination under 
scavenging/semi-scavenging sysetms, and DANIDA has allocated US$ 800 000 for this 
and other field research topics within SLDP II. If the appropriate breed combination can 
be found which will produce sufficient eggs while still retaining scavenging ability and 
disease resistance when crossed with the local hen, then this will contribute significantly 
to the income generation ability of the beneficiaries in the project. However, this 
objective needs to be assessed with caution as except the Sonali breed there is no other 
successful example of improved breed coming out of the scavenging system, and none of 
the backyard poultry development or cockerel exchange programmes anywhere has 
produced any stable , sustainable crossbreed (Hans Jensen, personal communication).  
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Imported vaccine is also commonly used and NGOs are field-testing the 
haemagglutination response of these vaccines in the field. There is also a need for testing 
these vaccines, as well as the locally produced DLS vaccine in controlled and confined 
conditions of challenge from the local virulent Ranikhet virus. Heat tolerant V4 
Newcastle vaccine strains have been field tested by BLRI (the Bangladesh Livestock 
Research Institute) under contract research from BRAC, but further tests will be 
undertaken before large scale usage. 

The new project which has been started in 2003  is focused mainly on the capacity 
building activities of various NGOs and the DLS, as this aspect has been weak in all the 
three projects implemented so far. By enhancing capacity building efforts of the DLS and 
the implementing NGOs, it is hoped that these organizations will be able to serve the 
smallholder poultry activities for poverty alleviation more effectively. 
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3.   Impact Assessment  
 
3.1  Impact studies on the BRAC-DLS model in Bangladesh  
 
Both SLDP and PLDP project designs required establishment of systematic monitoring 
and evaluation procedures by the implementing agencies (DLS and the concerned NGOs) 
to monitor the progress in implementation and performance of the projects as well as 
assess impact of the projects. However, DLS was not successful in establishing an 
effective monitoring and impact assessment system in either SLDP or PLDP. Most of the 
results reported on the progress of implementation of the model came from participating 
NGOs as a part of their routine programme report without detail analysis. Some data 
were generated mostly by consultant teams,  which visited some beneficiaries on periodic 
basis and by ad hoc studies. It appeared that PLDP also has made little progress toward 
establishing a viable monitoring system as envisaged in the project plan (Dolberg et al., 
Donor evaluation missions consisting of consultant teams produced some field 
observation based reports without using any systematic impact assessment design. 
 
In the absence of systematic monitoring and evaluation within the projects, several small 
and large studies have been conducted at various stages of the projects specifically to 
assess their impacts. An inventory of studies so far conducted for assessment of impact of 
the Bangladesh poultry model applied in SLDP I and II and PLDP is shown in Table 3. A 
brief explanation on each in terms of the background, sampling frame and analytical 
methodology applied is given followed by a summary of  the results obtained.  
 
A mid-term review of the SLDP I done in 1994 recommended generation of field data 
through survey to assess the impact of the project (DANIDA, 1995). Consequently, the 
technical assistance team of the project planned a socio-economic survey in co-operation 
with DLS and the Bangladesh Livestock Research Institute (BLRI). The survey was 
conducted in 1995 in 4 districts covered by BRAC on a  sample of 1000 beneficiaries 
active at the time of the survey distributed among the various categories in proportion to 
their share in the target population of beneficiaries (Alam, 1997). Areas covered by the 
other two NGOs- Proshika and Swanirvar Bangladesh- was not included in the sample as 
they had just commenced operations (Nielsen, 1998). Results of this  study further 
encouraged DANIDA to use poultry as an important tool in poverty alleviation and 
provided further justification for DANIDA’s involvement in PLDP and SLDP II, as well 
as DANIDA’s support to establish the Smallholder Poultry Network at the Royal 
Veterinary and Agricultural University in Denmark (www.poultry.kvl.dk). The network 
has since been active in supporting replication efforts  on the Bangladesh model in other 
countries.  
 
Another survey was conducted in 1997 in five districts covering SLDP I operational areas 
under all three NGOs on a sample of 1,085 including active beneficiaries, dropouts and 
non-participants Neilsen (1998).  Seeberg (2002) undertook an anthropological analysis 
of the impact of the poultry model under PLDP based on a purposively selected sample 
of 30 beneficiary women from the area operated by the ESDO and 11 other respondents 

http://www.poultry.kvl.dk/�
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Table 3. Impact studies conducted on Bangladesh poultry model 
 
Source Study year Districts 

covered 
Sample size Indicators considered 

Alam, 1997 1995 Natore, Kusht  
Chuadanga, 
Rajshahi 

1000 
beneficiaries 

Poultry population, adoption of 
breeds, costs and return of beneficiar  
farms, income, consumption, saving  
gender issues 

Nielsen, 1997  1997 Faridpur, 
Jessore, 
Gopalganj, 
Narail, 
Madaripur 

1,085 includi  
some dropouts 

Household income, expenditure, foo  
intake, loan repayment, use of incom  
gender specific decisions, investmen  
in assets, dropouts, empowerment of 
women 

Seeberg, 2002 2002 Pirganj and 
Rangpur 

54 beneficiari  Access to land, type of households, 
loan size and uses, income, 
empowerment of women,  problems  

DARUDEC, 
2002 

2001 10 districts: 10 
Thanas 

110 
beneficiaries & 
65  
dropouts 

Household income, food consumptio  
loan size, livestock per household, 
enterprise size, training and technica  
support, performance of DLS, linkag  
to NGOs, dropouts. 

Nielsen, 2003 1999, 200  
2003 

10 out of 17 
districts 

Purposive 
sample of 24 
case studies at 
three points in 
time 

Income, consumption, investment; 
woem empowerment, reasons for dro  
out for key rearers; cooperation 
between poultry workers, DLS field 
staff and NGOs 

DARUDEC, 
2003 

2001-02 14 districts:  
28 Thanas 

5,776 
beneficiaries 

Credit received, extent of vaccination  
volume of feed sold, mortality, disea  
prevalence, feed consumption, egg 
production, costs, profit and 
household income 

Nabeta, 1997, 
2002 

2002 NA Secondary dat  Services provided, production system  
breed, marketing problem, credit 
repayment, extent of adoption and 
benefits. 

Raha, 2003 2002 Chapai 
Nawabgonj, 
Rangpur, 
Sherpur distric  

547 
beneficiaries 

Profitability,  sale and consumption;  
marketing  efficiency 

 
 
from an area operated by BRAC. A team of DARUDEC consultants conducted a rapid 
appraisal to assess the impact of the poultry model under PLDP with a sample survey of 
110 beneficiaries selected from 10 thanas located in 10 districts (DARUDEC, 2002).  
DARUDEC also engaged a consulting firm (Mitra and Associates) to conduct a survey 
among  5776 PLDP beneficiaries from 28 thanas in 14 districts to assess impact of PLDP 
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(DARUDEC,  2003). However, this study so far presented only the results of average 
profitability analysis of different enterprises. 
 
Nielsen (2003) conducted a longitudinal study following a panel of 24 beneficiaries as 
case studies in 1999 when they joined the PLDP, in 2001 and in 2003 in order to assess 
the evolution and impact with a focus on the gender dimension of the impacts.  
 
Nabeta conducted a desk study based on a review of IFAD funded projects implemented 
in different countries including Bangladesh, mission reports and secondary data (Nabeta, 
1997, 2002).3

 

 The report highlights the lessons learned, and the technical and design 
issues for possible replication. It also aimed to identify areas of research, which would 
improve the performance of future interventions in smallholder poultry development.  

Raha (2003) conducted a study in purposively selected three upazilas (thana) in three 
districts where the project was more successful and assessed profitability of various 
enterprises and their marketing efficiency.  
 
Several papers have used the results of the above studies in varying degrees to highlight 
lessons in terms of evolution of the model, scaling-up, organization of training, credit and 
delivery of inputs, impact on poverty eradication, impact on food intake and 
empowerment of women (e.g. Dolberg, 2003; Dolberg et al, 2002; Saleque, 2002; Fattah, 
2001). These are not original impact studies and their interpretation of the various 
surveys and their results are not always complete and the  same.  
 
3.2 Methodological limitations of the impact studies 
 
The BRAC-DLS poultry model was replicated through three large projects, each 
implemented in different geographical areas, in different periods of time with some  
overlap, by different combination of NGOs with varying capacity and experience. 
Although the basic poultry model structure remained fairly similar, several changes were 
introduced at different stages. All of these factors may have implications for how the 
model performed under different projects, how the various technical, institutional and 
organizational components of the model performed under different projects and 
situations, what impacts the projects and their enterprises made through which pathways. 
If beneficiaries succeeded to get out of poverty,  how did they do so and what did they do 
once they passed the threshold of poverty? If some failed to successfully use the 
enterprise to help them get out of poverty why did they not succeed? It is imperative that 
these and other related questions needed to be addressed through appropriate sampling 
frame and analytical approaches to assess the impact of the poultry projects under 
discussion. But most of the studies listed above suffer from important sampling and 
analytical limitations, which need to be kept in mind while interpreting their results and 
their implications. These limitations are summarised below before discussing the results.  
 

                                                 
3  Nabeta’s results on Bangladesh projects are  discussed in this section, results on  projects in other 
countries are  discussed in the next section.  
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Sample size: Given that each project had a large number of target beneficiaries, a 
representative and adequate sample size would be needed to draw statistically valid 
conclusions. Due to various factors that might influence performance and impact of the 
model as outlined above, appropriate stratification criteria and their application would be 
needed to draw representative samples. Alam (1997), Nielsen (1998), DARUDEC (2003) 
and Raha (2003) used fairly large samples though not all the important stratification 
requirements were considered in sampling design. Raha selected three upazilas 
purposively in accordance with the advice of the NGO which had operational mandate in 
those upazilas, and the upazilas with reasonably high success records were recommended 
and selected. Moreover, only households that were operating at the time of the survey 
were selected, consequently the results are biased upwards and can’t be generalized.  
Seeberg (2002) and DARUDEC (2002) used very small, unrepresentative samples drawn 
from observed high performing areas often at the suggestion of the implementing NGOs, 
so they did not allow rigorous statistical analysis and inference.  Rahman et al. (1997) 
also had a fairly small sample though it was subjected to statistical analysis. Nielsen 
(2003) used a case study approach with a fairly small purposively selected sample, which 
were interviewed at three different points in time. Case study approach often allows in 
depth analysis of representative cases for drawing general conclusions, hence Nielsen’s 
results could be considered valuable but by her own account, the samples were selected 
by the NGOs operating in the selected project areas,  so there perhaps was a bias towards 
selecting more well-off and more successful cases, thereby limiting the degree of 
generalization that can be derived from the study. 
  
Basis of comparison: The projects operated under a dynamic socio-economic 
environment where poor peoples’ conditions might have changed to some degree without 
the poultry projects. Therefore, to assess the net effect of the projects at household or 
higher levels, both before-after (for participants) and with-without (including both 
participants and non-participants or control group) comparisons would be needed (Table 
4). Either before-after or with-without comparison on its own may generate biased 
estimates of the effects of the project if there were initial differences between participants 
and non-participants and /or there were changes in peoples’ conditions (positive or 
negative) without the project. The before-after comparison also needs to address the time 
path of adoption as not all participants joined the project in the beginning or at the same 
time and problem of using constant or current prices in valuing products and inputs. If the 
number of participants joining the project has an unequal (skewed) distribution over the 
life of the project, the sample  should also reflect that distribution in order to obtain an 
unbiased estimate of the impact of the project.  
 
Another aspect of sampling for impact assessment is how to treat active vs dropout 
participants. Empirical studies on agricultural technology adoption generally divide a 
population into adopters and non-adopters, and analyse the reasons for adoption or non-
adoption at a point in time and then the impact of adoption may also be measured. In 
reality, technology adoption is not a one-off static decision rather it involves a dynamic 
process in which information gathering, learning and experience play pivotal roles 
particularly in the early stages of adoption. The adoption pathway may involve a process 
in which farmers move from learning to adoption to continuous or discontinuous use over 
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time (Figure 3). Inclusion of drop outs in the sample and analysis of their profiles are 
very important where high drop out rates, permanent or temporary, are observed, as 
apparently the situation in all three poultry projects under discussion.  
 
Table 4.  The framework for assessing the net effect of any project intervention 
 
 Before Project After project Difference  
Participants (with project) A B G 
Non-participants (without project) C D H 
Difference E F I 

 
E = A-C=  Difference in initial condition. Assumed to be 0 or no difference  but can be 
different 
F= B-D= Project effect without controlling for initial differences 
G=B-A= Project effect without controlling for possible change without project 
H=D-C= Effect of time/autonomous change without project 
I = G-H= Net effect of project intervention 
 

Figure 3 :  Learning and adoption pathways for a new technology 
 

 
 
 
 
    No 
 
     
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Source: Jabbar et al, 2003 
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All the impact studies under review except that of Nielsen (1998) and Nielsen (2003) 
used only simple before-after comparison, some included dropouts in the sample but in 
most cases the depth of analysis remain low. Only Nielsen (1998) used a before-after as 
well as with-without sampling frame including dropouts but here also the depth of 
statistical analysis to draw robust inferences remain poor.  Nielsen (2003) used a 
longitudinal approach following a panel at three points in time, including dropouts  so 
provided a more robust basis to assess the impacts over time.  
 
More specific analytical deficiencies will be mentioned  where  relevant. 

 
3.3 Impact on the beneficiaries 
 
3.3.1 Types of beneficiaries 
 
Alam’s (1997) sample comprised  75.2% key rearers, 6% chick rearers, 4% model 
rearers, 4% feed sellers, 0.8% mini hatcheries and 10% poultry w orkers and no egg 
sellers. Male and female headed households in the sample were 76.5% and 23.5% 
respectively. The study mentioned that the number of samples in each beneficiary group 
was more or less proportional to the total number of beneficiaries in each group (Alam, 
1997, p2). In theory, all the enterprises in the model are targeted to poor women and 
about 95% of the beneficiaries are supposed to be Key Rearers around whom other 
enterprises are built (Figure 1). Therefore, there seems to be a major divergence between 
the expected theoretical composition of the model and its actual composition in the field. 
Most likely the imbalance occurred because egg sellers were not yet a part of the model 
when this survey was done and Alam did not include dropouts (majority of which would 
be key rearers, the largest beneficiary group) in the sample rather took a reasonable 
number from each of the other categories to allow meaningful analysis.  
 
Nielsen (1998) did not give a breakdown of its 1085 samples according to active 
beneficiaries and dropouts by type of enterprises, and control group. However, an 
aggregate gender breakdown was given showing that among the sample active 
beneficiaries 15.4% were female headed compared to 8.6% for dropouts and 12.2% for 
control group. Others were male-headed households, which indicate that either the 
sample was biased toward male headed households or that the project did not really reach 
its targets who should be principally women. Among the active beneficiaries, 44% could 
read and write, 52% could sign and 4% were illiterate; the corresponding figures for the 
control and dropout groups combined were 25, 40 and 36% respectively.  
 
Similar problems in the sampling composition remain in most other studies. For example, 
Swan (2000) identified three categories of beneficiaries as follows without giving any 
quantitative figure about the distribution of these beneficiaries: 

 
o Women from poor and landless farmer households and female-headed 

households. (Female-headed  households made up about 15% of the total 
households in Bangladesh, most of them are married women, but either separated, 
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divorced or abandoned by their husbands. In some cases, their husbands died 
leaving behind the burden of children and other family members on them). 

o  Poor landless farmers who operate less than 0.5 acres (0.2 ha) of land and depend 
on the sale of more than 10 days per month of their manual labour as the main 
source of income; and  

o  Poor and marginal farmers with between 0.5-1.0 acres (0.2-0.4 ha) of land and an 
average daily income of less than Tk 17/day (about US$ 0.35/day or $ 128/year).  
 

Seeberg (2002) reported that 74% of the beneficiaries had less than 0.50 acre of land and 
12% had 0.51-1.00 acre and 4.3% had 1.01-1.50 acres. This is also an indication that a 
good proportion of the participants were well-off households (with over 0.5 acre land and 
perhaps some livestock, as land and livestock ownership has good correlation), who were 
not the basic target of these projects.  

 
The complexity and capital and skill requirements are not the same for the different 
enterprises, and  the enterprises need to be adopted as independent individual choices on 
a voluntary basis but function as an integrated chain. Therefore, finding the ratio of 
different entrepreneurs and their profiles (asset and income base,  skill level, 
demographic characteristics, market orientation and access etc) would be useful in 
explaining which type of poor women adopted which enterprise and why, what 
participant characteristics contributed to non-participation, participation, success or 
failure and why there was an imbalance in the model composition, if any.   Such detailed 
analysis was missing in all the studies.  
 
Some studies mentioned that some benefits from the poultry projects have spilled outside 
the model participants. Rather than using the loan for poultry, some members used part or 
entire loan for other enterprises, some initially took up poultry but gradually moved into 
other things such as rickshaw, petty trading. But these results could also be interpreted 
differently. Rather than spillover benefits, they might indicate and explain the high drop 
out rates ( see below). Perhaps these participants did not have any interest in poultry in 
the first place but joined the project to access credit and soon moved out of poultry to 
engage in what they wanted to do. This implies that given freedom to choose a business 
with the micro-credit, not everybody would take up poultry as the initial or first choice as 
required by the poultry projects. Mini-hatcheries and model breeders were supposed to 
sell their improved chicks to other enterprises in the model but some sold to local farmers 
outside the model either because there was inadequate number of key rearers in the model 
or because they produced a surplus. Other secondary beneficiaries include farmers in the 
locality who bought health services from the poultry workers, and feeds from feed sellers. 
The extent of such spillover beneficiaries of the project has not been analysed.  
  
A more fundamental question is that the  concept has been developed to target poor 
women, especially the ultra poor,  but it is unclear from the various impact studies if the 
poorest women were targeted and reached in the various projects. An objective 
characterisation of the actual beneficiaries is essential because, while discussing the 
principles and problems of adaptation of the Bangladesh model elsewhere, Jensen (2002) 
mentioned that  “ it is surprising so many organizations and individuals have a policy to 
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target the poorest, but either on purpose or in reality exclude the poorest segment of the 
population from their activities. Common phrases are : the poorest do not have the 
capability to learn, the poorest are lazy, the poorest have chosen to live in poverty, or it is 
better to start with the better off and then the poor will benefit through a trickle-down 
effect –an approach which has been rejected long ago”.   

3.3.2  Drop out 
 
 None of the formal impact studies tried to estimate drop out rates though some studies 
included drop outs in the sample. Nielsen (1998) reported drop out rates of 2-3 percent 
based on estimates of the implementing NGOs. Quoting PLDP monitoring system data 
Nielsen (2003) reported that between 2001 and 2002, 59% of the Key Rearers in the 
PLDP project areas, who constitute 95% of the target beneficiaries,  have dropped out. In 
her own case studies, 26% dropped out completely between 1999 and 2003 and another 
30% stopped PLDP activities but have maintained contact with the NGO for savings and 
participation in group meetings. This latter group perhaps continue to maintain contact 
with the NGO  to access credit to undertake activities of their own choice in the future. 
An IFAD review and evaluation mission reported that 50% of SLDP participants 
appeared to have dropped out after the project ended and 35-40% of PLDP beneficiaries 
dropped out even before the project was completed (Anonymous, 2002).  
 
Nielsen (1998 and 2003) mentioned losses suffered due to high chick mortality, lack of 
technical services and low productivity, problems in repaying loan, family problems e.g. 
advice of husband to stay away to avoid being indebted,  as reasons for drop out. About 
33% of the dropouts showed interest to join the project again. There are indications that 
some people dropped out because they joined the model only to obtain credit and initially 
adopted a poultry enterprise but soon moved into their choice of business leaving poultry 
partly or fully. The IFAD mission mentioned several reasons for drop out : (a) small loan 
size and very small poultry enterprise do not provide a pathway out of poverty, (b) some 
poultry enterprises, especially mini hatcheries and model rearers,  were not profitable, 
partly due to low market price of eggs and other market distortions, (c) the design being 
fixed with type, scale and relative number of enterprises, adopters did not always had the 
freedom to choose the enterprise they liked best, (d) the ratio of participant to NGO field 
staff was much higher than normal NGO micro-credit programmes, especially under 
PLDP and SLDP-II, hence supervision, training, input supply and services  and regular 
contacts with participants could not be maintained at optimal level.  A more schematic 
presentation of the causes of drop out is given in Figure 4. These features led the IFAD 
mission to express concern about the sustainability of the poultry production system. A 
detailed analysis of the drop out rates and profiles of drop outs vs those who stayed in the 
business may be very helpful in increasing the sustainability of the model and the projects 
as targeting potential adopters and their training and other needs may be more objectively 
and accurately done in future projects.  
 
3.3.3 Profitability of poultry enterprises 
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A number of studies assessed profitability of different enterprises and found them 
positive. Some of the important results are summarised in Table 5. The absolute values of 
profit for some enterprises appear to be very low while for others they are reasonably 
good. However, there is no detailed analysis of profit variability and related causes or 
factors. Cost of day old chicks, supplementary feeds, if any, health costs and output 
prices may have influence on profitability. Also there may be differences between 
enterprises, locations and operating areas of NGOs. For example, the IFAD review and 
evaluation mission observed that mini hatcheries and model breeders found it difficult to 
run a viable business producing hatching eggs and chicks because DLS farms supplied 
chicks at below commercial prices. Mini hatcheries also appeared to be technically 
difficult to operate because of high labour and management demand.   The mission also 
observed egg prices lower than usual in several locations, especially near the Indian 
border as eggs come across the border and drive down local prices (Anonymous, 2002).  
 
Market access for products may be a major  factor in profitability. The implicit 
assumption is that poultry producers in the model should have no problem selling their 
small quantities of outputs locally. Egg sellers in the model buy eggs and sell usually in 
local markets. But if a large proportion of the poor families take up poultry and expand 
the size of the enterprise under semi-scavenging conditions, aggregate increased 
production may glut local markets unless traders can access larger urban markets. 
Moreover, increasingly these bigger markets and towns may be supplied by the rapidly 
expanding private commercial sector. Commercialisation may lead to falling poultry  
prices relative to feed cost but commercial farms may remain competitive due to 
economies of scale and they may push scavenging and other small-holder poultry units 
out of business. It is therefore necessary to analyse the competitiveness of 
scavenging/semi-scavenging poultry and identify production and market niches where 
they may have potential for survival.  
 
Table 5. Profitability (US $) of semi-scavenging poultry activities 1994 and 1997  
  
Year and parameter Poultry 

workers 
Chick 

Rearers 
Key Reare  Feed 

Sellers 
Hatchery 
Operators 

1994  
Profit per month 

 
3 

 
15 

 
4 

 
6 

 
27 

1997  
Gross revenue  per week 

 
3.66 

 
28.70 

 
1.44 

 
53.39 

 
23.64 

Total expenditure per week 1.49 22.15 0.61 49.96 18.15 
Total profit per week 2.4 6.55 0.83 3.43 5.49 
Profitability (%) 59 23 69 6 23 
2002 
Benefit/cost ratio 

1.40 1.10 2.75 >1 1.14 

 
Source: for 1994 (BRAC, 1995), for 1997 (Alam, 1997; Saleque, 2000); for 2002 
(Raha,2003) 
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Figure 4: Causes of non-sustainability in SLDP 
 

 

* only applied to the NGO Proshika 
 
Source:  Anonymous, 2002 

3.3.4 Income of the beneficiaries 
Several studies assessed income from poultry and its contribution to total household 
income. However, it is unclear how poultry income and total household income have 
been actually defined and if all the definitions are the same or comparable. It is also 
unclear if current or inflation adjusted prices have been used because inflation and 
currency devaluation would make comparison of values generated at different times 
difficult. Results derived from Alam (1997) are summarised in Table 6. The average 
weekly household income of the beneficiaries increased from taka 268 to  398, i.e by taka 
130 or 48%. This was more or less equivalent to the income derived from the poultry 
enterprise at the time of the survey though in a few cases, poultry income was higher than 
the overall change in household income. The survey also showed that 28% of the 
households had increased their income above the poverty line (Nielsen,1997 based on 
Alam, 1997) although no details was provided on whether they could move up any 
further after crossing the poverty line and what pathway they took to move up the ladder.  
Therefore, it appears as though the entire change in average household income came from 
participation in the poultry project.  Poultry income accounted for about 35% of 
household income at the time of the survey, the figure in the beginning of the survey was 
not available. There was considerable variation in household and poultry income and its 
share between the different enterprises and also between different districts.  
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Table 6. Average weekly income of different beneficiaries and its share in  
total household income, 1995 

 
Beneficiary group Total hh income 

before project, Ta  
Change in total hh 
income at survey, 
Taka 

Total poultry 
income at surve   
Taka 

Poultry share  
total income, % 

Key rearer 270 121 122 31 
Mini hatchery 289 188 261 55 
Model rearer 275 78 151 43 
Chick rearer 269 256 229 44 
Feed seller 262 159 249 59 
Poultry worker 243 129 161 43 
     
All beneficiaries 268 130 139 35 

          Note: US $ 1=  approx. TK 41 in  1995. 
Source: Alam, 1997 

 
Neilsen (1998) found that net poultry income  and its share in total household income 
were higher for project beneficiaries before the project and increased five times among 
project beneficiaries but only marginally among the control group(though not clear, 
control group perhaps include the dropouts) (Table 7). Project members’ own 
contribution to household income increased from 16 to 30% among the beneficiaries  but 
only from 9 to 10% among the control group. Breakdown by type of enterprises was not 
available nor was any indication of the extent of variation across districts and NGOs. 
 
Nielsen (2003) found average monthly beneficiary income of key rearers from PLDP 
poultry project activities was Tk 1470 in 2003, which was higher than the average for all 
PLDP activities though this comparison was perhaps not meaningful as the sample of 
different enterprises was not proportional. About 75% of the beneficiaries had more than 
one source of income in 1999 as well as in 2003. Average monthly income from non-
PLDP activities increased from Tk 255 in 1999 to Tk 775 by the end of 2002.  

 
DARUDEC (2002) showed that average monthly income of different beneficiary groups 
increased by 14-163% (Table 8). However, the small sample size and its lack of 
representativeness may have highly biased some of the estimates.  

 
Table 7. Average weekly poultry income and its share in household income among 
beneficiaries and control groups, 1997 

 
 Beneficiaries Control 

Before proje  At survey Before proje  At survey 
Poultry income, Taka 20 102 10 15 
Total household income, Taka 346 455 292 326 
Poultry share in total household 
income, % 

5.8 22.4 3.4 4.6 

Source:  Nielsen 1998. 
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Table 8. Average monthly net income  (Taka) from semi-scavenging poultry,  

 1997 and 2002 
Beneficiaries  Increased  Income  % change in income 
Key Rearers 1193   56 
Mini Hatchery  2557   61 
Chick Rearers 1500   51 
Model Rearers 728   14 
Feed Sellers 2019   99 
Poultry Workers 1025  58 
Egg seller 2468  163 
 
Source: DARUDEC (2002), US$1 = approximately Taka 56 in 2002. 
 
 
To be able to make any impact on poverty, the poultry enterprises in the model have to be 
sufficiently profitable and generate adequate income to be attractive. The income and the 
cash flow pattern should also enable repayment of loan in the beginning and leave some 
margin for family expenditure. The beneficiaries are supposed to be poor women who 
have practically no or few other direct cash income generating activities though they 
contribute a lot of their time to other farm and household activities. Therefore, most 
producers practiced poultry as a complementary or supplementary enterprise to add to 
their other activities, direct income generating or not. In the absence of a good 
understanding or measure of the alternative income sources or opportunity cost of their 
labour and capital, it is difficult to judge if the profit rates and income derived from 
various enterprises shown above were sufficiently attractive for the majority of the poor 
to continue this as an income diversification strategy and use this to get out of the 
threshold of poverty. Whether the income and cash flow had any relation with repayment 
performance and drop out would also be useful information. None of the studies that 
assessed profitability and income looked at these issues thoroughly. The high drop out 
rates indicated by IFAD and Nielsen mentioned earlier imply that such detailed analysis 
is required to understand the viability and sustainability of the model and it’s various 
components.  

3.3.5   Consumption, saving and expenditure pattern  
 
It was envisaged in the project design that increased poultry production would directly 
contribute to food security by enhancing consumption of poultry meat and eggs to some 
extent and indirectly by enhancing income to purchase other foods. Also enhanced 
income could be spent on non-food items, be saved and invested in other assets. Alam 
(1997) and Nielsen (1998) found significant increases in the consumption of several food 
items among the beneficiaries (Table 9). Nielsen also found that the control group had 
lower initial consumption levels and significantly less consumption increases over the 
project period. Nielsen (2003) found that starvation in the lean season (about 4 month per 
year) reduced in case of 75% of the beneficiaries and intake of meals with eggs and fish 
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had increased in the rest of year, though it is unclear how much of this could be attributed 
to the PLDP poultry activities. Raha (2003) found that consumption of eggs and chicken 
increased significantly among chick rearers and model breeders but not so significantly 
among other enterprises.   
 
Table 9. Changes in average intake of some food items among project beneficiaries, 1995 
and 1997 

 !995 study 1997 study 
unit Before After unit Before After 

Eggs No/week 1.78 4.61 No/week 2 5 
Chicken No/year 2.13 5.05 Gm/wee  62 105 
Fish Times/mont  10.0 12.0 Gm/wee  983 1310 
Meat Times/mont  0.87 1.88 Gm/wee  126 190 
Milk Litre/month 0.80 2.59 Litre/we  0.5 1.1 
Grain Kg/week 12.08 14.30 Kg/week 14 15 
Vegetables Times/week 12.1 12.2 Gm/wee  3057 3801 
Source: Alam, 1997; Nielsen, 1998 
 

Nielsen (1997) showed on the basis of the survey reported in Alam (1997) that among the 
project beneficiaries ownership of improved breeds of chicken increased by 47%, 
ownership of goats increased by 30%, cattle ownership increased by 139%. Nielsen 
(1998) showed larger increases in saving and expenditure among beneficiaries compared 
to control groups (Table  10). Large increase in cash savings among beneficiaries is 
primarily due to compulsory savings requirements of the NGO credit groups. Other 
expenditure includes investment in non-farm activities such as rickshaw or other business 
 
Table 10. Changes in average monthly expenditure and saving (Taka per household) 
among beneficiaries and control groups, 1997 

 Beneficiaries Control group 
Before At survey % change Before At survey % change 

Food 951 1181 24 795 924 16 
Clothes 141 153 9 118 123 4 
School fees 45 71 57 30 39 30 
Medical 22 28 27 18 22 22 
Marriage/gift 14 20 43 17 19 12 
House repair 47 72 53 47 45 -4 
Animals 22 38 73 11 16 45 
Savings 57 144 153 20 40 100 
Other  93 127 37 78 87 12 
       
Total 13  18   11  13   
Source: Nielson, 1998 

 
run by the male members of the household for additional income generation.  Investment 
in animals showed a ladder pattern over time: from chicken and ducks to goats and cattle. 
Nielsen (2003) found that beneficiaries have increased their total savings by 60% (from 
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Tk 28314 to Tk 47278), have increased their average land holding- both owned and 
rented, and have improved their houses, invested in tubewells, improved latrines over the 
three year study period. Seeberg (2002) mentioned similar pattern in her case study 
households and  Todd (1998) found a similar pattern among Grameen Bank’s micro-
credit recipients in Tangail district (Figure 5), which is outside the poultry project.  
 
Figure 5.  Micro-credit recipients’ investment ladder over several loan cycles 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  Source: Todd (1998) 
 
 
 
 
 
 
 

Source: Todd , 1998 
 
 
3.3.6 Empowerment of women 
  
Participation of women in decision making about various aspects of the household and 
increased confidence in making decisions are often considered as good indicators of their 
status and power in the family and society. Mobility, e.g. going out of the homestead and 
to the market, may also indicate empowerment. Nielsen (1997) mentioned that 
beneficiaries had gained more influence on deciding the use of income and schooling of 
their children.  With the project income, joint decision making by husband and wife had 
increased from 54% to 60% of all sample households. School attendance of children of 
beneficiary households increased from 86 to 99% and the increase was much higher for 
girls, which might be an indirect indicator of the influence of women in sending girls to 
school. Nielsen (1998) found large increases among both beneficiaries and control groups 
in women’s participation in decision making on how to spend income. Also  joint 
decision on which children to be sent to school increased from 44% to 70%, while 
women only decision increased from 14% to 27% among beneficiaries. For the control 

The Micro-credit ladder

0 1 2 3 4 5 6 7 8

Years of borrowing

A
ss

et
s &

 L
iv

es
to

ck

landless

poultry

goats/pigs

houselot/cowshed
larger house

cow

sharecrop

bullock

lease

lease/
purchase

milch buffalo 

 



 35 

group, the same trend in decision making was found. Seeberg (2002) reported that 92% 
of the interviewed women kept the income from selling of eggs and chicken in their own 
hands and they sent more of their children, especially girls, to school.  Nielsen (2003) 
mentioned that beneficiaries had increased their confidence and mobility outside the 
homestead, they also had improved their status in the family by taking part in decisions as 
they were recognized as income earners. Women give priority to schooling of their 
children and they give priority to daughters.  
 
Although participation in the poultry project might have positively contributed to some of 
the indicators of enhanced women power and status as mentioned  above, a clear 
attribution to the project would be difficult because of the presence of other parallel 
programmes in which both the beneficiaries and the non-beneficiaries have participated. 
For example, there is a countrywide programme on food for education run by the 
Education Ministry and implemented through some NGOs including the ones 
implementing the poultry project. In order to encourage poor families to send their school 
age children to school, a certain amount of food grain is given per child every month if 
they attend school regularly. The food compensate for their lost work and income and 
contribute to the country’s literacy expansion programme. Some NGOs also have 
informal literacy/schooling programme of their own. Increased school attendance in the 
project areas might have resulted largely due to these programmes rather than the poultry 
project per se.  
 
3.4 Performance in delivery of services 
 
3.4.1 Credit 
 
Micro-credit is an essential component to support the expansion of the model. Alam 
(1997) found that the amount of loan received by different beneficiaries varied due to the 
type of enterprise. For instance the Key Rearers received the lowest amount of loan (Taka 
1003), while the Mini Hatchery owners received the highest amount (Taka 5750). All 
loanees were found to be regular in weekly repayment. DARUDEC (2002) reported that 
among the Key Rearers, Poultry Workers and Egg Collectors around a third to half of the 
loan provided was used for the poultry enterprise; the rest was mainly invested in some 
other income-generating activities. Two main investment items from loans was petty 
trading and procurement of goat. A number of beneficiaries dropped out of the 
programme due to late disbursement of credit.  
 
Nielsen (2003) found that one third of the PLDP beneficiaries had problems of loan 
repayment due to sickness in the family, natural calamities and livestock mortality.  
Among the drop outs, 65% had problems with loan repayment and finance, 22% had 
problems in repaying the first loan. An IFAD review and evaluation mission that assessed 
SLDP I observed that small loan size was a reason for many drop outs as it did not 
provide a basis for a viable business to get out of poverty. They also observed that in 
SLDP I project areas, poultry production has been sustained where the two larger NGOs- 
BRAC and Proshika- had the resources to continue the credit operation along with 
technical support. The mission also found poor loan recovery – below the level expected 
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in normal micro-credit programme,   where drop out rates were high. Similar problems in 
SLDP II led the PKSF, the apex credit management agency, to suspend credit fund 
disbursement to 4 out of 10 of the NGOs whose operational areas had high loan default 
rates (Anonymous, 2002). 

3.4.2  Training and technical support 
 
Short term training to potential beneficiaries to be provided by the implementing NGOs 
is an essential component of the project. Under SLDP I, out of a target beneficiary of 
400, 000, training had been provided to about 77,310: 3900 poultry vaccinators, 1400 
chick-rearers, 400 feed-sellers, 71500 key rearers and 110 mini-hatchery owners, though 
it is unclear whether these numbers were for the entire project period or for an incomplete 
period (Nabeta, 2002). Up to September 1999, the total number of trainees covering the 
different beneficiaries of PLDP was 170,550 out of a target population of 364, 000 
(Newnham, 2000). The type and duration of  training provided to various target 
beneficiaries of PLDP appeared to be more or less the same irrespective of various type 
of cadres. The beneficiaries successfully operating their enterprises expressed a general 
positive attitude to the training they had received, whereas dropouts from the same 
groups and villages expressed negative attitude. Many of the beneficiaries could not 
recall much of the technical aspects that they had been taught and this was more apparent 
among the dropouts. Only Mini Hatchery owners, Chick Rearers and Poultry Workers 
received handouts. It appeared that NGOs, especially smalaer ones in PLDP and SLDP-
II, put considerably more emphasis on credit disbursement and recollection, than on 
technical issues (DARUDEC, 2002). Nielsen (2003) mentioned that communication and 
cooperation among the DLS and NGO staff in the field and the poultry workers has been 
poor, and much less than desirable to make the model work efficiently. Since the poultry 
workers are the key  players in providing health and other technical support to the various 
enterprises, it is essential that they get proper training and timely supply of vaccines and 
other inputs to perform their job. This did not appear to be the case in the PLDP project 
areas where 25% of the area offices of the NGOs did not keep the local DLS offices 
informed of who the poultry workers were.  
 
There did not appear to be any understanding among the beneficiaries concerning the 
Poultry Model and the inter-action and inter-dependency of the various enterprises. A 
major problem with regard to training in the technical aspects of the Bangladesh poultry 
model as well as extension was that recipient organizations and donors alike have grossly 
neglected these issues and so only limited human capabilities existed in technical support 
of the model (Dolberg, 2001). The NGOs stated that 60% of the field staff time was used 
on credit disbursement, recollection and savings, 20% on technical aspects and 20% on 
social services. However, none of the Area Offices had staff fully conversant with poultry 
management. Although the projects paid for recruiting graduate level technical staff (with 
animal husbandry or veterinary training) for area offices, only about 5% of the staff had 
such qualification. The NGOs apparently had difficulty hiring and retaining staff with 
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graduate animal science training, as they tended to look for better paid and higher status 
jobs in urban areas4

 3.4.3 Research and capacity building   

 (Anonymous, 2002).  

 
Teaching and research at universities and public sector institutions generally ignored the 
scavenging poultry sector, except in a few cases where backyard poultry projects through 
cockerel exchange programmes were implemented on a pilot scale,  perhaps assuming 
that it had no prospect for development. Since the 1980s, there has been a rapid 
expansion of the work on the smallholder poultry concept in Bangladesh at the initiative 
of BRAC in collaboration with DLS and outside donors. The result is that there is a 
shortage of well trained livestock staff at all levels to address the research, extension and 
development issues to support scavenging poultry sector (Dolberg, 2003). SLDP and 
PLDP made  provision for adaptive research and capacity building for developing the 
semi-scavenging poultry model. DANIDA has allocated US$ 800 000 for field research  
within SLDP II through 50 scholarships for M.S studies and thesis research (10 per year). 
The Smallholder Poultry Network based at the Royal Veterinary and Agricultural 
University, Copenhagen provided training to 15 Bangladeshi students at M.Sc level 
through a sandwich programme, where a University in Denmark has awarded degrees, 
but research has been conducted in one of the poultry project areas in Bangladesh5

  

. These 
graduates are likely to make good contribution to the project in the coming years 
provided they are retained in the poultry related work rather than transferring to other 
sectors. 

Poverty alleviation through scavenging poultry was the original goal of the initiators of 
the concept (BRAC, DLS and others who contributed to the design and evolution of the 
Model). However, the evolved model is no longer based fully on only local breeds and 
scavenging feeding systems rather a combination of local and improved breeds as well as 
supplementary feeding and management are part of the model, hence described as semi-
scavenging. All of these require an elaborate technical and institutional support system. 
Although required input and service support systems have been developed through trial 
and error and implemented under the three projects, research on their effectiveness and 
alternative modes of delivery are absent.  
 
Given the semi-intensive nature of production of different enterprises in the model, it became 

                                                 
4  Given the number of unemployed agriculture, especially animal husbandry and veterinary, graduates 
in the country, finding trained staff for the project should not be a problem. It is however, to be 
expected that such graduates will look for better job opportunities if the NGOs do not provide adequate 
incentives for them to stay.  Whether  the salary and benefits offered to these graduates by the NGOs 
are reasonably attractive in relation to the market and whether the NGOs are budgeting  lower benefit 
packages  to keep project cost low needs to be closely examined.  
5 The main university involved in Denmark is the Royal Veterinary and Agricultural University, but 
the board of the Poultry Network is multidisciplinary with disciplinary support provided by  some 
other institutions including Copenhagen University, The Centre for Development  Research and  
Aarhus University. 
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necessary to consider if local breeds were appropriate or adequate to run market oriented poultry 
enterprises. This question led to the determination of the "best" breed or breed combinations 
under scavenging/semi-scavenging systems. If the appropriate breed combination could 
be found which would produce sufficient eggs while still retaining scavenging ability and 
disease resistance when crossed with the local hen, then this would contribute 
significantly to the income generation ability of the beneficiaries in the project. Some 
work has been initiated in this line though caution about its success is warranted (see 
above).  
 
Rahman et al (1997) conducted a study to compare the performance of different breed 
combinations under semi-scavenging conditions at farm level. The breed combinations 
used for trial were based mainly on White Leghorn, Rhode Island Red and Fayoumi. 
Breeding for production of chicken was done at DLS farms. The chickens were reared by 
the Chick Rearers for up to 8 weeks of age in a flock of 250 chickens per rearer. 297 Key 
Rearers reared a total of 1,272 pullets and the trial was conducted in four districts in four 
seasons. Based on the  results of this study Dolberg (2003) concluded that there was no 
significant difference in performance among the different breed combinations, and 
location rather than breed was more important affecting mortality and productivity. The 
implication drawn was for adoption of a flexible approach in breed use: while Sonali 
breed had done well and it made sense to use it when it was available, there was no 
justification to make the supply of the Sonali a bottleneck for expansion of the poultry 
model. If it could not be obtained, other breeds could be used and they could be obtained 
from sources other than DLS. However, a re-examination of the results indicated that 
Dolberg’s interpretation of the results and the conclusion was not fully accurate. It was 
found that in terms of age at first laying there was no significant difference among the 
breeds and that the combination of RIR x Fayoumi (Sonali) had the statistically 
significant best performance with the highest egg production (156 eggs/hen/year), lowest 
mortality (16%) and highest profit per hen (205 Tk/hen). Among the other four breed 
combinations these differences were not statistically significant. There was no significant 
seasonal effect on egg production.  
 
Another field trial conducted in 2001 in the PLDP area as part of an M.Sc  thesis research 
under the guidance and support of Danish Poultry Network compared Fayoumi breed 
with the Sonali and crosses with the Native Naked Neck, and confirmed the superiority of 
the Sonali (Zaman, 2002). On the other hand, Ali et al. (2002) found in a similar trial 
elsewhere in the country that location had significant effect on productivity. However, it 
is quite possible for location to have general effect on productivity because of ecological 
and production system differences: a grain based production system may generate more 
feed supply for scavenging poultry than a non-grain based system, a dry environment 
may produce less organism in the soil for birds to pick and may produce less disease 
conditions than a flooded, wet condition. 6

                                                 
6 The numbers of observations involved in experiments in these studies were relatively small. For 
example, in the trial by  Rahman et al.,  there were  3 sites, 8 breed combinations and 4 hatches, i.e. 3 
factors and 96 cells. There were 1272 birds in 297 households , i.e  3 hh/cell or 12-13 birds/cell or 4 
birds/household. Ali’s trial included 72 birds distributed to 18 households in 10 locations in 7 villages. 
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In pure scavenging systems, perhaps significant attention needs not be given to breed, as 
people will be expected to use whatever breed they have locally. If the system is semi-
scavenging or semi-intensive for which day old chicks and other  support services have to 
be organized, and if improved breeds are to be considered, choice of breed(s) may 
become a major consideration because even with one improved breed, Sonali, the supply 
of day old chicks from the DLS farms is often inadequate. With several breeds and 
several suppliers, the system may be even more complex and chaotic. Partly as a response 
to this problem, BRAC has started to produce DOC  in order to service the requirements 
of the poultry model (Dolberg, 2001). BRAC perhaps also sees here a business 
opportunity as DLS farms may not be able to continue supplying the expanding demand 
for DOC from the rural areas. It is likely that BRAC will use the poultry model to 
develop a  contract growing system whereby BRAC will supply DOC and other inputs 
and buy back eggs and broilers. The difference with commercial contract growing may be 
that BRAC will still keep the focus on poverty alleviation and target the poor women, or 
poor households in general, as in the poultry model.  
  
Some of the changes introduced in the model as it evolved from scavenging to semi-
scavenging system are partial confinement and feed supplement. Since improved breeds 
are used, supplement has to be of good quality protein to be useful. Confinement and 
supplementation is also required in local chicken to reduce mortality due to predator and 
diseases. The Newcastle Disease is found to be most common, so regular vaccination 
through poultry workers has been introduced in the model. However, interaction between 
breed, feed supplement and disease control need to be systematically studied in order to 
define optimal ration and management regimes to produce best results. An extension and  
dissemination system with high biosecurity has to be developed and implemented as the first 
step to make semi-intensive systems viable (Jensen, 2000; Dolberg, 2001). But research in 
these areas is virtually absent in Bangladesh. Ali et al. (2002) conducted a small trial to 
assess the effect of supplementation on egg production of crossbred birds and found that 
ad libitum feed supply gave the highest egg yield and also location was a significant 
factor in egg yield difference. Several papers on the subject quoted a study by Roberts et 
al. (1994) conducted in Sri Lanka, showing that a supplement containing 26% crude 
protein significantly reduced mortality in village chicken, 9 and 15% crude protein 
supplements were not effective as it was well known that sufficient protein in the diet 
was required to build up a chick’s immune system.  However, it is not clear whether 
supplementation with 26% crude protein (or 16% for local chicken) was adequately 
profitable to encourage poor people to make such investment in scavenging poultry, 
especially with local breeds.  

                                                                                                                                           
Therefore it is unclear if statistical analyses and conclusions drawn from such small numbers of 
observations are robust enough for generalization.   
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3.4.4  Stakeholder participation and sustainability of the system 
 
From the foregoing analysis it appears that the poultry model has been developed as an 
integrated supply chain.  The enterprises in the model were designed from the suppliers' 
perspectives and new enterprises were designed in the process of evolution to fill a 
perceived gap. Although feed back from beneficiaries and learning have been used to 
some extent in introducing changes in the model, it is clear that a fully or sufficiently 
demand driven, beneficiary participatory approach was not applied in designing the 
model or in introducing changes. All three poultry projects funded by donors had explicit 
budgetary provision for hiring adequate technical staff, for providing adequate and 
appropriate training to potential beneficiaries, and for establishing a sound monitoring 
and evaluation system. In all three areas, actual performance appears to be poor and the 
IFAD review and evaluation mission expressed concern about the sustainability of the 
semi-scavenging production system.   
 
In order to address some of these concerns, the newly agreed project funded by IFAD and 
DANIDA is primarily focused on enhancing capacity building of the various agencies 
that are involved in servicing the poultry model. NGOs have developed good micro-
credit systems but such credit is often provided without technical training, and the 
objective of the new project is to promote a ‘credit plus technical support’ approach. 
Moreover, credit will be made accessible without restriction on the choice of enterprise 
so credit recipients can choose what they want and can do best. This will also reduce the 
drop out rate from poultry. Several enterprises in the poultry model will be either 
eliminated or be made optional and changed in terms of content so that beneficiaries at a 
location may use a flexible approach, i.e. there will no longer be a fixed model with fixed 
number of enterprises, beneficiaries and scale of operation. The IFAD evaluation mission 
concluded that “in fact, with a demand driven approach it may be best not to talk of a 
model at all, but let the components  evolve as the circumstances permit” (Anonymous, 
2002).  
 
If this is the key lesson from the three big projects implemented in fairly large areas over 
a decade, and if this is assumed as the key to development of a sustainable approach to 
scavenging poultry for poverty alleviation, then it appears that all the experiences of the 
BRAC-DLS poultry model development and its evolution need to be put upside down in 
spite of its several positive achievements. Also, widely held belief among some 
professionals and practitioners that ‘the idea of smallholder poultry for poverty 
alleviation is well established’ (Funso Sonaiya, personal communication) needs to be 
significantly moderated until more sustainable scavenging systems can be established.  
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4.    Experiences from Other Countries  
 
4.1 Smallholder poultry development projects  in other  countries 
 
Several smallholder poultry development projects have been implemented in Cameroon, 
China, Egypt, Indonesia, Lesotho, Malawi, Nepal, Pakistan and Sri Lanka in the 1980s 
and 1990s. These projects evolved in parallel with the Bangladesh model and they are not 
replications of the Bangladesh semi-scavenging model per se, but it is likely that some 
lessons from the early experiences of the Bangladesh model were used to design these 
projects.7

 

 More recently, adaptation of the Bangladesh model has been made in some 
countries, e.g. Benin, Kenya, Mozambique, Tanzania.  Although these projects vary in 
size, composition and organizational mechanism for implementation, all are targeted to 
the poor, especially women. IFAD conducted an analysis on the performance of these 
projects mainly based on secondary data and reports of project missions. The study was 
provoked by what was happening in Bangladesh and a need to compare and share 
experiences of different countries in applying similar approaches (Nabeta, 1997, 2002). A 
summary of the main features of the projects including those not studied by Nebata is 
given in Table 11. 

 Table 11. Smallholder poultry development projects in different countries:  objectives, 
activities and achievements 
 
Project Objectives Poultry development activities Achievements 
Cameroon/LSDP  To increase meat and milk 

production and raise the 
incomes of poor livestock 
herders by promoting produ  
associations, enhancing the 
participation of the private 
sector in providing services  
strengthening land regulatio  
to improve the use of 
rangelands. 

The formation of poultry and dairy produce  
groups (for input supply and marketing, wit  
particular focus on women). Credit for sem
intensive poultry production. Vaccination 
campaigns against NCD and the privatizatio  
of animal health care, including credit lines  
beneficiaries. 

A Cameroonian specialist was trained in 
Burkina Faso. Vaccinations were carried 
out in villages identified by the project. 
Seven poultry loans have been provided  
against 160 of the staff appraisal report), 
with the average loan size of about 
USD 30 000 (MTR, 12/93). Ten villages 
have been selected for the experimental 
establishment of village vaccinators to 
implement a campaign against NCD and 
Peste des Petis Ruminants. 

China/SYADP  To improve the living standa  
among 34 resource-poor 
townships, mostly through a 
credit mechanism for improv  
infrastructure (251 irrigation 
schemes, etc.), production 
initiatives, the supply of inp  
and support for project 
management. 

The setting up of two broiler parent-breedin  
farms for the production of day-old chicks 
(owned and operated by the townships) and  
broiler slaughtering plant. Production credit  
beneficiaries for 650 broiler units. 

The breeding farm in Qixia is in operatio  
and quite adequate for producing both 
broiler and laying hen DOCs, but, at the 
other farm, the management and the 
hatchery is not of a high standard. The 
broiler slaughtering plant processed 30 a  
40 tons in 1991 and 1992, respectively 
(against its capacity of 1 000). (Mid-Term 
Evaluation 

Egypt/MADP  The strengthening of Minya 
Governorate’s extension and 
research services to increase 
small farmers’ crop and 
livestock production. 

To establish 20 chicken-rearing units (rearin  
DOCs for 40 days) and distribute improved 
and vaccinated (NCD) birds to small-scale 
poultry producers, especially women The 
provision of a feed mill and mixing plant to 
meet the feed needs of small-scale poultry 
producers The provision of support to the 
vaccine production centre. 

Over 137 000 chicks sold; farmers are 
responding well to this activity (MTE, 
12/86). The planned 20 chick-rearing un  
have been constructed. Average number  
pullets sold per farmer (mostly women) i  
10-15; overall economic benefits from 
poultry production accruing to rural wom  
and are reflected in their economic status 

                                                 
7 The parallel development of the concept of smallholder poultry for poverty alleviation targeting 
women somewhat resembles the concept of multiple sources of innovation model of agricultural 
research and technology development (see Biggs, 1989; Biggs and Clay, 1981).  
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(Women in Development Case Study 
Report, 11/91). The construction of the f  
mill is 95% completed . 

Indonesia/IGPMFL  To raise the incomes of 
287 500 households that are 
below the poverty level by 
initiating a range of on and 
off-farm income-generating 
activities and the 
development of small farme  
groups. 

The provision of credit (joint-liability group 
credit) for small-scale poultry production. 

The project groups have a repayment rat  
of 99.3%. Number-wise, livestock loans 
represent the largest share (49%), and 
poultry represent 9.3%, of which about 
80% are specified as free-range poultry 
(1992). The income increase by 
agriculture-livestock income-generating 
activities  has been reported at 35% 

 

Malawi/MSPPM 

Provision of village-based 
food and income-generation 
opportunities by small-scale 
poultry enterprises to the 
poorest segment of the 
village population, 
especially women 

Preparatory phase for expansion of semi-
scavenging poultry model); provision of 
training in health and husbandry practices 
and credit  to the women for poultry 
enterprises  

The Bangladesh poultry model has been 
modified and simplified and tested under 
village conditions in 11 villages 
involving a total number of 520 poor 
women households. The poorest segmen  
of the village population accepted the 
model and able to generate income and 
savings through managing a small flock 
of chicken under improved condition. 

Nepal/PCRWP      To improve the economic 
conditions and the social 
status of approximately 
16 000 poor rural women 
through the provision of 
credit and training. 

The provision of production credit for 
livestock. The credit for off-farm activities 
includes the establishment of livestock 
vaccination services and veterinary 
medicine supply by private entrepreneurs. 

Livestock represents the highest share in 
all the credit (66.9%), whereas poultry 
constitutes 1% in the amount and 3% in 
the number of loans. The women 
borrowing for livestock took training on 
loan transactions and veterinary services  
Livestock vaccination was a noticeable 
achievement in the project area; 61% of 
the women in Kaplvastn and 33% in 
Gorkha had vaccinated their livestock. 

Pakistan/NJVCDP  To raise the living standards 
and incomes of the poorest 
small farmers through the 
identification, introduction 
and promotion of new 
technologies, skills and 
enterprises suitable for 
adoption by the target group. 

To improve the capacity of the Department 
of Animal Health (DAH) to produce and 
distribute – on a full-cost-recovery basis – 
appropriate breeds (DOCs) of poultry to 
subsistence-oriented small households and 
to support six village poultry-breeding units 
(500 birds; through credit). The flock 
maintained at the DAH farm would act as a 
grandparent flock, supplying parents to the 
village units; villagers would replace part o  
their birds with the improved breeds 
supplied by the village units. 

The livestock section continues its 
poultry and animal de-worming 
programme in a competent manner 
(SMR, 05/94). Several instances were 
observed where high mortality rates had 
been experienced by villagers who had 
been supplied with chickens. 

Sri Lanka/SBIRDP   The provision of credit, training and mobile 
animal health clinics. The Department of 
Animal Production and Health will work 
together with Social Mobilises to establish 
livestock demonstration, mostly among 
groups of women interested in establishing 
livestock enterprises. One member of a 
group participates in the demonstration 
programme. Groups will have previously 
established a savings programme and will 
use this as a foundation for obtaining acces  
to credit (e.g. for ten-hen poultry units and 
three-doe goat flocks). 
 

The Department of Animal Production 
and Health completed 12 and 30 
demonstrations for goat and poultry (50-
bird units, not 10), respectively, during 
1993-95. The credit activity has been 
initiated. Social Mobilises, which forms 
the backbone of the community 
mobilization programme, is showing 
strength. Overall, the participatory 
approach adopted through the project ha  
started showing positive results. 

Republic of Benin To improve livelihood of the 
rural population through 
improvement of traditional 
village poultry 

Training of village vaccinators, support to 
construct hen houses, training of poultry 
producers, access to a micro-credit scheme 

First phase of the project finished  
With observed positive improvements in 
terms of reaching the poor, especially 
women, reduced mortality, increased 
sales and income.  

 
LSDP- Livestock Sector Development Project, SYADP- Shandong/Yantai Agricultural Development Project, 
MADP- Minya Agricultural Development Project, IGPMFL- Income-Generating Project for Marginal Farmers and 
Landless, EJRAP- East Java Rainfed Agriculture Project, LISP- Local Initiatives Support Project, DWRDP- Dowa 
West Rural Development Project, MSPPM- Malawi Smallholder Poultry Production Model , PCRWP- Production 
Credit for Rural Women Project, Neelum and Jhelum Valleys Community Development Project, SBIRDP- Second 
Badulla Integrated Rural Development Project (SBIRDP) 
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Source: Nabeta, 1997, 2002; Jere and Jensen,  2000; Anonymous, 2003.  
 
The production system followed in the projects studied by Nebata was either semi-
intensive, based on confinement or semi confinement, and scavenging (Table 12). Eight 
projects support semi-intensive system, while three projects support scavenging system. 
The projects promote exotic/improved breeds or local breeds. In five projects, poultry and 
eggs are  sold within the project areas, and in three outside the project areas. With regard 
to the remaining four projects, there was either no information available, or the 
intervention was not directly related to marketing.  
 
Table 12. Production system, breeds, marketing strategies and problems of smallholder 
poultry development projects in different countries 
 
   

Country/Project  

Production 
systems  

 

Breeds Marketing Credit 
repayment 

Marketing 

Problem 

Feed proble  High 
mortality  

Cameroon/LSDP  1  NA 2**   NA   2  1  NA 
China/SYADP  1 1 2  NA   2   NA NA 
Egypt/MADP  1 1 1  NA   2  1 1 
Indonesia/IGPMFL  2  Na  NA 1   NA  NA NA 
Indonesia/EJRAP  2 2 1 1  1  NA NA 
Lesotho/LISP  1  NA 2**   2  2  NA NA 
Nepal/PCRWP  1 1  NA  2  NA  NA 1 
Pakistan/NJVCDP  2 1 1 NA   NA  NA 1 
Sri Lanka/SBIRDP  1  NA 1  NA   NA  1  NA 
 
** Though the project is not meant to export products,  international competition for products exists in the country. 
 
Production system: 1 = Confined/Semi- Confined, 2= scavenging;     Breeds: 1= Improved, 2 = Local; 
Marketing: 1= Within project area, 2= Outside project;   Credit repayment: 1= Good repayment, 2= Has problem;  
Marketing problem: 1= God progress, 2= Has problem;  Feed problem: 1 = Yes, NA= Not available;  
High Mortality: 1 = yes. No= 2.   
 

Source: Nabeta, 1997, 2002. 
 
Among the types of support provided for poultry development, 10 out of 12 projects 
provided credit support, 7 out of 10 projects provided support for veterinary services 
(Table 13). The Minya Agricultural Development Project in Egypt provided facilities for 
the production of the pathogen-free eggs that are used for the production of Newcastle 
Disease (NCD) vaccine. The project also provided beneficiaries with improved and 
vaccinated day-old chicks.  
 
The main findings of IFAD review were that some common features identified during 
implementation which have a bearing on the overall performance of project interventions 
relate to credit repayment trends, marketing options, mortality rates and feed costs. The 
marketing constraints include competition with large commercial producers. Other 
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common problems are high mortality rates and high prices for feed, which are usually 
attributed to marketing problems and are the main cause of poor credit repayment.  
 
Table 13. Types of support provided for smallholder poultry development.  in different  

countries  
 

 Country/Project  Credit-supported a  
farmer-managed 
production 

Provision of 
improved 
veterinary serv  

Training to women  
animal husbandry a  
health 

Activities specific  
focused on women 

Cameroon/LSDP X X  X 
China/SYADP X    
Egypt/MADP  X  X 
Indonesia/IGPMFL X X   
Indonesia/EJRAP X X X X 
Lesotho/LISP X   X 
Malawi/DWRDP X    
Malawi/MSPPM X X X X 
Nepal/PCRWP X X X X 
Pakistan/NJVCDP X    
Sri Lanka/SBIRDP X X  X 

    
 Source: Nabeta, 1997, 2002 and Jere and Jensen,  2000. 
 
The IFAD review concluded that there is a need for development projects to continue 
introducing new technologies by which an increased level of profit can be achieved from 
smallholder semi-intensive poultry-rearing. In view of the observed shift in emphasis 
from scavenging to semi-intensive systems, there is an urgent need for research to study 
alternative systems and to develop the most appropriate systems for the poor, IFAD’s 
target groups. The introduction of exotic or improved breeds is a useful tool for the 
genetic improvement of local birds in terms of both productivity and viability if the 
conditions required for health and nutrition are met. The introduction of such breeds can 
represent a good incentive for farmers to participate in projects. However, the promotion 
of improved breeds should be conditional on the provision of intensive training for 
farmers and improved health services. The problems experienced often relate to the 
management skills and the husbandry practices needed by farmers for unconventional 
types of production. Therefore, farmer training is considered to be of primary importance. 
 
The project implemented in Malawi was a modified and simplified version of the 
Bangladesh poultry model (Jere and Jensen, 2000; Jerry et al, 2002). The components of 
the model were Pullet Rearer, Key Rearer, Model Breeder, Feed Sellers and Egg Sellers. 
It has been tested under village conditions in 11 pilot villages involving a total of 520 
women; most of them belong to the poorest segment of the rural communities. The main 
findings of the preparatory work was that the poorest segment of the village population in 
Malawi accepted the model, they were to contribute to savings leading to management of 
a flock of chickens under improved conditions. The model has the potential for poverty 
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alleviation of the rural women. The main obstacle has been the lack of an appropriate 
micro-credit structure; none of the available micro-credit providers were geared for the 
purpose of MSPPM. However, the project was discontinued before becoming fully 
functional as DANIDA suspended its support activities in the country due to a political 
decision by the Danish government. However, there still is an interest to continue work 
with the model and incorporate in the broader poverty reduction strategy of the 
government (Jensen and Nielsen, 2003).  
 
The project in Benin has completed the first phase. A rapid appraisal to assess the 
impacts and project performance concluded that even though the project was not demand  
and need driven and was designed and implemented from above, it has reached the target, 
i.e. the poor, especially women who now believe that the activities of the project are 
worthwhile for them as it  has created positive impacts in terms of reduced mortality, 
increased sales and income. The vaccinators are providing their services to non-project 
farmers but in case the project is not funded for a second phase, the activities and services 
are not likely to continue (Anonymous, 2003). 
 
4.2 Other experiences  
 
Scavenging/semi-scavenging poultry is common in the rural areas of developing 
countries. In some countries further development of these systems are being tried either 
through national organisations or through some donor support but without a formal 
structure or model as in Bangladesh. A few such cases are discussed here for illustration 
of the various problems being addressed and the nature of results obtained. 
 
Poultry is an essential component of the smallholder farming system in Vietnam. The size 
of flock of local chicken is about 10 – 20 per family (Tu, 2002).  About 75% of the 
national flock is kept under traditional village conditions. Villagers use free–range, back 
yard or semi–intensive systems, but not intensive systems. Village chickens obtain feed 
mostly from their natural environment by scavenging. They also receive supplementary 
feed, usually paddy rice or some commercial concentrate at the end of the day. 
Supplementary feed varies from 10 to 30% of total daily feed intake depending on the 
family’s economic situation, age of poultry and production stage as well as current 
market price. The insufficient daily feed intake causes poor growth rate and low 
productivity. Recently the nutrition of village chicken has been improved considerably by 
introducing a new technology to successfully raise earthworms at the household level 
using ruminant and pig manure mixed with decayed rice straw. The productivity of local 
poultry in Vietnam is moderate. The body weight of 5-month-old local chicken broiler is 
only 1.3 – 1.5 kg and local laying hens produce 70 – 80 eggs per year. The annual live 
weight off-take vary from 0.8 kg to 2.1 kg of meat per head and from 10 to 26 eggs per 
head in different agro-ecological zones. Productivity is weak given the low initial 
production base and there is potential for increased productivity through better nutrition 
and cross breeding. Newcastle disease is the main fatal disease of chicken. The disease is 
endemic in the country and outbreaks are reported throughout the year with a peak during 
the months of November to March. Vietnamese government has encouraged farmers to 
actively participate in vaccination campaigns against Newcastle Disease. More 



 46 

information is given at: 
http://www.vsap.uq.edu.au/RuralPoultry/Country%20profile%20Vietnam.htm 
 
In Bhutan the estimated population of scavenging rural poultry is 169,208. Women are 
mainly involved in various tasks associated with poultry production (Table 14). The New 
Castle disease is widely prevalent and is more likely to occur in May to July. AusAID is 
currently funding the project  “Development of New Castle disease vaccination 
programme for village chickens in rural Bhutan using locally produced thermostable 
vaccine”. More information may be found  at: 
http://www.vsap.uq.edu.au/RuralPoultry/Country%20profile%20Bhutan.htm 
 
Table 14. Involvement of women in various tasks associated with smallholder  poultry 
production in Bhutan. 
Task Man Woman Boy Girl 
Feeding chickens  X X X 
Watering chickens  X X X 
Construction of chicken house X    
Nest making X X   
Cleaning of chicken house  X   
Who should be informed about vaccination campa  X X   
Procurement of birds X X   
Deciding when to sell and eat eggs  X   
Who sells the eggs  X   
Deciding whether to vaccinate chickens X X   
Opening and closing doors of chicken house   X X 
Collecting eggs  X   
Who eats eggs X X X X 
Nursing of sick birds X X   
Care of chicks  X   
Who decides if vaccination successful X X   
Source: Alders,1999 
 
In most of the West African countries, flock sizes of scavenging poultry range from 9 to 
22 (Missohou et al, 2002, Kitalyi and Mayer, 1998). Information on rural poultry 
production and productivity in some African countries are presented in Table 15. The 
total number of egg production per hen per year ranged from 18.5 to 48.9. In general,  
egg productivity of scavenging poultry in 9 African countries is low and chick mortality 
is high. Hatchability in Burkina Faso, Ghana and Mali is lower than in Guinea and Sudan. 
Analysis showed that most of the unhatched eggs are not fertilized due to inadequate sex 
ratio (Missohou, et al, 2002). In addition to genetic effect, this low egg production could 
be improved and even doubled without any detrimental effect on hatchability through 
rational feeding as demonstrated by Buldgen et al (1992). Sonaiya

 

 (1990) suggested that 
the implementation of a mini-hatchery, which would buy fertile eggs and sell chicks to 
farmers, could be an alternative solution to improve egg productivity. The improvement 
of egg production could also be achieved by early weaning of the chicks but its effect on 
chick survival and female reproductive life needs to be known. 

http://www.vsap.uq.edu.au/RuralPoultry/Country%20profile%20Vietnam.htm�
http://www.vsap.uq.edu.au/RuralPoultry/Country%20profile%20Bhutan.htm�
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Scavenging poultry play a key socio-economic role and largely contribute to protein 
malnutrition alleviation in African countries. However, there still exist serious constraints

 

 
to its development in terms of low egg production, hatchability and survival of chicks. 
Rural poultry production as a means to alleviate poverty could be highly increased if 
those constraints are properly targeted in terms of improvement of the rate of 
reproduction and reduction in mortality (Missohou et al, 2002). 

Table 15. Production coefficients of rural poultry in selected  countries in Africa  
 

 Source Country Clutches p  
year 

Egg pe  
clutch 

Egg wei  
(g) 

Hatchability 
(%) 

Chick 
mortality 

(%) 
Kitalyi Ethiopia 

Gambia 
Tanzania 

 & Mayer, 1998 1.1 
3.2 
2.4 

13 
13 
15 

- 
- 
- 

71 
71 
78 

66 
19 
32 

Missohou et al, 2002 Senegal 3.9 11 37.5 77 43 
Buldgen Senegal  et al., 1992 5.0 9 40.0 80 66 
Mourad Guinea  et al., 1997 3.8 10 30.7 87 11 
Shanawany  & Banerjee, Ethiopia  1991 - - 44-49 39-42 - 
Bourzat Burkina Fa   and Saunders, 1990 2.9 12-18 30-40 60-90 - 
Msami, 2000 Tanzania 2.9 12 - 84 30 
Minga et al., 1989 Tanzania - 6-20 41.0 50-100 80 
Van Veluw, Ghana  1987 2.5 10 - 72 50 
Wilson et al., 1987 2.1 Mali 9 34.4 69 56 
Wilson,  1979 Sudan 4.5 10.9 40.6 90 - 

 
Source: Missohou et al., 2002 
 
In Tanzania, a research project on family poultry has been conducted from 1999 to 2001, 
under the auspices of International Atomic Energy Agency (I.A.E.A) and Animal 
Diseases Research Institute, to identify the major disease conditions and factors limiting 
family chicken production in Coast and Dar es Salaam regions  (Msami, 2000). Farmers 
in both the zones mentioned Newcastle disease as the major constraint inhibiting rural 
chicken development. It was found that the women play a major role in family poultry 
development. Women provided most labour for family poultry activities but men made 
several decisions on their use. Nutritional status of the birds has proved to be low and 
strategic improvement in feeding will result in concomitant increase in productivity. The 
feeding system to be designed should consider the available feed resources that include 
coconut cake, maize bran and selected grains. When farmers were asked to rank the 
functions of chickens in their village, source of food was ranked highest (67%), followed 
by source of income (31%), and social functions (ceremonies, gift, ritual) (2%). More 
information on country profile on smallholder poultry of Tanzania and current project is 
available at 
http://www.vsap.uq.edu.au/RuralPoultry/Country%20profile%20Tanzania.htm 
 
Approximately 70% of the 3 million rural families in Mozambique raise chickens, around 
30% raise goats, 20% ducks and pigs (Anjos and Alders, 2003). Chickens are most likely 
to be cared for and owned by women. Chickens are possibly the major livestock 
contributor to the diet in the family sector.  They also play a major role in poverty 

http://www.vsap.uq.edu.au/RuralPoultry/Country%20profile%20Tanzania.htm�
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alleviation and food security at the household level. Research has revealed that Newcastle 
disease (ND) is the major constraint to chicken production in rural areas, causing 
mortalities of 50 to 100% of birds annually (Mavale 1995). Family poultry development 
in Mozambique currently focuses on the control of ND in rural areas, the distribution of 
crossbred chickens and the production of broilers in peri-urban areas of the capital city, 
Maputo. A range of extension material was produced by the project to facilitate access to 
key information for all those involved with ND control activities (from National 
Directors to farmers).  The material includes a field manual (Alders and Spradbrow, 
2001), a training manual (Alders et al., 2002), a laboratory manual (Young et al, 2002), a 
flip chart, a vaccination calendar, a vaccination poster, a vaccination song, radio 
programs, a play, basic vaccine usage instruction sheets, information for vaccine 
distributors, a pamphlet and a video.  Much of this material is available t at: 
(http://www.vsap.uq.edu.au/ruralpoultry).   
 
The Australian Agency for International Development (AusAID) proposed  to build on 
the ND control research conducted in Mozambique by supporting a three year project 
(was expected to commence in June 2002) that will seek to establish sustainable ND 
control activities in rural areas of Mozambique, Tanzania and possibly Malawi.  
 
The General Union of Cooperatives in Maputo (UGC) has a total of 5,500 members, 95% 
of whom are women (UGC 2001).  It has been assisting members in the production of 
broilers in peri-urban areas.  In 2001, over 2,000,000 broilers were produced. Groups 
wishing to produce broilers initially receive a loan to enable the construction of a poultry 
house, provision of a water source and equipment (feeders, drinkers, etc).  The loan is 
granted without any collateral and its repayment, including interest, usually takes 6 to 7 
years. After beneficiaries receive basic training in poultry raising techniques and 
elementary rules of business management, the UGC provides credit in the form of 
necessary production inputs (day old chicks, feed, poultry extension and veterinary 
assistance).  The broiler is marketed through the cooperative. The credit provided for the 
chicks, etc is repaid and of the gross profit, 50% is used to repay the initial loan and the 
remaining 50% is handed to the producers.   
 
 

http://www.vsap.uq.edu.au/ruralpoultry�
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5. Summary and Guiding Principles  for Future Impact Studies 
 
The smallholder poultry development concept has been developed and widely applied in 
Bangladesh and in a number of other countries and further adaptation is underway in a 
number of other countries including Burkina Faso, Benin, Ghana, Eritrea, Malawi, 
Kenya, Tanzania, Zimbabwe, Vietnam, Cambodia, Indonesia, and Nicaragua with donor 
support from DANIDA. EU, ADB, IFAD and the World Bank (Jensen, 2003). 
Scavenging poultry is common in the rural areas of most developing countries and in 
some countries there are efforts to support its development though such efforts have not 
been structured into formal models as in Bangladesh. 
 
A number of impact studies on the poultry model implemented in Bangladesh through 
three large projects and in some of the countries where similar projects have been 
implemented show positive results in terms of the number of beneficiaries reached, and 
their increased income, consumption and nutrition, expenditure and savings and  
empowerment of women. They also indicate varying degree of performance of the supply 
and delivery services including credit, day old chick supply, research, training and 
capacity building. However, these findings need to be interpreted with a high degree of 
caution because the studies suffer from one or more of the following methodological 
deficiencies: size, distribution and stratification of the samples;  approaches used in 
attributing benefits to the projects and their beneficiaries.  
 
More objective, inclusive and systematic impact studies are required to assess the 
characteristics of the actual beneficiaries reached by the projects, the impacts made 
(where, how and why), the indicators of success or failure and sustainability of the 
model. Such knowledge is essential to guide the intended adaptation or replication 
underway in several countries or to guide further efforts in using poultry as a tool for 
poverty alleviation. Three major issues need to be considered in future studies. First,  the 
concept of smallholder poultry for poverty alleviation, its feasibility and limitations. 
Second,  the choice of impact indicators, their measurement and attribution. Third, policy 
and research needs to support smallholder poultry development for poverty alleviation.  
 
5.1 The conceptual framework 
 
The literature on ‘poultry for poverty alleviation’ is now quite extensive, especially in 
relation to the Bangladesh model. In these writings, the terms scavenging, semi-
scavenging, village poultry  and smallholder poultry are frequently used, often 
interchangeably, and without a clear definition or description of what they are or what 
they constitute. The Bangladesh model as implemented through the three large projects is 
more frequently described as ‘semi-scavenging’. The need for a clear definition or 
conceptualization arises because these  terms do not convey the same meaning or thing.  
 
While discussing the principles and problems of adaptation of the Bangladesh poultry 
model, Jensen and Dolberg (2003) write, “the smallholder poultry development concept 
has been developed in a unique learning process in Bangladesh over a period of more 



 50 

than two decades. It is seldom that a development concept, in its basics, is maintained 
over such a long period and that lessons learned in one project are incorporated in the 
succeeding project, especially when different donors are involved.  It is also unique that 
the same stakeholders, and to a great extent the same persons, have been involved from 
the very formation of the concept till its present stages” (p.1). These authors are some of 
the few who have been involved throughout the evolution of the model and is often 
considered as the architects of the structure of the model and its rationale. They suggest 
six essentials for successful adaptation of the Bangladesh model as below: 
 

1. The beneficiaries, the target group, must be poorest segment of the village 
population and in particular women; 

2. The comparative advantage of village poultry keeping must be sufficient to 
reduce the cost per egg produced to be less than that in commercial egg 
production; 

3. There should be an enabling environment, i.e. all input supplies including micro-
credit and services shall be timely available in the village; 

4. Poultry should constitute only the first step out of poverty, but the possibilities and 
the opportunities for the beneficiaries to take the next step must be built into the 
enabling environment; 

5. Institutional development is an essential part of the pilot activities, and the 
adaptation process must be to develop an institutional capacity for countrywide 
implementation of the concept; 

6. The aim should be quickest possible attainment of institutional self-sufficiency 
that is consistent with the overriding goal of poverty alleviation.  

 
These essentials have been derived from experiences in Bangladesh and elsewhere over 
many years. Only some of them were mentioned at the early stages of development of the 
Bangladesh model. However, it is unclear what is actually meant here by ‘village poultry 
keeping’, whether it is purely scavenging  or semi-scavenging, because enabling 
environment, support services and institutional development are also considered 
essentials. The confusion or lack of clarity on the content of the concept increases when 
they further explain comparative advantage as follows: “the main comparative advantage 
is the scavenging feed resource base (SFRB). However, it is a common mistake to ignore 
the limitation of the SFRB and start with flock sizes far above the bearing capacity and, 
consequently, the main part of the feed will be supplementary feed. Such an operation 
will not be viable”  (Jensen and Dolberg, 2003, p.4). It appears as though they are arguing 
for village poultry to be based primarily on scavenging but argue the need for other 
services such as health, credit, extension etc to make it productive and profitable. 
Depending on the proportion of feed coming from supplementation and the level of 
investment required to procure other inputs and services, the system may lie anywhere 
between pure scavenging to very intensive. The experiences in Bangladesh and elsewhere 
show that development projects have been unable to meet all the seven essentials of 
success, hence achieved different levels of performance. As mentioned earlier, the impact 
studies conducted so far did not analyse the economics of supplementation of indigenous 
or crossbred poultry or assessed the implications of seven essentials in a holistic manner 
to to shed any light on this question.   
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What can then be the conceptual or guiding principles for using poultry as a tool for 
poverty alleviation, especially targeting the poorest? In general terms, ‘poverty is 
pronounced deprivation in human well-being encompassing not only material deprivation 
but also poor health, literacy and nutrition, vulnerability to shocks and changes, and 
having little or no control over key decisions’ (ILRI, 2002).  Lack of adequate productive 
resources often force poor people to  develop a livelihood strategy using low opportunity 
cost resources, especially common property resources, into valuable goods and services. 
Examples are scavenging garbage in urban settings, grazing marginal lands, recycling 
waste into usable goods such as sandals out of old tyres, tin articles out of cans, etc.  
Smallholder poultry production fits into this model.  
 
Throughout the developing world, few scavenging chickens or ducks include the little 
resources that most poor, especially women, can afford to have. Scavenging poultry use 
low opportunity cost resources otherwise not accessible to humans. That is why 
scavenging poultry is a commonly practiced activity among the poor providing a source 
of occasional food (meat and eggs) as well as cash income in times of need.  In most 
developing countries, most of the urban and rural chicken meat and eggs supply come 
from this system.  In many situations, where commercial poultry production dominates 
the market, smallholder poultry has a niche market as richer consumers show a 
willingness to pay for traditional breeds and species. Because of widespread practice of 
this activity, it has good potential for scaling up to help the poor get out of poverty. There 
are few other alternatives in the livestock sector that can be used to reach so many poor 
people in remote as well as high market access areas.  
 
Using this strategy as a development tool will require recognition of a number of facts. 
The finite nature of food to be scavenged in the surroundings of the homestead and 
competition for the same food resources among several households limit the flock size in 
pure scavenging  system. Where settlement pattern is more dispersed and individual 
household based, such problem may be minimal.  In the absence of support from formal 
extension, health, credit, marketing sectors, productivity is  low and mortality, especially 
among chicks, is very high yet free range combined with adaptability of indigenous  
breeds to local environment form the basis of comparative advantage of this enterprise. 
Feed and diseases are major constraints for improving productivity. Increasing flock size 
beyond certain limit, introduction of improved breeds in pure scavenging system or 
scaling down the commercial production system to fit into the scavenging system is 
unlikely to work effectively without investment and support in feed, health, extension, 
credit and marketing to create an enabling environment. Such investment will also be 
required for reducing mortality and improving productivity of local birds under 
scavenging system. However, the economics of such investment from both public and 
private points of view need to be assessed carefully to design interventions.  
 
The various components of the poultry model were developed to overcome local 
constraints, e.g. limited access to health service from the Livestock Department in remote 
areas, lack of access to feed supplements in local markets, lack of supply of day old 
chicks in local markets and high transactions cost to access these from  commercial 



 52 

hatcheries. However, with extension of markets and infrastructure in the rural areas, the 
degree of some of these constraints has reduced or disappeared. Therefore, it may be 
unnecessary to keep all the components of the poultry model in future replications in 
Bangladesh or elsewhere. The model should be used more as an organizing concept or 
framework and model components suitable for a given country or circumstance need to 
be conceptualized, tested and evaluated continuously  rather mechanically replicating the 
model that evolved in Bangladesh under specific market and service delivery conditions. 
Much remains to be done in this regard to make the poultry model as a sustainable tool  
through its flexible use in varied circumstances by the poor themselves. 
 
5.2 Impact indicators and measurements  
 
There is much debate in the development community, especially among those involved in 
project evaluation and monitoring and in evaluating project impact, on how to assess the 
impact of development projects on poverty. The problem may be complicated because 
some projects are of a general nature while others have more specific objectives and 
targets. Poverty is indicated both by lack of resources and the consequent outcomes. 
Several indicators may be chosen in each domain, e.g. one or more of the five types of 
assets described in the DFID livelihood strategy, or income, nutrition, consumption etc 
from the outcome side. Some of these indicators may be more easily tractable and 
directly attributable to a project intervention  than others. Yet donors and their 
governments are increasingly asking for putting numbers on what public donations are 
doing to help overcome poverty in developing countries. There is no general consensus 
on how to address the problem though it is generally agreed that impacts and outcomes 
should be measured in terms of the explicitly stated project objectives and targets rather 
than trying to link every project with specific indicators of  poverty. Where projects are 
designed to address poverty alleviation through changing specific indicators, easily 
tractable and directly attributable indicators should be chosen such as income and 
employment generation, food consumption (quantity and quality), nutritional status of 
children (anthropometric measures), extent of income diversification and asset 
accumulation which may provide the basis for more sustained way out of poverty. For 
example, IFAD is currently  discussing the possibility of using a common set of 
indicators as above to monitor the impact of its projects specifically targeted to the 
problems of the poor (Kennedy, 2003).  
 
Given that poultry is to be used as a tool to help alleviate poverty, and a few poultry birds 
will often constitute the first step to get out of poverty, it is essential that easily tractable 
and directly attributable indicators are chosen in impact measurement. For example, some 
studies tried to link scavenging poultry with increased school enrollment of children 
where a number of other programmes were involved in enhancing school attendance. 
Similar is the case of  the asset ladder concept in which one moves from a few poultry 
bird owner to a goat then a cattle owner over time. Practically, poultry income might 
have complemented income from other activities in the household to acquire the goat, 
and the goat and a host of other things might have helped to move up the ladder to 
acquire cattle. Charting the asset growth path may be useful provided all the sources of 
growth including the role of poultry can also be identified. 
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The mechanism by which any poultry model affects poverty suggests multiple 
dimensions through which poverty impact need to be measured and assessed. These 
include: effectiveness of delivery of services by public, private and NGO sectors to the 
target groups; whether different component of the poultry model are functioning well as 
per the model design and why; how the benefits of the model are distributed among the 
different levels of the food system chain including farmers, traders and consumers and 
how supply changes affect prices; some measures of individual and community capacity 
including impacts on individual capacity for decision making and at the community level, 
enhanced capacity for taking collective action. Capturing these dimensions will require 
adoption of an appropriate sampling and survey design. 
 
5.3 Policy and research support  
 
A pure scavenging system of poultry production, with all its limitations and potentials, 
may be used as an entry point for helping the poor to  diversify activities as a pathway out 
of poverty but poultry alone may not be adequate to get out of poverty in the long run for 
every poor household. Widespread use of the strategy in different countries and socio-
economic and ecological situations will require policy and research support in several 
areas and these also need to be built into any project design and its impact assessment.  
 
One of the important policy factor to be considered in using scavenging poultry as a 
strategy for poverty alleviation is the dynamic market context in which this system has to 
operate. An implicit assumption of the Bangladesh model is that local market can absorb 
the small quantities of output coming out of the model participants. However, some 
marketing problems have already been observed in Bangladesh and in other countries 
where such  model has been applied. If a significant proportion of the poor take up 
poultry, aggregate local supply may be too much for the local market to absorb yet 
provide a price that will make smallholder poultry viable. Therefore, access to distant 
market may become a necessary condition for viability once the initial success is 
achieved. One potential problem for accessing urban markets is the expanding 
commercial poultry sector in many countries. Technical progress in the commercial 
sector and economies of scale, often facilitated by public policies such as subsidized 
credit, liberal tax and tariff policy, may push the smallholder low productive systems out 
of the market. In an increasingly globalised world, the growing food safety and quality 
requirements, even in domestic urban markets, may limit the market opportunities for the 
smallholder sector as increased transaction costs will be required to engage in  modern 
marketing chains, e.g. supermarkets and feed trade. Potential  of the scavenging system 
and its impact on poverty reduction need to be assessed within this broader context.  
 
Feed available in the natural environment and the incidences of diseases are major factors 
limiting the flock size and productivity of the scavenging system. Improving productivity 
of the system then will require supporting extension, health and credit services targeted to 
the poor and these have to be supported by appropriate policy and investment. Private 
sector investment in these areas is highly unlikely and sometimes public investment may 
not be justified on only economic criteria, e.g. rate of return, given the scarcity of 
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resources and alternative demands for that resources. Poverty alleviation is a social as 
well as an economic goal and public investment to support scavenging poultry for 
poverty alleviation may need to be justified on a broad set of criteria including cost 
effectiveness. Project design and impact assessment also need to address these issues. 
 
Research is required to solve technical problems and constraints and also to facilitate 
decision making at household, community and higher levels. Given the current status of 
scavenging poultry as a development tool and its problems in developing countries, a 
group of practitioners in the field suggested the following research areas8

 
:  

Nutrition and management  
• Nutrition, especially micronutrient and disease (e.g. Newcastle Disease) 

interaction in chicks. Malnutrition of chicks may make vaccination less effective 
and also increase mortality. Behaviour of local and improved breeds under 
confinement. Potential gains from nutrition and health interaction may justify 
additional  investment in this enterprise. 

•  Feeding and management of young chicks to reduce mortality and its effect on 
economic returns.  

•  Assessment  of feed resource base and optimal flock size as the size of the flock 
is likely to be constrained by the physical area covered by the flock as well its 
ecosystem that generates food supply. Often the feed supply range may be a local 
common resource, so flock size and options for management of the local common 
feed resource need to be determined. 

•  Role of supplementation with alternative resources from within the production 
system where birds scavenge, basically looking at the prospect of cycling 
resources within the farm household system. 

• Supplementation from outside the household system, collected or purchased, their 
prospects, impacts, and economics. 

•  Brooding productivity (different options for management may be found). 
•  Chick mortality in systems where day old chicks may be supplied from organized 

stock multiplication farms: role of chick production and delivery systems, 
extension and health services. 

• Breed x location (ecosystem or production system) interaction. The value of 
indigenous breeds for maintaining genetic diversity and for developing 
smallholder commercial poultry enterprise.  

 
Economic and institutional issues 

• Economics of scavenging poultry enterprise including optimal flock size 
• Institutional mechanism, policy and support services for promotion of semi-

scavenging poultry, especially the role of NGOs, health and extension services, 
credit and marketing opportunities, local organizations, role of the private sector. 

                                                 
8  Summary of a group discussion held at the workshop on ‘Management of research, communication 
and change within Agricultural Sector Programmes’, held at Tune, Denmark, 31 March – 4 April, 
2003. 
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•  Measuring household level impact of interventions using simple indicators to 
capture changes. Where food security is  a severe problem, the indicators  may 
include  number of meals by season and gender, quality of food consumed, 
anthropometric measures (height for age, weight for age) and Body Mass Index of 
the mother (BMI). Also overall impact of investment is required to guide policy 
and investment options. 

•  Work with farmers to find how they diversify out of poultry to get out of poverty. 
Some may scale up poultry (larger flock, better breed and management), some 
may scale up by acquiring larger species (asset ladder through acquiring goats, 
cattle), some may add new activities, farm or non-farm, some may leave poultry 
to do other things.  

 
Which of these research topics may generate location, project or country specific outputs 
and which may generate public goods for wider adaptation and application is an 
important issue for guiding research investment decisions. Both public sector investment 
in a country and donor supported  development projects  targeting poultry need to 
consider these in order to make decisions on investment in research and assess its impact.  
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